2020 Census
Remote Alaska Weekly Update

07/07/2020

Julia Lopez, Tim Moy, Amy Fischer, and Jon Ngo

DRB Approval Number: CBDRB-FY21-DSEP-002

Shape your future
START HERE >
United States Census 2020

Remote Alaska Schedule, Progress and Cost

Activity	Start	Finish
Conduct Remote Alaska	01/21/2020 A	07/15/2020
Conduct Remote Alaska GQ eResponse	01/22/2020 A	07/15/2020
Send GQ enumeration workload 3608 (daily)	01/09/2020 A	07/15/2020
Create and send RA ETL enumeration workload 3404 (daily)	01/27/2020 A	07/15/2020
Key Address Data and Digitize Feature Updates for Tabulation	02/12/2020 A	08/14/2020

	Total AC Workload	# AC Cases Completed	% AC Cases Completed	Total Field Workload	% Field Cases Complete
Group Quarters	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]
Transitory Locations	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

Week	Date	% BCUs Checked In	% BCUs Complete	HUs Checked In	% of HUs Checked In	% of HUs Complete	Field Budget	Field Budget Used to Date	% of Field Budget	% Op Cost (with E2)
25	1/21-7/12	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

DRB Approval Number: CBDRB-FY21-DSEP-002
Pre-decisional -- Internal Only -- Not for Public Distribution
Shape your future START HERE >
United States Census 2020

Operation Updates and Incidents

Status	Number of Villages
Post-Covid Villages Not Started	[redacted]
Post-Covid Villages Active in Field	[redacted]
Post-Covid Villages in QC/processing	[redacted]
Post-Covid Villages Complete	[redacted]
Total Post-COVID Villages/ Travel Areas	[redacted]

Incidents

- **INC572151** – RA GQ/TL Advance Contact UTS Report is not displaying the correct workload. Production deployment to occur 7/9/2020.

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020

Backup Slides

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020

Remote Alaska Milestones- Key Activities

Activity	Start	Finish
Conduct Test Readiness Review (TRR) for Remote Alaska		05/10/2019 A
Conduct Remote Alaska Training for Early CFSs	07/15/2019 A	07/18/2019 A
Conduct Initial Village Visits	08/06/2019 A	10/22/2019 A
Conduct UE Enumerator Dry Run	07/29/2019 A	08/01/2019 A
Conduct UE CFS Dry Run	08/12/2019 A	08/15/2019 A
Conduct Production Readiness Review (PRR) for Remote Alaska		10/25/2019 A
Conduct Operational Readiness Review (ORR) for Remote Alaska CFS Training		10/29/2019 A
Conduct Remote Alaska Training for CFMs	11/12/2019 A	11/15/2019 A
Conduct Remote Alaska Training for ACO Clerks	12/05/2019 A	12/05/2019 A
Conduct Operational Readiness Review (ORR) for Remote Alaska		12/19/2019 A
Conduct Remote Alaska Training for CFSs	12/02/2019 A	12/20/2019 A
Conduct Remote Alaska Training for Travel Enumerators	01/06/2020 A	01/09/2020 A
Conduct Remote Alaska GQ and TL Advance Contact	01/13/2020 A	01/27/2020 A
Conduct Remote Alaska	01/21/2020 A	07/15/2020
Conduct Remote Alaska GQ eResponse	01/22/2020 A	07/15/2020
Key Address Data and Digitize Feature Updates for Tabulation	02/12/2020 A	08/14/2020

Feature digitizing began 2/12/20 and address updates began 2/18/20.

DRB Approval Number: CBDRB-FY21-DSEP-002
Pre-decisional -- Internal Only -- Not for Public Distribution
Shape your future START HERE ›
United States Census 2020

Remote Alaska Production Milestones

Activity Description	Start	Finish
ACO assignment preparation for HU - Full launch	12/05/2019 A	02/05/2020 A
Send GQ enumeration workload 3608 (daily)	01/09/2020 A	07/15/2020
Make and receive GQE/ETL assignments	01/10/2020 A	
Create and send RA ETL enumeration workload 3404 (daily)	01/27/2020 A	07/15/2020
Send GQ eResponse data and events data	01/22/2020 A	
PDCC Scanning (iCADE)	03/09/2020 A	
Housing Unit Data collection	**Start**	**Finish**
Collect RA HU Responses	01/21/2020 A	
Ship completed data collection forms to ACO	01/24/2020 A	
Update case status and send collection events	01/28/2020 A	
ACO Staff packages completed responses for shipment to PDC location	01/28/2020 A	
Send shipping details to ATAC	01/28/2020 A	

DRB Approval Number: CBDRB-FY21-DSEP-002
Pre-decisional -- Internal Only -- Not for Public Distribution
Shape your future START HERE ›
United States Census 2020

Operation Updates

As of 7/06/20

Status	Number of Villages
Post-Covid Villages Not Started	[redacted]
Post-Covid Villages Active in Field	[redacted]
Post-Covid Villages in QC/processing	[redacted]
Post-Covid Villages Complete	[redacted]
Total Post-COVID Villages/ Travel Areas	[redacted]

DRB Approval Number: CBDRB-FY21-DSEP-002
Pre-decisional -- Internal Only -- Not for Public Distribution
Shape your future START HERE ›
United States Census 2020

Production Metrics – Advance Contact and Progress for GQs and TLs

	Initial AC Workload	# Cases Added	Total AC Workload	# Cases Assigned	% Cases Assigned	# Cases Completed AC	% Cases Completed AC	Production Complete
Group Quarters	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]
Transitory Locations	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

Note: The % of cases completed will decrease below 100% as new or converted GQs and TLs are identified in the field and are added to the GQPCS to be processed.

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020

Production Metrics - Progress

Week	Date	BCUs Checked Out	% Checked Out	BCUs In Prog	% of BCUs In Prog	BCUs Checked In	% Checked In	BCUs Comp	% Comp	Planned BCUs Comp	Planned % BCUs Comp	Initial RA Wkld	Number of HUs Added	Current RA Wkld	HUs Checked In	% of HUs Checked In	Planned % HUs Checked In	HUs Comp	% of HUs Comp
24	1/21 - 7/5	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]
25	1/21 - 7/12	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

*Checked out BCUs in FOCS is [redacted], [redacted].

DRB Approval Number: CBDRB-FY21-DSEP-002

Shape your future START HERE >
United States Census 2020

Production Metrics - Cost

Planned Hours	Actual Hours	% of Planned Hours Used	Planned Miles	Actual Miles	% of Planned Miles Used	Planned Labor Cost	Actual Labor Cost	% of Planned Labor Cost Used	Planned Miles Cost	Actual Miles Cost	% of Planned Miles Cost Used	Actual Other Cost
[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

Progress Report:

Week	Date	Field Budget	Field Budget Used to Date	% of Field Budget Used to Date
25	1/21 - 7/12	[redacted]	[redacted]	[redacted]

E2 Travel: [redacted] (total operation has spent [redacted])

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020

Production Incidents

Open Incidents

- **INC572151** – RA GQ/TL Advance Contact UTS Report is not displaying the correct AC workload. Production deployment to occur 7/9/2020.

Closed Incidents

- **INC564409** – The GQ/TL Advance Contact report is not showing the latest updates from GQPCS. Team is currently investigating.

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020