2020 Census
Remote Alaska Weekly Update

09/01/2020

Julia Lopez, Tim Moy, Amy Fischer, and Jon Ngo

DRB Approval Number: CBDRB-FY21-DSEP-002

Shape your future
START HERE >

United States Census 2020

Remote Alaska Schedule, Progress and Cost

Activity	Start	Finish
Conduct Remote Alaska	01/21/2020 A	08/28/2020 A
Conduct Remote Alaska GQ eResponse	01/22/2020 A	08/17/2020 A
Send GQ enumeration workload 3608 (daily)	01/09/2020 A	08/17/2020 A
Create and send RA ETL enumeration workload 3404 (daily)	01/27/2020 A	08/17/2020 A
Key Address Data and Digitize Feature Updates for Tabulation	02/12/2020 A	09/13/2020

	Total AC Workload	# AC Cases Completed	% AC Cases Completed	Total Field Workload	% Field Cases Complete
Group Quarters	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]
Transitory Locations	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

Week	Date	% BCUs Checked In	% BCUs Complete	HUs Checked In	% of HUs Checked In	% of HUs Complete	Field Budget	Field Budget Used to Date	% of Field Budget	% Op Cost (with E2)
32	1/21-8/30	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	$8,333,544	$3,510,193	42.12%	61.87%

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020

MAF/TIGER Processing

Universe	Checked In	Scanning	Processing	Keying	Keying QC	Final QC	Feature Updates	Feature Updates QC
[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]

Universe	BCU Load/Sanity Checks	Sent to ADDUP Creation	Completed MAF Update
[redacted]	[redacted]	[redacted]	[redacted]

DRB Approval Number: CBDRB-FY21-DSEP-002
Shape your future START HERE >
United States Census 2020