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2020 Census
General Update
As we near the end of the Nonresponse Followup (NRFU) phase of the 2018 End‐to‐End Census Test, systems continue to function effectively.  
Progress for field enumeration is on track, despite the fact that our deployed NRFU workforce of 735 fell short of our planned workforce of 
1,049.  This suggests that the productivity rate is higher than estimated.  In addition, costs for NRFU are lower than estimated.  Final data on 
NRFU will not be available until the operation is complete and case closeout procedures have been fully implemented.  Regardless of the 
outcome, though, it is clear that we will need to adjust our recruiting strategies to try to come closer to our hiring targets when we actually 
get to the 2020 Census.  NRFU operations will conclude on July 31, 2018.  

Other peak operations proceed apace.  These include Coverage Improvement, which is designed to resolve erroneous enumerations and 
omissions based on a review of the initial census self‐response data collection operation and all field enumeration and follow‐up operations, 
and Group Quarters Advance Visit.  The Group Quarters Data Collection operation itself will begin on July 25, 2018.

We are also making progress in building the infrastructure we will need to conduct the 2020 Census.  The Regional Census Centers are now 
open and hiring staff.  As of June 28, 2018, 38 of the 40 Wave 1 area census offices (ACOs) have a lease award, one has a signed occupancy 
agreement (North Brooklyn, NY), and one does not have space identified (Nashville, TN). Of the 208 Wave 2 ACOs scheduled to have leases 
awarded by October 15, 41 have a lease award, 24 have an occupancy agreement signed, 93 have space identified and a pending lease 
award, and 50 do not have space identified. The Census Bureau is working closely with GSA in order to obtain office space through all leasing 
processes that are available, up to and including the traditional broker leasing process. The Department of Commerce is working with GSA 
and the Census Bureau to ensure that this task remains on target.

We have concerns about two of our major contracts.  The Technical Integrator contract was protested September 2016.  We are still working 
on the corrective action to address the issues raised to GAO in the protest.  In addition, we continued to work with the Office of General 
Counsel (OGC), the Government Publishing Office (GPO), and the U.S. Attorney’s Office for the Southern District of New York to identify the 
best strategy to reduce risk to 2020 Census Operations in light of the bankruptcy of our print contractor, Cenveo. 
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Peak Operations
• Teams have been continuing work on all operations and systems for peak 

operations of the 2018 End‐to‐End Census Test, with the following major 
operational start dates (in 2018):

• Self‐Response – March 16
• Paper Data Capture – March 16
• Census Day – April 1
• Update Leave – April 9
• Nonresponse Followup – May 9
• Nonresponse Followup Reinterview – May 30
• Group Quarters Advance Contact – June 18
• Group Quarters Enumeration – July 30

• Key response statistics as of June 28:
• Self‐Response mailings delivered – 276,833 households 
• Total Response – 145,039 (52.4 percent)

• Internet – 88,753 (61.2 percent)
• Paper – 45,721 (31.5 percent)
• Telephone – 10,565 (7.3 percent)

• Non‐ID Processing (when a respondent completes their census response 
without using a preassigned Census identification code) shows that as of 
June 28, we have received 8,464 responses. More than 83 percent of 
these cases have been completed (i.e., have been matched to a census 
address record), and the rest are being processed.

• Nonresponse Followup (NRFU) operations continued. A total of 1,091 
enumerators were invited to training for the NRFU operation, and 917 
were hired. A total of 763 completed training and 735 were deployed, 
which is significantly below planned targets. We will analyze the data and 
our experiences to determine what adjustments are required for our 
recruiting strategies, onboarding processes, and our staffing models.

30‐Day Look Back 30‐Day Look Ahead

2018 End‐to‐End Census Test
Key Activities and Accomplishments

Address Canvassing
• Continue the development of the 2018 End‐to‐End Census Test 
Address Canvassing Evaluation Report, which will detail the 
analysis of the In‐Office Address Canvassing results compared 
with the In‐Field Address Canvassing results from the 
Providence test site.

• Continue the development of the 2018 End‐to‐End Census Test 
Address Canvassing Assessment Report detailing the results of 
the operation in all three test sites.

Peak Operations
• Nonresponse Followup operations will be completed on July 31.

• Automated Non‐ID Processing will continue throughout the self‐
response portion of the test (planned end date: July 31).

• Clerical Non‐ID Processing by HQ staff will continue throughout 
the self‐response portion of the test (planned end date: July 31).
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30‐Day Look Back

2018 End‐to‐End Census Test
Key Activities and Accomplishments (continued)

Peak Operations (continued)
 Progress for field enumeration is on track, and costs are well below 

budget. As of June 28, enumerators were expected to have closed 
118,064 cases of the 151,817 planned for completion through July 31, 
and they have closed 117,818 cases up to this point. The planned cost at 
this point was expected to be about $7.3 million, with the actual cost at 
$2.7 million. The cost of NRFU field operations includes training, wages, 
travel, and overhead. The costs were initially lower since the number of 
enumerators hired is lower than projected. Additionally, the productivity 
being realized is significantly higher than the productivity in the budgeted 
cost. The productivity rate in the 2018 End to End test is approximately 
50% higher than the nationwide productivity rate in the 2010 Census. An 
increase in productivity is one goal of automating the field operations for 
the 2020 Census and this test result validate findings from other field 
tests this decade thus far. The program attributes these gains to two 
significant changes in enumerator's routines compared to the 2010 
Census. 1) In the 2010 Census, crew leaders, crew leader assistants, and 
enumerators expended time and mileage to a) assign and returned 
paper‐based workloads and b) to transmit paper‐based time cards. 
Automation of workload assignment and time and expense recording has 
contributed to increased productivity. 2) More efficient overall routing 
compared to enumerator route selection. The models used to generate 
the cost projections are being examined to insure that the inputs that are 
being used reflect a more accurate representation of productivity in an 
automated Census environment. The productivity rate through the end 
of the test is an important factor that will inform the final decision for 
the productivity assumption, but we need the data from the entire 
operation. Productivity can vary significantly as close out procedures are 
implemented. Evaluation of various close out procedures continues 
through July 31.

Peak Operations (continued) 

30‐Day Look Ahead
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30‐Day Look Back

2018 End‐to‐End Census Test
Key Activities and Accomplishments (continued)

Peak Operations (continued)
• A total of 12,061 households have been selected for Coverage 

Improvement, which is designed to resolve erroneous 
enumerations and omissions based on a review of the initial 
census self‐response data collection operation and all field 
enumeration and follow‐up operations. More than 97 percent of 
these cases have been closed with data added to almost a third 
of them after contacting the household, which is a little higher 
than what we expected. We are analyzing the data for this 
operation to understand if there are issues related to coverage 
that we need to address.

• As of June 28, staff involved with the Group Quarters Advance 
Contact operation have contacted 462 of the 626 
(73.8 percent) group housing facilities in Providence County. Of 
the 213 contacted facilities that have chosen an enumeration 
method, approximately 56 percent will fill out a paper response 
and 25  percent will respond electronically.

• The Census Questionnaire Assistance call centers received 
24,863 calls, as of June 28, with 24,543 calls going initially 
through Interactive Voice Response (IVR) and 18,474 of the calls 
reaching a Customer Service Representative (CSR). IVR initially 
greets English and Spanish callers (other language calls are 
routed directly to a CSR) and features recorded answers to 
frequently asked questions. Nearly 93 percent of callers offered 
to CSRs spoke English, 6.3 percent spoke Spanish, and 1 percent 
spoke one of seven other languages or selected the TDD option. 

Peak Operations (continued)
• The 2018 Coverage Improvement operation will end on July 31.

• The 2018 Group Quarters Advance Contact operation will end 
on July 10.

• The 2018 Group Quarters Data Collection operation will begin 
on July 25. 

30‐Day Look Ahead
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30‐Day Look Back

2018 End‐to‐End Census Test
Key Activities and Accomplishments (continued)

Peak Operations (continued)
• Census Questionnaire Assistance (CQA) continued phone 

support for the Nonresponse Followup Reinterview (NRFU RI) 
operation. To date, CQA has received 3,692 NRFU RI cases for 
phone follow‐up and closed 3,447, of which 708 are completed 
interviews.

• The Update Leave operation, which updates address information 
and census maps and hand‐delivers census questionnaires to 
households in designated areas, has concluded. Nonresponding 
households in this operation are included in NRFU, along with 
households from the self‐response areas. Nearly 40 percent of 
the Update Leave households have responded. The overall data 
collection operations are on track.

• Update Leave packages delivered – 1,650 (out of the 
initial 1,799 workload) 

• Total Response – 652 (39.5 percent)
• Internet – 201 (30.8 percent)
• Paper – 427 (65.5 percent)
• Telephone – 24 (3.7 percent)
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30‐Day Look Back

2018 End‐to‐End Census Test
Key Activities and Accomplishments (continued)

Systems Readiness – Releases to Date
• Systems Engineering & Integration (SE&I), the Technical 

Integrator (TI), and systems teams continue to  participate in 
Test Readiness Reviews (TRR), Program Increments (PI), Release 
Train Planning Sessions, and program‐level system integration 
tests in support of the 2018 End‐to‐End Census Test. TRRs assess 
readiness of systems to begin independent program‐level 
testing. The Release Train is a rapid, iterative system 
development process consisting of 40‐day Program Increments 
that are scheduled to meet a milestone date on the Integration 
and Implementation Plan spreadsheet. Program‐level system 
integration testing assesses the systems’ fulfillment of assigned 
business capability requirements. 

• Release D‐2 (Group Quarters (GQ) eResponse, GQ 
Enumeration, Service Based Enumeration) program‐level 
integration testing is nearly complete and is being done in 
conjunction with operational readiness testing.

Systems Readiness – Planned Releases 
• Release E‐2 (Tabulation and Dissemination ‐ Post Capture Data 

Interface, Primary Selection Algorithm, Census Unedited 
File/Fraud Detection) TRR will take place July 11. 

• Release D‐2 (GQ eResponse, GQ Enumeration, Service‐Based 
Enumeration) will go into production on July 16. 

• Program Increment 27 (PI‐27) ends on July 11.
Program Increment 28 begins July 12 and continues through 
September 5. Program Increments are part of a 40‐day rapid, 
iterative system development process that are scheduled to 
meet a milestone date on the Integration and Implementation 
Plan spreadsheet.

30‐Day Look Ahead
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30‐Day Look Back 30‐Day Look Ahead

2020 Census
2020 Census Operational Readiness

Operational Planning 
• Continue to acquire space for the ACOs that will begin opening 

in 2019.
• Continue design and construction build‐out activities for 

acquired ACOs.
• Deliver regional census center (RCC) administrative materials for 

hiring and selection.
• Prepare kits for recruiting assistants and office positions 

promotional materials.

Count Review
• Continue sending announcement packages to state 

representatives inviting each state to participate in the Federal‐
State Cooperative for Population Estimates (FSCPE) program. 
The FSCPE enables representatives from each state to contribute 
directly to the quality of the 2020 Decennial Census counts. The 
program capitalizes on the 50+‐year relationship between the 
states and the Census Bureau exemplified through the FSCPE. 

Operational Planning
• As of June 28, 38 of the 40 Wave 1 area census offices (ACOs) 

have a lease award, one has a signed occupancy agreement 
(North Brooklyn, NY), and one does not have space identified 
(Nashville, TN). Design intent drawings are complete for 18 of 
the offices, construction drawings are complete for 10, and 
tenant improvement costs are approved and notice to proceed 
is given to 7. All 40 of the Wave 1 ACOs are scheduled to open 
between January and March 2019. 

• Of the 208 Wave 2 ACOs scheduled to have leases awarded by 
October 15, 41 have a lease award, 24 have an occupancy 
agreement signed, 93 have space identified and a pending lease 
award, and 50 do not have space identified. These offices are 
scheduled to open between June and September 2019. 
• The Census Bureau is working closely with GSA in order to 

obtain office space through all leasing processes that are 
available, up to and including the more time‐intensive 
traditional leasing process. The Department of Commerce is 
working with GSA and the Census Bureau to ensure that this 
task remains on target.

 The 2020 Census Federal Register Notice published on June 8, as 
scheduled by the Office of the Federal Register. As of June 27, 
there were 12,500 public comments. The 60‐day comment 
period will close on August 7.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Back

Redistricting Data Program 
• The 2020 Redistricting Data Program “Phase 2 – The Voting 

District Project” has received updates or indications of no 
changes for 85 percent of the 3,220 counties nation‐wide. Sixty‐
five percent of the submissions have either been processed 
(1,623) or had no changes (115) and have been provided to the 
Geography Division for application to the Master Address 
File/Topologically Integrated Geographic Encoding and 
Referencing (MAF/TIGER) system. Phase 2 is on schedule.

Address Canvassing 
• The Final draft of the In‐Field Quality Assurance Plan was 

completed on June 28, detailing the criteria for which the 
quality assurance sample will be selected during Address 
Canvassing for the 2020 Census.

Redistricting Data Program 
• The 2020 Census Redistricting Data Program will be processing 

the files received for Phase 2: The Voting District Project through 
August 6.

• The Census Redistricting Data and Voting Rights Data Office will 
engage with stakeholders at the National Conference of State 
Legislatures Legislative Summit on the design of the 2020 P.L. 
94‐171 Redistricting Data File starting July 30 through August 2.

Island Area Censuses 
• The complete initial draft of the FitD contract with the Island 

Areas governments is expected by July 31.

Language Services 
• The translations in 12 non‐English languages are expected this 

month for the 2020 Census questionnaire that will be available 
on the internet.

Non‐ID Processing 
• Begin testing Puerto Rico Non‐ID processing components of the 

Internet Self‐Response instrument.

30‐Day Look Ahead
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30‐Day Look Back 30‐Day Look Ahead

2020 Census
2020 Census Operational Readiness (continued)

Integrated Partnership and Communications
• Conduct data analysis of CBAMS quantitative data and 

codification of CBAMS focus groups data.
• Approval of creative for the Recruitment Advertising Phase 1.
• Work with Team Y&R to start strategic planning for the creative, 

paid media, Statistics in Schools, campaign optimization, and 
modeling and segmentation of the campaign.

Local Update of Census Addresses (LUCA) 
• Continue LUCA training for participating governments.
• Continue development of the 2020 Census LUCA Study Plan.
• Continue review of the 2020 LUCA Detailed Operation Plan to 

include New Construction for re‐release. 
• Continue processing paper and digital returns for both stateside 

and Puerto Rico.

Paper Data Capture
• Continue to work with the National Processing Center to 

facilitate the build‐out requirements for the Paper Data Capture 
center in Jeffersonville, IN, and the site selection for a center in 
Phoenix, AZ.

Integrated Partnership and Communications
• Data from the 2020 Census Barriers, Attitudes, and Motivators 

Study (CBAMS) is still being analyzed, and results will be available 
later this summer.

• On June 4, Team Y&R and Census Bureau staff discussed what is 
expected to be the final version of Phase 1 for the Recruitment 
Advertising Campaign.

Local Update of Census Addresses (LUCA)
• As of June 27, Local Update of Census Addresses (LUCA) remains 

on track with submissions reaching the one‐third mark with 
3,809 submissions received of the 11,538 sets of materials 
shipped:

• 3,060 received with changes (80.3 percent).
• 479 received with no changes (12.8 percent).
• 270 submissions requiring follow‐up with the entity to 

clarify the status (7.1 percent). 

Boundary and Annexation Survey (BAS) 
• The response rate for the 2018 Boundary and Annexation Survey 

(BAS) stands at 88.1 percent as of June 29, surpassing the goal of 
reaching an 80 percent response by the end of the third quarter. 
Of the 34,490 responding governments, 90.1 percent had no 
changes to report. The annual BAS is used to update information 
about the legal boundaries and names of all governmental units. 
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Status Contract

Technical Integrator (TI) – T‐Rex

Decennial Device as a Service (dDaaS) – CDW‐G

Census Questionnaire Assistance (CQA) – GDIT

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform – immixGroup/Pega

Integrated Communication Contract (ICC) – Y&R Team

C‐SHaRPS Recruiting and Assessment – CSRA

C‐SHaRPS Fingerprinting – Indrasoft

Printing & Mailing – Cenveo

Field IT Deployment (FITd)

Legend

On Track
Management 

Focus
Requires 
Attention

2020 Census
Major Contracts Status

Pre‐Award
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2020 Census
Major Contracts (See Appendix A for Contracts Background)

Technical Integrator (TI)
• On June 4, conducted Release C‐3 (GQ Workload and GQ 
Advanced Contact) Operational Readiness Review (ORR).

• On June 11, conducted Release D2 (GQ eResponse/GQE/SBE) 
Production Readiness Review (PRR).

• On June 11, conducted Release C‐3 (GQ Workload and GQ 
Advanced Contact) Conduct Operations.

• On June 12, conducted Training Release 2 ORR (GQ 
eResponse/GQE/SBE)

• Planned 2020 Census Early Operations‐Recruiting and In‐Field 
Address Canvassing Integration and Release Management 
approach.

• On June 21‐22, led the CQA ISR Summit (Network, IDMS, 
Integration)

• Continued Performance and Scalability Test & Tool Planning, 
Model updates and Infrastructure Build‐Up

• Developed Active Cyber Defense Authority to Operate (ATO) 
schedule

30‐Day Look Back

13

30‐Day Look Ahead

Technical Integrator (TI)
• On July 11, conduct Release E‐2 (CUF Production/ 
Apportionment/Primary Selection Algorithm/Fraud Detection) Test 
Readiness Review (TRR).

• On July 16, conduct Release D‐2 (GQ eResponse/GQE/SBE).
• Continue 2020 Census Early Operations‐Recruiting and In‐Field 
Address Canvassing Integration and Release Management 
Planning.

• Begin incremental testing for 2020 Census Early Operations –
Recruiting.

• Begin planning 2020 Census Self‐Response, Update Enumerate, 
and Remote Alaska Integration and Release Management 
approach.

• Continue Performance and Scalability Test & Tool Planning, Model 
updates and Infrastructure Build‐Up.

• Begin execution of Active Cyber Defense ATO schedule.
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2020 Census
Major Contracts (See Appendix A for Contracts Background)

Decennial Device as a Service (dDaaS) 
• Delivered MiFi hotspots to each of the Regional Census Centers
• Delivered iPhones and iPads for the Group Quarters Census Field  
supervisory staff in the Providence ACO.

• Established Cellular Analysis Tiger team for developing and 
deploying the best cellular coverage plan nationwide for 2019 and 
2020 operations.

• Developed an iPhone 7 to iPhone 8 transition plan. Beginning later 
this summer, all Decennial users will gradually migrate to the 
iPhone 8 for administrative and data collection purposes. The 
migration should be completed by December 2018.

• On‐boarded the following subject matter experts on VMware iOS, 
VMware Windows 10, and ATO acquisition and management.

30‐Day Look Back 30‐Day Look Ahead
Decennial Device as a Service (dDaaS) 
• Continue support for production of 2018 End‐to‐End Test 
operations.

• Configure smartphones and tablets for the Group Quarters 
enumerators.

• Plan to order 200 Windows 10 devices for developers in 
preparation for 2020. 

• Continue development of the dDaaS dashboard to be used for 
asset management, ordering, and reporting for 2020 operations.

• Prepare for delivery of wave 1 iPhone 8s for the recruiting 
managers and partnership specialists.
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2020 Census
Major Contracts (continued)

Census Questionnaire Assistance (CQA) 
2018 End‐to‐End Census Test
• Continued Inbound CQA call assistance for the Test.
• As of June 28, CQA received and handled 24,863 calls. Calls 

handled by our customer service representatives (CSRs) is 
18,474. The call reasons are a mix of general assistance and 
phone enumerations.

• Continued Outbound calling support for the Coverage 
Improvement (CI) and the NRFU‐RI operations.

• Continued assessing operational lessons learned to make 
improvements to interactions with the public.

• Completed OIG requests for CQA program information and 
questions.

2020 Census
• Met with CQA modeling staff to complete a revision of the CQA 

call and staffing model that will be used to predict the 2020 
Census CQA call volume, facility, and staffing needs.

• Rebaselined to CQA operation and system’s Integrated Master 
Schedule.

• Began in‐depth reviews of cost model assumptions and basis‐of‐
estimates for contract Phase 2.

30‐Day Look Back 30‐Day Look Ahead
Census Questionnaire Assistance (CQA) 
2018 End‐to‐End Census Test
• Continue Inbound CQA questionnaire assistance in support of 

the test.  Operations began on March 16, 2018.
• Continue Outbound calling in support of the Coverage 

Improvement (CI) operation. Operations began on April 10, 
2018.

• Continue Outbound calling in support of the NRFU‐RI 
operation.

2020 Census
• Continue early Phase 2 contract planning for the next option 

period of the CQA contract.
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2020 Census
Major Contracts (continued)

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• ECaSE solutions delivered per the 2018 End‐to‐End Census Test 

operational need dates. Some low level technical and scope 
issues and late change requests have pushed functionality 
delivery past the Release C and D test readiness review (TRR) 
dates. This allowed less but adequate time for project level 
testing before the TRR delivery and less time for program 
integration testing prior to production. Priority fixes were 
addressed. Lower priority defects deferred to 2020 Census 
implementation. 

Internet Self‐Response (ISR) 
CURRENTLY IN PRODUCTION
• CQA Customer Service Reps have experienced several minor  

issues. TI, CQA, and ECaSE teams are working closely together to 
identify root causes and fixes. Workarounds are in place.

• Continued to support the self‐response operation for the 2018 
End‐to‐End test.

• If an issue occurs during the inbound or outbound calling 
operations, the ECaSE, TI and CQA contractors have established a 
process to quickly work together to identify the root cause and 
monitor the implementation of fixes needed either to the 
infrastructure or to the CQA or ECaSE applications.

.

30‐Day Look Back
2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Continue support for production of 2018 End‐to‐End Test 
operations.

• Continue development work on the additional functionality 
needed for the 2020 Census.  For example, adding the additional 
languages for Internet Self‐Response and to functionality needed 
to support field operations not in the 2018 End‐to‐End Test, such 
as Update Enumerate.

• In some cases, fixing defects to support production 2018 End‐to‐
End Test operations has slowed development of the remaining 
functionality needed for the 2020 Census. 

• Survey and Field Operational Control System (OCS) will support 
production 2018 End‐to‐End Test Group Quarters operations in 
July.  

30‐Day Look Ahead
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2020 Census
Major Contracts (continued)

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
Field Enumeration (ENUM)  CURRENTLY IN PRODUCTION
• The ENUM Tiger Team completed their work of readying the 
ENUM application and prioritizing defects for resolution on June 8.

• Currently supporting Nonresponse Follow‐up (NRFU) data 
collection with the ENUM and Field OCS. While the enumerators 
are able to collect information from respondents, issues have been 
noted with data transferred between systems in the back end, 
such as occurred with some Update Leave nonresponse cases not 
getting into the NRFU workload. Root cause analysis to resolve 
these issues continues. 

• Outbound NRFU Reinterview calling using the ECaSE ENUM 
application began on June 4.

• An issue was discovered that affected certain NRFU Reinterview
screens. As a result, NRFU RI CATI activities were temporarily 
suspended. A fix was made to the existing cases on June 18. After 
the fix was deployed, CQA agents resumed activities on the 
existing cases. The expiration date for these cases was also 
extended so they would not be sent to the field unnecessarily.

• Supported integration testing for the Survey and Field OCS 
functionality needed for the 2018 End‐to‐End Test Group Quarters 
operation. Training of field staff began in June. 

30‐Day Look Back
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2020 Census
Major Contracts (continued)
30‐Day Look Back

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Fingerprinting
• Continue system development for the Fingerprint Appointment 
Scheduling Application and the 2020 Census Fingerprint Collection 
activities scheduled to begin in October 2018.

• Finalize schedule for the 2020 Deliverables.
• Continue development of the interface with the  
Hiring Employment Check (CHEC) system to transfer data and 
fingerprint images. 

• Commence preparations for the hiring and training of the 
Fingerprint site collectors in preparation for an October start date.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Fingerprinting 
• Continued preparing for the Fingerprint Appointment Scheduling 
Application and the 2020 Census Fingerprint Collection activities 
scheduled to begin in October 2018.

• Finalization of the schedule for the 2020 Deliverables is in 
process.

• The design of the interface with the Census Hiring Employment 
Check (CHEC) system is underway. 

30‐Day Look Ahead
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2020 Census
Major Contracts (continued)

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruitment and Assessment
• Continue system development for the online 2020 Census Job 
Application and Assessments which is scheduled to be released 
into production in September 2018.

• Finalize the schedule for the 2020 Deliverables.
• Continue developing required changes to the interface with the  
Decennial Applicant Personnel and Payroll System (DAPPS) to 
transfer completed applications, assessment scores, pre‐
background check forms and onboarding forms. 

• Continue supporting 2018 End‐to‐End Census Test NRFU field 
data collection staff with the training modules in the Learning 
Management System.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruitment and Assessment 
• Applications for the 2018 End‐to‐End Census Test Peak operations 
were successfully processed until the receipt of applications was 
closed on March 18, 2018.

• Selected applicants with a favorable background check utilized the 
Recruitment and Assessment module to complete onboarding 
forms for NRFU. 

• The Learning Management System module is currently being 
utilized by NRFU employees to complete initial online training to 
support the blended training approach.

2020 Printing and Mailing Contract 
Cenveo Petition for Reorganization Under Chapter 11
• We continued to work with the Office of General Counsel (OGC), 
the Government Publishing Office (GPO), and the U.S. Attorney’s 
Office for the Southern District of New York to identify the best 
strategy to reduce risk to 2020 Census Operations in light of 
Cenveo’s bankruptcy.

• Production for the 2018 End‐to‐End Census Test is already 
underway and distribution is scheduled to be completed by July 2, 
2018. 

30‐Day Look Back 30‐Day Look Ahead
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2020 Census
Major Contracts (continued)

Field IT Deployment (FITd)
• FITd Technical Evaluation Team (TET), Price Evaluation Team 
(PET) and Best Value reports are being finalized. 

• Executed Regional Census Center (RCC) IT Provisioning Mitigation 
Plan because of delays with the FITd Request for Proposal (RFP) 
approval. This mitigation plan provides the RCC IT equipment 
outside of the FITd contract. Status of mitigation: 

• In March, IT provisioning completed for the Philadelphia, 
Dallas, Chicago, Los Angeles and Atlanta RCCs. 

• Completed IT provisioning for New York RCC on April 20.

30‐Day Look Back 30‐Day Look Ahead
Field IT Deployment (FITd) 
• Working on contingency plan for early 2020 activities if FITd award 
receives a protest. Early 2020 Census activities include:

• IT equipment for 40 area census offices 
• Paper Data Capture equipment for ATO activities
• IT equipment for remote workers 

• FITd is scheduled for award in early August.

20censuts~ 
----- Bureau 

0 

U.S. Department of Commerce 
Economics and Statistics Administration 
U.S. CENSUS BUREAU 
census.gov 



Status Report Title Slide Number
2018 End‐to‐End Census Test: Self‐Response of Housing Units 22
2018 End‐to‐End Census Test: Non‐ID Processing 23
2018 End‐to‐End Census Test: Census Questionnaire Assistance Inbound Calls 24‐25
2018 End‐to‐End Census Test: Census Questionnaire Assistance Contact Reasons – Program to Date 26
2018 End‐to‐End Census Test: Census Questionnaire Assistance Contact Reasons – 5/9 to 6/27 27
2018 End‐to‐End Census Test: Census Questionnaire Assistance Contact Reasons – Yesterday 28
2018 End‐to‐End Census Test: Coverage Improvement 29
2018 End‐to‐End Census Test: USPS Partnership Kiosks and Informed Delivery 30
2018 End‐to‐End Census Test: Nonresponse Followup Onboarding Status FINAL 31
2018 End‐to‐End Census Test: Nonresponse Followup Progress 32
2018 End‐to‐End Census Test: Group Quarters Advanced Contact 33
Area Census Office Lease Status – Wave 1 34
Area Census Office Construction and Deployment Status – Wave 1 35
Area Census Office Lease Status – Wave 2 36
Area Census Office Construction and Deployment Status – Wave 2 37
Local Update of Census Addresses (LUCA) Returns 38
2020 Engagement 39
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Self‐Response of 
Housing Units

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes:
• Self‐Response (TEA 1) began 
March 16, 2018.

• Update Leave (TEA 2) began 
April 9, 2018.

• The Response Rate is calculated 
using the number of responding 
households (unduplicated 
responses), which is 142,535.

• The initial housing unit 
workload in the Update Leave 
TEA was 1,799.

Source: 9341 ‐ Detailed Self‐Response Summary Report, Update Leave Management Report
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51.5%
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3/16 3/30 4/13 4/27 5/11 5/25 6/8 6/22 7/6 7/20

Projected Response Rate Actual Response Rate

Actual vs. Projected Response Rates for TEA 1 (Sample Size = 276,833) 

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Self‐Response of Housing Units

Response by Mode
TEA 1 TEA 2

Response 
Volume

Percent of 
TEA 1 Total 
Responses

Response
Volume

Percent of 
TEA 2 Total 
Responses

Total Responses 145,039 100.0% 652 100.0%
Internet 88,753 61.2% 201 30.8%
Phone 10,565 7.3% 24 3.7%
Paper 45,721 31.5% 427 65.5%

4/1 
Census Day

NRFU Begins 5/9
Target Response Rate: 47.3%
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Non‐ID Processing

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes: 
• Total responses includes
Coverage Improvement usual 
home elsewhere cases.

• Unresolvable are cases that have 
been processed through both 
Automated and Clerical but did 
not match to a Census address 
record and could not be assigned 
to a geographic tabulation area.

• “% Complete” represents the 
Resolved + Unresolvable + 
Referred to Field Verification as a 
percentage of Total Responses

Source: Self‐Response Management Report, Non‐ID Tally Report

8,165
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22
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Total Responses
Total: 8,464

In Progress
Total: 1,381

Referred to Field
Verification Total:108

Unresolvable
Total: 623

Resolved
Total: 6,352

Non‐ID Processing

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Non‐ID Processing

83.7% Complete

Prior Week’s Cumulative Total Current Week’s Total

23

Proportion of self‐response from all 
modes that were Non‐ID

Proportion of self‐response from 
internet and phone that were Non‐ID

5.8% 8.5%
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Census Questionnaire 
Assistance Inbound 
Calls

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes:
• ‘Total Calls Offered’ 
includes ‘Direct to CSR’

Source: Daily Briefing Report: Census Questionnaire
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18,416

81

81
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Inbound Call
Volume

Total: 24,863

IVR Call
Volume

Total: 24,543

Direct to CSR
Total: 320

Total Calls
Offered

Total: 18,474

Inbound Calls Summary

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Census Questionnaire Assistance Inbound Calls

Legend
Prior Day’s Cumulative Total Current Day’s Total
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Inbound Calls Status

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes:The deflection 
The deflection rate is the 
percentage of the calls that 
are resolved by an automated 
Interactive Voice Response 
function and do not require 
speaking with a customer 
service representative.

Source: Daily Briefing Report: Census Questionnaire

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Census Questionnaire Assistance Inbound Calls

Total Call Volume by Language

English
92.7%

Spanish
6.3%

Other
1.0%

Key Performance Metrics Planned Actual

Call Volume 20,159 18,474

Deflection Rate 30.0% 25.80%

Service Level – 30 Seconds 80% 99.0%

Avg. Handle Time 9:45 11:28

Other Languages Total Call 
Volume

Chinese‐Cantonese 13
Chinese‐Mandarin 28
Korean 11
Arabic 12
Russian 24
Vietnamese 11
Tagalog 11
TDD 80

25
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Census Questionnaire 
Assistance Contact 
Reasons: PTD

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes: (M) indicates a 
Mandatory CSR 
Enumeration Job Aid.

Source: Daily Briefing Report: Census Questionnaire Assistance

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Census Questionnaire Assistance Contact Reasons

Current 
Rank Contact Reason: Program‐To‐Date Cumulative 

Total
1 - Completing the ISR Race Screen ‐ Job Aid (M) 2,835
2 - Completing the ISR Hispanic Screen ‐ Job Aid (M) 1,873
3 - Can you send me a paper questionnaire? 1,434
4 - I am having computer/internet problems. Can you help me? 977
5 +1 ISRHelp‐Send Your Response Now ‐ Job Aid (M) 565

6 -1
I returned my complete questionnaire via mail, but I'm still receiving 
mailings/postcards. Why? 558

7 +1 Do I have to respond to the 2018 Census Test? 496

8 -1
I submitted my completed questionnaire online, but I'm still receiving 
mailings/postcards. Why? 493

9 - I completed my questionnaire over the phone with CQA, but I'm still 
receiving mailings/postcards. 458

10 +1
Census Bureau interviewer visited my home after I already completed 
my questionnaire. Why? 408

26

Legend
Increase from Prior Day - No Change from Prior Day Decrease from Prior Day 
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Census Questionnaire 
Assistance Contact 
Reasons: 5/9 – 6/27

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes: (M) indicates a 
Mandatory CSR 
Enumeration Job Aid.

Source: Daily Briefing Report: Census Questionnaire Assistance

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Census Questionnaire Assistance Contact Reasons

Current 
Rank Contact Reason: May 9 – June 27 Cumulative 

Total
1 - Completing the ISR Race Screen ‐ Job Aid (M) 1,555
2 - Completing the ISR Hispanic Screen ‐ Job Aid (M) 802

3 - Census Bureau interviewer visited my home after I already completed 
my questionnaire. Why? 396

4 - ISRHelp‐Send Your Response Now ‐ Job Aid (M) 364
5 - I am having computer/internet problems. Can you help me? 176

6 - Do I have to respond to the 2018 Census Test? 164
7 - Will Census Bureau interviewers come to my door? 158
8 - No Response From Respondent ‐ Job Aid 119

9 - What questions will be asked? 105

10 - What is the 2018 Census Test? 93

Legend
- No Change from Prior Day
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Census Questionnaire 
Assistance Contact 
Reasons: Yesterday

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes: (M) indicates a 
Mandatory CSR 
Enumeration Job Aid.

Source: Daily Briefing Report: Census Questionnaire Assistance

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Census Questionnaire Assistance Contact Reasons

Current 
Rank Contact Reason: Yesterday (6/27/18) Cumulative 

Total
1 - Completing the ISR Race Screen ‐ Job Aid (M) 23
2 - Completing the ISR Hispanic Screen ‐ Job Aid (M) 13

3 - ISRHelp‐Send Your Response Now ‐ Job Aid (M) 8

4 - Census Bureau interviewer visited my home after I already completed 
my questionnaire. Why? 5

5 - Where are you conducting the 2018 Census Test? 4

6 - Will Census Bureau interviewers come to my door? 4
7 - I am having computer/internet problems. Can you help me? 4
8 - What are your hours? 3

9 - Still receiving mailings after I completed my questionnaire. 3

10 - What questions will be asked? 3

Legend
- No Change from Prior Day

28

• 

censuts~ 
----- Bureau 

U.S. Department of Commerce 
Economics and Statistics Administration 
U.S. CENSUS BUREAU 
census.gov 



Coverage 
Improvement

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes:
• The total number of cases is 

12,061.
• There were 11,747 cases 

attempted which resulted in 
55,801 call attempts.

• Completed cases are a 
subset of the closed cases.

Source: Daily Briefing Report: Census Questionnaire Assistance

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Coverage Improvement

Legend
Prior Day’s Cumulative Total Current Day’s Total
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Closed Cases
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Completed Cases
3,627

Coverage Improvement

29

• 

censuts~ 
----• Bureau 

U.S. Department of Commerce 
Economics and Statistics Administration 
U.S. CENSUS BUREAU 
census.gov 

• • 



USPS Partnership Kiosks 
and Informed Delivery 

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 31, 2018

Notes:
• Kiosks were installed on April 2,  
2018.

• 30 of the 33 Post Offices in 
Providence County, RI have Kiosks.

• 27 of the 30 participating Post 
Offices have generated Kiosk activity.

• Informed Delivery outreach started 
March 16, 2018.

• There are ≈14,000 Informed Delivery 
subscribers in Providence, RI.

Source: USPS + Census Partnership: 2018 Census Test Report

111

54

0

0

0 20 40 60 80 100 120

Total: Kiosks
111

Total:
Informed Delivery
54

Last Week's Cumulative Total Current Week's Total

Internet Self‐Responses (ISR)

Periodic Performance Management Reports
2018 End‐to‐End Census Test: USPS Partnership Kiosks and Informed Delivery

Emails 
Sent

Emails 
Opened

Clicked
‘Respond Now’

ISR 
Initiated

ISR 
Submitted

Mailing 1 7,445 5,273 317 25 3

Mailing 2 7,393 5,233 202 17 12

Mailing 3 6,246 4,239 133 21 15

Mailing 4 4,628 3,014 89 23 16

Mailing 5 4,407 2,851 60 10 8

Total 30,119 20,610 801 96 54

Informed Delivery Email

30

• 

censuts~ 
----• Bureau 

U.S. Department of Commerce 
Economics and Statistics Administration 
U.S. CENSUS BUREAU 
census.gov 

• • 



Nonresponse Followup 
Onboarding Status

Status:
Management Focus

Data current as of:
June 21, 2018

Completion Date: 
June 21, 2018

Notes:
• Deployed to Field (goal): 
1,049

• Core enumerators: 900
• The total number hired, 917, 
does not reflect resignations 
or terminations.

• To date, 301 people have 
resigned or been terminated.

Source: Selected: DAPPS D‐424H, Selected Applicants by Position/Operation, DAPPS D‐294, Employee Roster, Fingerprints    
Received/Cleared ‐ CIS Cleared Status Report, Appointment Scheduled ‐ IndraSoft (vendor) Daily Report, Field OCS

1,091

917

763

735

0

0

0

0

0 300 600 900 1,200

Invited to
Training

Total: 1,091

Hired
Total: 917

Completed
Training
Total: 763

Deployed to
Field

Total: 735

Nonresponse Followup Onboarding Status

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Nonresponse Followup Onboarding Status

Legend
Prior Day’s Cumulative Total Current Day’s Total
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Nonresponse Followup 
Progress

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
NRFU production will complete on 
7/24 and NRFU RI will continue to 
7/31.

Notes:
• Workload numbers include:

• All NRFU Field Operations 
(production, RI, FV, and MV)

• NRFU RI outbound CQA
• Reverse check‐ins

• NRFU RI began on 6/1

Source: Unified Tracking System

0

50,000

100,000

150,000

200,000

5/9 5/16 5/23 5/30 6/6 6/13 6/20 6/27 7/4 7/11 7/18 7/25

Case Progress for Field Enumeration

Current Workload Planned Closed Cases Actual Closed Cases

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Nonresponse Followup Progress

32

$0

$5,000,000

$10,000,000

$15,000,000

5/9 5/16 5/23 5/30 6/6 6/13 6/20 6/27 7/4 7/11 7/18 7/25

Projected vs Actual Total Cost 

Planned Cost Actual Cost

Current Workload: 151,817
Planned Closed Cases: 118,064
Actual Closed Cases: 117,818

Total Budget: $11,431,601
Planned Cost: $7,327,441
Actual Cost: $2,720,344

Source: MOJO Optimizer & Census Questionnaire Assistance

Cases Closed by Self‐
Response: 13,196
Remaining Workload:  33,999
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Group Quarters 
Advanced Contact

Status:
On Track

Data current as of:
June 28, 2018

Completion Date: 
July 10, 2018

Notes:
• The GQ Advanced 

Contact operation 
began June 18, 2018.

• New GQs discovered 
as part of the GQ 
Advance Contact 
operation will not be 
enumerated as part of 
the 2018 End‐to‐End 
Census Test.

Source: GQAC Progress Report – PCS Extract

Periodic Performance Management Reports
2018 End‐to‐End Census Test: Group Quarters Advanced Contact
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Los Angeles Region

Total Workload (including adds): 626

Total Assigned Cases: 626 (100%) Total Completed Cases : 462 (74%)
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Wave 1 
Area Census Office 
(ACO) Lease Status

Status:
Requires Attention

Data current as of:
June 28, 2018

Completion Date 
(adjusted): 
April 11, 2018

Notes:
Shelbyville, TN will become a Wave 1 
ACO, and Nashville, TN ACO will move 
to Wave 2. Shelbyville has a Lease 
Award date of June 10, 2018. The 
General Services Administration (GSA) is 
awaiting a signed Supplemental Lease 
Agreement (SLA) to make this change 
official. 

The Census Bureau is working closely with GSA to obtain office space through all leasing processes that are available, up to and including 
the more time‐intensive traditional leasing process. The Department of Commerce has also become involved in working with GSA and
Census to ensure that this task remains on target.

Source: Weekly Field Division Report

38
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Lease Award

OA Signed

ACO Space Identified
(Pending Lease Award/ Occupancy

Agreement [OA])

ACO Space Not Identified

Wave 1 Area Census Office (ACO) Lease Status

0

Periodic Performance Management Reports
Area Census Office Lease Status – Wave 1

34

North Brooklyn, NY

Nashville, TN

• 

censuts~ 
----• Bureau 

U.S. Department of Commerce 
Economics and Statistics Administration 
U.S. CENSUS BUREAU 
census.gov 

I 
I 9. ________ .. 

9. ________ .. 



Periodic Performance Management Reports
Area Census Office Construction and Deployment Status – Wave 1

Wave 1 
Area Census Office 
(ACO) Construction 
and Deployment 
Status

Status:
Management Focus

Data current as of:
June 28, 2018

Wave 1 ACO Opening 
Timeframe: 
January  – March 2019

Notes:
The 3 Accepted ACOs are 
Beckley, WV, Seattle, WA, and 
Providence, RI.  Providence is 
open for Peak Ops, 2018 End‐
to‐End Census Test.  

Source: Weekly Field Division Report

1
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ACO Open

Furniture/ Supplies/
 IT Equipment Deployed

 Buildout/ Space Accepted

Tenant Improvement Costs Approved/
Notice to Proceed Given

Construction Drawings Complete

Design Intent Drawings Complete

Wave 1 Area Census Office (ACO) Construction and Deployment Status

Deployment Status

(No Later Than February 28, 2019)

Construction Status
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(No Later Than June 28, 2018)

(No Later Than August 10, 2018)

(No Later Than November 6, 2018)
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Periodic Performance Management Reports
Area Census Office Lease Status – Wave 2

36

Wave 2
Area Census Office 
(ACO) Lease Status

Status:
Requires Attention

Data current as of:
June 28, 2018

Completion Date
(adjusted): 
October 15, 2018

Notes:
Shelbyville, TN will become a Wave 1 
ACO, and Nashville, TN ACO will move to 
Wave 2. Shelbyville has a Lease Award 
date of June 10, 2018. The General 
Services Administration (GSA) is awaiting 
a signed Supplemental Lease Agreement 
(SLA) to make this change official. 

The Census Bureau is working closely with GSA to obtain office space through all leasing processes that are available, up to and including 
the more time‐intensive traditional leasing process. The Department of Commerce has also become involved in working with GSA and
Census to ensure that this task remains on target.

Source:Weekly Field Division Report

41
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Periodic Performance Management Reports
Area Census Office Construction and Deployment Status – Wave 2

Wave 2
Area Census Office 
(ACO) Construction
and Deployment
Status

Status:
Management Focus

Data current as of:
June 28, 2018

Wave 2 ACO Opening 
Timeframe: 
June – September 2019

Source:Weekly Field Division Report
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LUCA Returns

Status:
On Track

Data current as of:
June 27, 2018

Completion Date: 
For stateside, August 31, 2018
For Puerto Rico, October 15, 
2018

Notes:
Due to the impacts of 
Hurricane Maria, Puerto Rico’s 
submission deadline is 
October 15, 2018.

Source: LUCA Returns Emailed Report 

11,538

11,538

2,750

477

224

0
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310

2
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Packages
Assembled: 11,538

Packages
Shipped: 11,538

Submission Returns With
Changes: 3,060

Submission Returns Without
Changes: 479

Submission Returns  Needing
Special Handling: 270

LUCA Returns

Last Week's Cumulative Total Current Week's Total

Periodic Performance Management Reports
Local Update of Census Addresses (LUCA) Returns

Total 
Universe: 
11,538

Coverage Measures 

Of the population covered

33.1%

Of the housing covered

33.1%
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2020 Engagement

Status:
On Track

Data current as of:
June 21, 2018

Completion Date: 
December 2021

Notes:

Source: Weekly Field Division Report

Periodic Performance Management Reports
2020 Engagement

39

2020 State Complete Count Commission & 
Complete Count Committee Engagement

*Considering  Yes ‐ 3
*Considering  No ‐ 0

Considering ‐ 19
No ‐ 2

Yes – 28 (including DC)

*Considering‐> yes represents the change 
from a state moving from considering to Yes, 
they will form a complete count committee.
* Considering‐> no represents the change 
from a state moving from considering to No, 
they won’t form a complete count 
committee.
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2020 Census
Portfolio Risk and Issue Management – Risk Register

The selected risks that follow represent the
major concerns that could affect the design
or the successful implementation of the 
2020 Census.

• Testing of Performance Measurement Reports (Probability 4, Impact 5) RED
• Cost Impacts of Late Changes (Probability 3, Impact 5) RED
• Public Perception of Ability to Safeguard Response Data (Probability 3, Impact 5) RED
• Cybersecurity Incidents (Probability 3, Impact 5) RED

Quadrant Total Risks %

RED 4 13.33%

YELLOW 22 73.33%

GREEN 4 13.33%

TOTAL 30 100%

5 0 0 0 0 0

4 0 0 0 0 1

3 0 1 3 6 3

2 0 0 3 8 4

1 0 0 0 0 1

1 2 3 4 5

Impact

Pr
ob

ab
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2020 Census Obligations and Commitments
As of May 31, 2018

The 2020 Census Program has committed or obligated 70 percent of 
the total plan of $988.9 million in the first 8 months of the fiscal year. 
There is a 5 percent variance against planned spending.

The variance of $45.5 million in 2020 Census operations is made up 
of $29.0 million in salary lapse and $16.5 million in contracts and 
other objects mostly due to delays in commitments.

The variance of ‐$10.1 million in 2020 Census IT systems and 
operations is made up of $2.4 million in salary lapse and ‐$12.5 
million in contracts and other objects committed ahead of schedule 
and due to the number of IT unfunded requirements approved. 

The $0.4 million variance in CEDCaP is made up of $1.4 million in 
salary lapse due to delays in hiring and ‐$1 million in contracts and 
other objects due to the approval of an early commitment of a 
critical need.

(Cumulative $ Millions) Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2020 Census Total 
2020 Census Total Plan $50.8 $235.4 $363.0 $432.8 $505.1 $561.9 $676.2 $728.5 $871.0 $940.3 $969.7 $988.9
2020 Census Total Obligations/Commitments $33.0 $202.8 $294.0 $364.6 $435.6 $509.4 $608.4 $692.6
2020 Census Total Variance Against Plan $17.8 $32.6 $69.0 $68.2 $69.5 $52.5 $67.8 $35.9
2020 Operations (Non IT)
2020 Operations Plan $24.4 $80.0 $171.4 $208.5 $232.3 $256.5 $283.4 $325.8 $347.0 $365.1 $387.0 $403.1
2020 Operations Obligations/Commitments $22.6 $64.2 $129.0 $157.9 $178.9 $203.7 $230.5 $280.2
2020 Operations Variance Against  Plan $1.8 $15.8 $42.4 $50.6 $53.4 $52.8 $52.9 $45.6
2020 IT
2020 IT Plan $21.4 $129.6 $156.7 $184.0 $223.2 $246.9 $322.2 $325.3 $433.9 $475.9 $482.7 $485.0
2020 IT Obligations/Commitments $9.7 $119.4 $137.0 $168.7 $208.0 $248.6 $308.3 $335.4
2020 IT Variance Against Plan $11.7 $10.2 $19.7 $15.3 $15.2 ($1.7) $13.9 ($10.1)
2020 CEDCaP
2020 CEDCaP Plan $5.0 $25.8 $34.9 $40.3 $49.6 $58.5 $70.6 $77.4 $90.1 $99.3 $100.0 $100.8
2020 CEDCaP Obligations/Commitments $0.8 $19.3 $28.2 $38.0 $48.7 $57.1 $69.6 $77.0
2020 CEDCaP Variance Against Plan $4.2 $6.5 $6.7 $2.3 $0.9 $1.4 $1.0 $0.4

Totals may not add due to rounding
Note: Planned amounts have been updated to reflect the passage of  the Omnibus but do not 
yet reflect the increases to the Partnership Program or the Communications Contract.
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Ensures 2020 Census System of Systems (SoS)  integrates, performs, scales, is 
secure, and meets business objectives.
Provides 2020 Census Cloud and On Premise Infrastructure.
Provides systems integration and testing.

Technical Integrator
Vendor: T‐REX Solutions, LLC 

(17 subcontractors)

Technical Integrator
Vendor: T‐REX Solutions, LLC 

(17 subcontractors)

Provides the IT infrastructure for 2020 
Census field sites.
IT & Telecommunications Hardware, 
Image Integration, Logistics, Shipping, 
Installation, Break/Fix and Disposition.
Regional Census Centers 
Area Census Offices  
Island Area Censuses Offices 
Paper Data Capture Centers  

Field IT Deployment
(FITd)

Vendor: TBD

Decennial Device as a Service 
(dDaaS) 

Vendor: CDW‐G 
(8 subcontractors)            

Decennial Device as a Service 
(dDaaS) 

Vendor: CDW‐G 
(8 subcontractors)            

Provides Mobile Devices for 
Field Data Collection 
Operations.

Software Integration, Cellular, 
Logistics, Shipping,  Asset 
Management, Break/Fix and 
Disposition.

Census Questionnaire 
Assistance (CQA)
Vendor: GDIT 

(10 subcontractors)

Census Questionnaire 
Assistance (CQA)
Vendor: GDIT 

(10 subcontractors)

C‐SHaRPS –
Recruiting & Selection

Vendor: CSRA 
(5 subcontractors)

C‐SHaRPS –
Recruiting & Selection

Vendor: CSRA 
(5 subcontractors)

Provides recruiting and selection 
and Learning Management 
System COTS for up to 400K 
concurrent Schedule A Field Staff. 

Provides call center capability for self‐
response, assist respondents with 
responding to and completing census 
questionnaire, and provides 
Interactive Voice Response.

C‐SHaRPS
Fingerprinting

Vendor: IndraSoft Inc 

C‐SHaRPS
Fingerprinting

Vendor: IndraSoft Inc 
Provides fingerprinting services 
for field staff.

CEDCaP ‐ ECaSE
Vendor: ImmixGroup/Pega 

(subcontractor)

CEDCaP ‐ ECaSE
Vendor: ImmixGroup/Pega 

(subcontractor)

ECaSE development services support new data collection systems. These 
systems support the operational control systems for Address Canvassing and 
Nonresponse Followup, and the data collections systems for Nonresponse 
Followup and Self‐Response, which includes internet and telephone. 

Supports the advertising and 
partnership program.

Integrated Communications
Vendor: Y&R (19 Subcontractors)

Integrated Communications
Vendor: Y&R (19 Subcontractors)

2020 Census Print and Mail
Vendor: Cenveo

2020 Census Print and Mail
Vendor: Cenveo Provides the majority of printing and mailing services for the 2020 Census. 

*This slide represents the status of major contracts for the 2020 Census and is not an exhaustive list of contracts or contract opportunities

Contract Status Pre‐AwardAwarded

Note: Decennial Service Center (DSC) is removed from DCEO contracts and functions will be fulfilled by other areas

Appendix A:
2020 Census ‐Major Contracts*
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2020 Census
Major Contracts Overview

Integrated Communications Contract (ICC)
• Plan, design, integrate, produce, implement, monitor, and assess 

an integrated communications program for the 2020 Census  
• By implementing an integrated communications campaign, it is 

anticipated that awareness of the decennial census will increase, 
promoting self‐response, reducing Field workload for 
nonresponse follow‐up operations, and improve response rates 
for targeted audiences

• Awarded: August 24, 2016; Awardee: Young & Rubicam (Y&R)

Census Questionnaire Assistance (CQA)
• Create, test and operate a multi‐channel contact center to 

provides primary support for assistance in completing paper 
forms, and Internet Self‐Response (ISR) and includes Interactive 
Voice Response (IVR) 

• Enables respondents to complete the interview over the 
telephone and supports Census Outbound Operations to verify 
respondent information as a follow up activity for reinterview and 
quality checking

• Awarded: July 11, 2016; Awardee: General Dynamics 
Information Technology (GDIT)

2020 Census Printing and Mailing
• Provide primary print production and mailing services contract for 

the 2018 End‐to‐End Census Test and the 2020 Census; will print 
and distribute a variety of materials in support of self‐response, 
Update Leave, and Nonresponse Followup operations

• Materials to be produced include questionnaires; letters inviting 
households to respond to the Census online, by phone, or by 
mail; reminder letters and postcards; and language inserts

• Awarded: October 16, 2017; Awardee: Cenveo

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) ‐ Recruiting & Assessment  (R&A)
• Through a combination of vendor‐provided and legacy Census 

systems, the C‐SHaRPS ecosystem will provide the following for 
Schedule A Field Staff for decennial operations:

• Online Job Application and Assessment through the 
Recruiting and Assessment Solution

• Automated Core Human Resources and Payroll 
functionality

• Online Training provided by CSRA utilizing Cornerstone’s 
Learning Management System 

• Awarded: November 10, 2016; Awardee: CSRA
Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) ‐ Fingerprinting
• Collect fingerprints of selected applicants for Schedule A 

selectees during Decennial Census testing beginning in FY2018 
and ultimately for the 2020 Census

• Additional options may include the collection of fingerprints from 
CQA contractor candidates and facial photography operations 
(both for Schedule A and CQA) during these periods

• Awarded: November 21, 2017; Awardee: IndraSoft, Inc.
Decennial Device as a Service (dDaaS)
• Provide a single integrated solution for mobile devices and 

related services to support the 2018 End‐to‐End Census Test, 
NRFU Operation, and 2020 Decennial Census

• Configure, provision, ship, manage, and decommission all mobile 
devices and provide reliable network coverage

• Awarded: June 29, 2017; Awardee: CDW‐G
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2020 Census
Major Contracts Overview cont’d

Field Information Technology Deployment (FITd)
• Provide and support IT equipment in the Regional Census Centers 

(RCCs) (Support Only), Area Census Offices (ACOs), Island Area 
Offices (IAOs), Paper Data Capture Centers (PDCCs), and Remote 
Workers

• Stage, provision, ship, install, track, maintain and decommission 
Field IT equipment

• Provide on‐site help desk services and system administration 
support for Paper Data Capture Centers

• Awarded: TBD; Awardee: TBD

2020 Enterprise Census and Survey Enabling (CEDCaP ECaSE) 
Platform
• Design, develop, test, systems engineering, maintenance and 

operational support of an enterprise data collection and 
processing platform

• This solution includes the following 2020 Census capability areas: 
Internet Self Response (ISR), Operational Control System (Field 
OCS and Survey OCS) and Enumeration application

• Awarded: June 19, 2017; Awardee: immixGroup, Inc. 

Technical Integration (TI)
• Support the 2020 Census Program to deliver a fully integrated 

Census System‐of‐Systems
• Ensure that the 2020 Census System‐of‐Systems integrates, 

scales, performs, is secure and meets 2020 Census business 
objectives

• Awarded: August 26, 2016; Awardee: T‐Rex Solutions, LLC
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