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2020 Census
General Update 

Address Canvassing—the first major field operation of the 2020 Census—is well underway. Address Canvassing improves and 
refines the Census Bureau’s address list of households nationwide, which is necessary to deliver invitations to respond to the 
census. While close to two‐thirds of the nation’s address list was reviewed from Census Bureau offices, the remaining third (about 
50 million addresses) are being reviewed in the field.

All 40 Wave 1 area census office (ACO) spaces have been accepted and in‐field address canvassing work begun at 39 of the Wave 
1 ACOs in August. The one remaining Wave 1 ACO, in Caguas, Puerto Rico, will not open with the other Wave 1 ACOs because 
address canvassing will no longer take place in Puerto Rico due to the decision to place the entire island in the “Update Leave”
Type of Enumeration Area for the 2020 Census. The Caguas office will open with the Wave 2 ACOs. 

Address canvassing production began in the seven early start ACOs on August 4, and as of August 18, includes all 39 Wave 1 ACOs.
The Census Bureau planned for an early start within seven ACOs (Beckley, WV; Kansas City, MO; Milwaukee, WI; Oklahoma City, 
OK; Providence, RI; Raleigh, NC; and Seattle, WA) to allow a gradual ramp up to the full production and to quickly address issues 
before the remaining 32 ACOs began address canvassing. 

As of August 26, more than 28,000 Address Canvassing Listers have been hired. Of those, more than 20,000 listers have been 
deployed to the field. Address Canvassing is progressing slightly ahead of schedule with 262,099 blocks completed (257,156 
blocks were planned for this point in time). Twenty percent of the total in‐field address canvassing workload has already been 
completed (or 9.9 million of the 50 million addresses).
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2019 Census Test
Key Activities and Accomplishments Update

• Data collection for the 2019 Census Test ended on August 15. Post‐data collection processing is in progress. Preliminary results
will be reported in October. 

• The 2019 Census Test asked a nationally representative sample of 480,000 households to answer the planned 2020 Census 
questions. The test was designed to measure the operational effect of including a previously planned citizenship question on 
self‐response rates; it was a split panel test, with one panel receiving a citizenship question and the other not. The sample area 
included mail out/mail back households in all 50 states and the District of Columbia. 
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Wave 1 Area Census Offices (ACO)
• All 40 Wave 1 ACO spaces have been accepted, and 39 of them begun in‐field address canvassing work in August. The one 

remaining Wave 1 ACO, in Caguas, Puerto Rico, will not open with the other Wave 1 ACOs because address canvassing will no 
longer take place in Puerto Rico due to the decision to place the entire island in the “Update Leave” Type of Enumeration Area 
for the 2020 Census. The Caguas office will open with the Wave 2 ACOs.

Wave 2 Area Census Offices
• All 208 Wave 2 offices are now in the construction and deployment stages. As of August 26, more than 83 percent (173) of the 

Wave 2 sites have buildout/space accepted. Nearly two‐thirds (132) of the Wave 2 ACOs are “ready for business.”

• We project that all Wave 2 offices will be ready for business and operational by the end of October. Four of the 209 offices will 
operate with a contingency IT deployment for several weeks beyond the end of October with no impact to peak operations.

Recruiting and Assessment
• As of August 26, more than 780,000 applicants have created a profile in the Recruiting and Assessment application to become 

temporary workers for the 2020 Census. Nearly 630,000 of those total applicants have completed the assessments. We have 
exceeded the goal of recruiting a half‐million people for this point in time.

2020 Census
2020 Census Operational Readiness 
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2020 Census
2020 Census Operational Readiness (continued)  
Address Canvassing Listers and Census Field Supervisors
• As of August 26, nearly 72,900 listers have been selected for the In‐Field Address Canvassing operation, which surpasses our 

goal of selecting at least 61,300 applicants for this operation. More than 53,200 have been fingerprinted, and nearly 43,900 of 
those have cleared.  Some of the early ACOs are experiencing higher‐than‐expected rates of selectees not showing up for 
training, putting the onboarding status under “management focus.” Replacement trainings for both production and quality 
control listers will continue into September within all of the Wave 1 ACOs (except Puerto Rico’s ACO, which will open with the 
Wave 2 offices). More than 28,000 have been hired so far. 

• Even with a higher‐than‐anticipated no‐show rate for training, the operation is on schedule and under budget

• Nearly 5,900 census field supervisors have been selected for the In‐Field Address Canvassing operation, which exceeds our goal 
of selecting at least 5,300. More than 5,000 have been fingerprinted, and nearly 4,600 of those have cleared. The staffing 
status is now complete as more than 3,600 census field supervisors have been officially hired, surpassing the goal of 3,100.

Partnership Specialists Staffing
• A total of 2,041 recruits have been selected to work as partnership specialists, with 1,070 of them onboard and 971 in queue.

(These figures reflect those onboard as of July 21 and those in queue as of August 21.) The hiring goal has been met, however, 
this has been under management focus because of the delay in moving recruits from “in queue” to “onboard.” We are 
continuously working to get our partnership specialists through the clearance and appointment process. These specialists will 
work out of the six regional census centers (RCCs) to collaborate with the 2020 Census partners—planning, developing, and 
managing the partnership agreements and coordinating with partners throughout the entire census timeframe. Another 66 
candidates have been selected as partnership coordinators (61 are onboard, and five are in queue), who are responsible for the 
overall development, coordination, and management of the Partnership Program within a region.
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2020 Census
2020 Census Operational Readiness (continued)  
2020 Census Complete Count Commissions and Committees 
• Across the nation, local governments, tribal governments, and community groups continue to form 2020 Census Complete 

Count Committees. As of August 21, 4,191 local complete count committees have formed (3,099 by local governments,  998 by 
community groups, 94 by tribal governments). 

• There are 41 states―plus the District of Columbia and Puerto Rico―that have acƟve 2020 Census Complete Count 
Commissions. Another six states (Louisiana, Tennessee, Texas, Vermont, West Virginia, and Wyoming) have committed or are in 
the process of forming a commission, and South Dakota is considering the formation of a commission. Florida and Nebraska 
have decided to not form 2020 Census Complete Count Commissions. Even though these nine states don’t have active 
statewide commissions at the moment, they have numerous government, community, and tribal complete count committees 
active within their state. As of August 21, these nine states have established 810 committees: (612 by governments, 192 by 
community groups, and six by tribes).

• All of the commissions and committees across the country comprise a broad spectrum of leaders from education, business, 
health care, and other community organizations. These are trusted voices in their communities who develop and implement a 
2020 Census awareness and response campaign based upon their knowledge of the local community to encourage response.

Community Partnership and Engagement Program 
• As of August 21, the 2020 Census Community Partnership and Engagement Program has more than 43,500 partners. We 

expect the numbers to start ramping up significantly this fall.

National Partnership Program 
• The National Partnership Program has 345 national participating organizations, as of August 22. Participating organizations are 

engaged in partnership activities with the Census Bureau, such as highlighting the 2020 Census in their member or employee 
communications, inviting us to speak at national or regional conferences, assisting with recruitment, etc. The Episcopal Church,
with its 1.7 million members, is one of the latest organizations that has agreed to be an official 2020 Census partner. National
Partnership Program staff are scheduled to speak at the Washington Interreligious Staff Community monthly meeting in 
September. The National LGBTQ Task Force also recently agreed to be a 2020 Census partner.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead
Systems Readiness
• Continue the following operational and suboperational

deliveries progressing through integration testing as 
expected:
• Forms Printing and Distribution (FPD).
• Count Review (CR) and Remote Alaska (RA).
• Group Quarters Advance Contact (GQAC), Enumeration 

at Transitory Locations Advance Contact (ETL AC), and 
Federally Affiliated Count Overseas (FACO).

• Update Leave (UL) and Update Enumerate (UE).
• Group Quarters Enumeration (GQE), Service‐Based 

Enumeration (SBE), and Enumeration at Transitory 
Locations (ETL).

• Nonresponse Followup (NRFU).
• Internet Self‐Response (ISR), Census Questionnaire 

Assistance (CQA), Paper Data Capture (PDC), and 
Coverage Improvement (CI).

• Island Area (IA) Censuses: Data Collection, Listing, and 
Housing Unit (HU) Enumeration.

30‐Day Look Back
Systems Readiness
• The Operational Readiness Review (ORR) for the Peak Recruiting 

and Hiring operational delivery was completed August 1, and the 
systems supporting this operational delivery were approved to 
proceed into production operations.  

• The “authority to operate” for the commercial printer was 
approved on August 13 and pairwise and program testing began. 

• The interface functionality for the Master Address 
File/Topologically Integrated Geographic Encoding and Referencing 
(MAF/TIGER) system to receive Group Quarters Enumeration 
results from the Census Data Lake was delivered on August 2 in the 
Count Review suboperational delivery.

• Quality control production activities began in the early ACOs on 
August 11 in the Address Canvassing operational delivery.

• Phase 2 performance and scalability testing completed on August 
12 on the Enterprise Censuses and Surveys Enabling Enumeration 
system in the Nonresponse Followup operational delivery.

• The Test Readiness Review (TRR) for the Island Area Censuses: Data 
Collection, Listing, and Housing Unit Enumeration suboperational 
delivery was completed on August 22, and the systems supporting 
this suboperational delivery were approved to proceed to system 
integration testing. 

• The Program Readiness Review (PRR) for the Post‐Enumeration 
Survey (PES): Create Independent Listing Sample Control Input File 
suboperational delivery was completed on August 23, and the 
systems supporting this suboperational delivery were approved to 
proceed to post‐PRR activities. 

• All functionality for the Control and Response Data System (CaRDS) 
was delivered on August 15 in the Nonresponse Followup (NRFU) 
operational delivery. 
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Content and Forms Design (CFD)
• Continue to participate in periodic testing for automated data 

collection instruments. 

Language Services (LNG)
• Continue to participate in periodic testing of non‐English 

translations within automated data collection instruments. 
• Continue preparing draft print language guides.
• Continue preparing draft language glossaries.

Local Update of Census Addresses (LUCA)
• Process LUCA appeal addresses received and approved from 

the LUCA Appeal Office. The LUCA Appeal Office is an 
independent office established by the Office of Management 
and Budget to resolve disagreements that result from a local 
government believing an address submitted during LUCA, but 
rejected by the Census Bureau, should be part of enumeration 
in the 2020 Census.

• Ship NC materials packages. 

Address Canvassing (AdCan)
• Continue In‐Field Address Canvassing production.
• Continue In‐Field Address Canvassing QC.

30‐Day Look Back

Content and Forms Design (CFD)
• Participated in periodic testing for automated data collection 

instruments. 

Language Services (LNG)
• Participated in periodic testing of non‐English translations within 

automated data collection instruments.

Local Update of Census Addresses (LUCA)
• Completed and shipped LUCA detailed feedback materials to the 

National Processing Center (NPC) in Jeffersonville, IN. 
• Completed registration for the New Construction (NC) program.

Address Canvassing (AdCan)
• Began In‐Field Address Canvassing Early Start out of the seven 

early ACOs on August 4.
• Began In‐Field Address Canvassing Early Start Quality Check (QC) 

out of the seven early ACOs on August 11.
• Began In‐Field Address Canvassing in the remaining 32 ACOs on 

August 18. 
• Began In‐Field Address Canvassing QC in the remaining 32 ACOs 

on August 25.

Address Canvassing Systems Readiness
• Started AdCan full production on August 19. 
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Integrated Partnership and Communications (IPC)
• The Customer Relationship Management (CRM) mobile app was 

pushed to Census Bureau‐issued smartphones. The app icon will 
be accessible on September 3. Training on the app will happen in 
September, and users must sign up through a link that will be 
emailed.

• Release 2 of the 2020census.gov website is scheduled for release 
August 30. There will be another release in mid‐October to 
include additional pieces of the planned navigation. 

Forms Printing and Distribution (FPD)
• Complete printing Group Quarters/Maritime Vessels 

Enumeration materials and deliver to NPC by September 20.
• Start printing production for the Remote Alaska 

materials in September.
• Rebid the Enumeration of Transitory Location and Update 

Enumerate contract.
• Post and award new Island Areas contract in September.
• Continue the 2020 Census Printing and Mailing Contract 920‐s 

printing production through July 2020.

Paper Data Capture (PDC)
• Continue to track the progress of “authority to operate” and 

“authority to test” for Automated Tracking and Control System 
(ATAC), iCADE, and Intelligent Mail Barcode Postal Tracking 
System V2 (IPTSv2).

• Operational tests and dry runs for PDCC East ends October 25. 

30‐Day Look Back

Integrated Partnership and Communications (IPC)
• The National Partnership Program (NPP) released multiple 2020 

Census public service announcements (PSAs), including a PSA 
featuring Myron Martin of The Smith Center for the Performing 
Arts, two PSAs featuring musicians Jon Secada and Frankie 
Moreno, and a Statistics in Schools PSA featuring fitness 
entrepreneur Noah Neiman of Rumble Boxing.

• NPP exhibited at the AMVETS national convention in Louisville, 
KY. There were roughly 2,500 attendees at the convention being 
held August 20 ‐ 24. 

Forms Printing and Distribution (FPD)
• The “authority to operate” for the Contract 920‐s vendor, R.R. 

Donnelley, was signed on August 13. 

Paper Data Capture (PDC)
• Completed Integrated Computer Assisted Data Entry System 

(iCADE) user acceptance tests demo August 15.
• Completed iCADE edit deck review on August 23.
• Completed Phase 1 ‐ Performance & Scalability (P&S) tests at 

PDCC East (Jeffersonville, IN) on August 5. Began operational 
tests and dry runs on August 19.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Back

Update Enumerate (UE)
• Finalized and delivered address register forms for Update 

Enumerate and Remote Alaska.
• Conducted census field supervisor (CFS) and enumerator training 

dry runs.
• Began Remote Alaska initial village visits (the visits run through 

October 26), during which the CFS will perform recruiting/ 
fingerprinting, collect group quarters information, and update 
village information sheets.

Update Leave (UL)
• Continued developing and implementing user acceptance testing 

plans.
• Delivered the final print quantities of the reminder letters and 

reminder postcards.
• Participated in the technical review of the UL Universal Tracking 

System (UTS) report development.

Island Areas Censuses (IAC)
• Transitory Location screens have been programmed for the 

Automated Tracking and Control system. 

30‐Day Look Ahead

Update Enumerate (UE)
• Print Remote Alaska address registers and begin kitting 

process.
• Begin user acceptance testing for Production Control System 

(PCS) tracking for address register keying/digitizing.
• Continue to conduct user acceptance testing #3 in 

independent test environment in conjunction with Technical 
Integrator testing.

• Continue to conduct Survey Operational Control Systems 
(SOCS) user acceptance testing #2 to verify workload output.

• Continue finalizing plans for user acceptance testing #3, 
including determining user acceptance testing #3
environment, obtaining accounts, and getting test data.

• Continue to review and approve final files of the non‐public 
facing field materials. 

Update Leave (UL)
• Participate in the UL enumerator training dry run, occurring 

September 23 ‐ 27.
• Begin user acceptance testing #2 on September 10.
• Continue developing plans for user acceptance testing for 

UTS reports.

Island Areas Censuses (IAC)
• Complete the Clerical Review, Reinterview, and Followup

sections of the Group Quarters and Transitory Location 
screens for the Automated Tracking and Control system.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Internet Self‐Response (ISR)
• Continue output testing of translation portal, response data, 

and paradata for ECaSE‐ISR.
• Continue user acceptance testing and output testing 

(response data) of Primus.
• Participate in user acceptance testing #1 for the ISR 

Operational Performance Measurement Reports. 

Non‐ID Processing (NID)
• Conduct Clerical Non‐ID Processing dry run in the Puerto 

Rico area census office on September 17 ‐ 20.

Enumeration at Transitory Locations (ETL)
• Finalize plans for hotel calling script and Automated 

Tracking and Control System (ATAC) specification.
• Perform geocoding application field test.
• Deliver final batch of ETL training materials to print.
• Conduct Technical Integrator testing of Universal Tracking 

System (UTS) reports.

Group Quarters (GQ) 
• Deliver final GQ mailing specs for GQ Advance Contact 

letters.
• Conduct user acceptance testing for 2020 Group Quarters 

Enumeration (GQE) performance measurement reports. 

30‐Day Look Back

Internet Self‐Response (ISR)
• Continue output testing of translation portal, response data, and 

paradata for ECaSE‐ISR. 
• Continue user acceptance testing and output testing (response 

data) of Primus (the backup system for ISR). 
• Completed technical review of Phase 2 of the ISR Operational 

Performance Measurement Reports. 

Non‐ID Processing (NID)
• Developed user acceptance testing that began August 1. 
• Began review of Performance Report Unified Tracking System 

(UTS) Requirements Mapping Matrix (RMM).

Enumeration at Transitory Locations (ETL)
• Received cost estimate from NPC for carnival calling (carnivals are 

one type of location for people who do not live in traditional 
households.)

• Finalized print files for Forms Printing and Distribution and 
Decennial Logistics Management printing.

Group Quarters (GQ)
• Delivered GQ Maritime Vessels Enumeration Automated Tracking 

and Control (ATAC) specification to NPC on August 15.
• Reviewed and approved GQ respondent‐facing materials for 

printing and kitting on August 30. 

Nonresponse Followup (NRFU)
• Conducted integrated systems testing for NRFU operational 

delivery. 
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Response Processing (RPO)
• Finalized draft of 2020 Census Post‐Processing Test Plan, 

incorporating changes for the citizenship question decision and 
sent into review August 23.

Data Products and Dissemination (DPD)
• Started preparing code to produce the 2010 Census 

demonstration products with the new differential privacy 
methods and make it available to the public.

• Began drafting 2010 Census demonstration data products 
technical documentation.

• Continued to communicate the status of the 2020 Census data 
products, including the implementation of the new privacy 
protection methodology. 

• Census Bureau staff conducted the first webinar with the 
American Indian and Alaska Native researchers on August 21 
with additional sessions scheduled in the coming months.

Redistricting Data Program (RDP)
• Presented on the 2020 Redistricting Data Program and staffed 

a booth at the National Conference of State Legislatures (NCSL) 
Legislative Summit in Nashville, TN (August 4 ‐ 8).

• Received management approval signatures on the Phase 3 
Public Law 94‐171 Geographic Products Customer 
Requirements.

• Continued review and processing of Voting District Verification 
(VTDV) submissions.

30‐Day Look Ahead

Response Processing
• Complete first draft of 2020 Assessment Study Plan draft for 

review September 13.

Data Products and Dissemination (DPD)
• Continue to communicate the status of the 2020 Census data 

products, including the implementation of the new privacy 
protection methodology. 

• Continue work on producing the 2010 Census demonstration 
data products incorporating the new differential privacy 
methods. Census Bureau staff will retabulate select 2010 
Census data products using the new methods. This will allow 
data users to assess implementation of new methods and have 
an opportunity to present findings at a Committee on National 
Statistics workshop. These data products, along with 
supporting technical documentation, will be released to the 
public.

• Continue to work with the Research and Methodology staff to 
identify formal privacy solutions for remaining challenges of 
the production of select 2020 Census data products.

Redistricting Data Program (RDP)
• Finalize processing of VTDV submissions for inclusion in the 

MAF/TIGER Database, with expected finish of September 13. 
• Perform final QC on VTDV updates to MAF/TIGER. 
• Draft website language for geocoding tool to assist states with 

geocoding of prison populations based on Usual Home 
Elsewhere (UHE) address info. 
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Count Review (CRO)
• Awarded five Federal‐State Cooperative for Population 

Estimates (FSCPE) contracts or memorandum of agreements 
(MOAs), bringing the total to 50. 

• Completed Census Review, Analysis, and Visualization 
Application (CRAVA) internal testing. 

Archiving (ARC)
• Approved and delivered to the National Archives and Records 

Administration (NARA) 2020 Records Schedule Early Transfer 
Waiver for final approval. 

Coverage Measurement Design and Estimation (CMDE)
• Presented the design of the Post‐Enumeration Survey (PES) to a 

South African delegation. 
• Released the validated sample of basic collection units. 
• Finalized the specification for subsampling of small basic 

collection units.

Decennial Logistics Management (DLM)
• Began printing Post‐Enumeration Survey (PES) independent 

listing enumerator/lister/CFS training materials (stateside and 
Puerto Rico) and confidentiality notice.

• Began printing Update Leave (UL) CFS/training assistant/ 
enumerators training materials (stateside and Puerto Rico. 

• Completed printing Nonresponse Followup (NRFU) information 
sheets and notice of visit.

• Began kitting Island Areas data collection materials on August 
21.

30‐Day Look Ahead

Count Review (CRO)
• Award remaining FSCPE contract.
• Continue Count Review participants clearance and virtual 

desktop training. 
• Continue CRAVA external testing and training development. 
• Conduct FSCPE address review training.

Archiving (ARC)
• Continue to facilitate Individual Census Records File (ICRF) 

meetings between systems team and Response Processing 
Operation to finalize the specification documentation.

Coverage Measurement Design and Estimation (CMDE)
• Add capability requirements for disclosure avoidance for net 

coverage tables.
• Finalize plan for user acceptance testing for all CMDE activities.
• Finalize specifications for PES autocoding and residual coding.

Decennial Logistics Management (DLM)
• Complete printing Group Quarters Advance Contact materials 

(Puerto Rico).
• Complete printing Enumeration at Transitory Locations (ETL) 

CFS/enumerators training materials (stateside).
• Complete printing NRFU CFS/enumerators training materials 

(Puerto Rico).
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Field Infrastructure (FLDI)
• Continue selections and background checks for Address 

Canvassing Field Staff.
• Continue selection (fingerprinting and background check) and 

training activities for RAs, OOSs, and clerks.
• Continue receiving Dual Employment Waivers from various 

government departments.
• Continue Phase 3 rollout of toll‐free jobs line, calls will be 

routed as Wave 2 ACOs open and become operational.
• Continue coordination activities with Human Resources to 

track the HSPD‐12 badging equipment delivery and 
installation for ACOs, Island Areas offices, and paper data 
capture locations.

• Continue maintaining  and updating 2020 Fingerprinting 
Solution requirements.

30‐Day Look Back

Field Infrastructure (FLDI)
• Continued the following trainings: 

• ACO management overview training sessions (dates vary as 
the trainings are being scheduled on demand) 

• Round 2 of RCC overview training (August 22‐23)
• Continued Phase 2 rollout of the toll‐free jobs line; calls are 

being routed as the Wave 1 ACOs open and become operational.
• Conducted selection of Address Canvassing field staff (CFSs and 

enumerators). 
• Continued onboarding of area census office staff at the RCCs and 

ACOs. 
• Continued supporting early operations fingerprinting activities 

for the Address Canvassing operation by monitoring reports and 
triaging production issues.

• Continued tracking HSPD‐12 badging equipment delivery and 
set‐up activities for ACOs, Island Areas offices, and paper data 
capture centers; 30 ACOs are fully operational. Equipment 
orders were placed for five Island Areas offices and eight paper 
data capture sites.

• Continued selection (fingerprinting and background check) and 
training activities for recruiting assistants (RAs), office operation 
supervisor (OOS), and clerks.
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2020 Census Systems Readiness
Systems Development and Security Testing 

Operational deliveries reflect a logical grouping of functionality to support Census business operations. 
The 2020 Census is broken down into 16 operational deliveries.

GREEN = Complete

2020 CENSUS OPERATIONAL DELIVERY
Test

Readiness
Review

Production 
Readiness 
Review

Conduct
Operation

D1 2020 Census Early Ops Preparation  07/23/2018 10/19/2018 10/23/2018
D2 Address Canvassing 01/04/2019 05/17/2019 08/19/2019
D3 Peak Recruiting & Hiring  01/18/2019 06/07/2019 09/03/2019
D4 Self‐Response 06/28/2019 12/13/2019 03/09/2020
D5 Integrated Partnership and Communications (IPC) 05/17/2019 11/01/2019 01/15/2020
D6 Count Review (CR) & Remote Alaska (RA) 05/10/2019 10/25/2019 01/21/2020

D7
Group Quarters Advance Contact  (GQAC) &
ETL Advance Contact (ETL AC) & Federally Affiliated Count Overseas (FACO) 05/24/2019 11/08/2019 02/03/2020

D8
GQ Enumeration (GQE) & Service Based Enumeration (SBE) & Enumeration at 
Transitory Locations (ETL) 06/17/2019 01/24/2020 03/30/2020

D9 Update Enumerate (UE) & Update Leave (UL) 07/12/2019 01/03/2020 03/16/2020
D10 Nonresponse Followup (NRFU) 07/19/2019 01/17/2020 04/09/2020
D11 Archiving & Count Question Resolution (CQR) 09/18/2020 03/05/2021 06/01/2021
D12 Response Processing  04/27/2020 06/17/2020 09/15/2020
D13 Data Products / Dissemination  06/15/2020 10/05/2020 11/25/2020
D14 Redistricting  08/28/2020 12/18/2020 02/17/2021
D15 Post Enumeration Survey (PES) 03/05/2021 05/28/2021 07/23/2021
D16 Island Areas 10/16/2020 04/02/2021 06/30/2021
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2020 Census 
Major Contracts Overview 
Technical Integrator (TI)
• Support the 2020 Census Program to deliver a fully integrated Census System of Systems.
• Ensure that the 2020 Census System of Systems integrates, scales, performs, is secure, and meets 2020 Census business objectives.
• Awarded: August 26, 2016; Awardee: T‐Rex Solutions LLC

Decennial Device as a Service (dDaaS)
• Provide a single integrated solution for mobile devices and related services to support the 2018 End‐to‐End Census Test, Nonresponse 

Followup operation, and 2020 Census.
• Configure, provision, ship, manage, and decommission all mobile devices and provide reliable network coverage.
• Awarded: June 29, 2017; Awardee: CDW‐G 

Census Questionnaire Assistance (CQA)
• Create, test, and operate telephone contact centers to provide support for assistance in completing census questionnaires and other 

general assistance. The system includes an Interactive Voice Response (IVR) mode designed for self‐assistance and efficiency.
• Enable respondents to complete an enumeration over the telephone.
• Support outbound calling to verify respondent information as a follow‐up activity for Coverage Improvement.
• Awarded: July 11, 2016; Awardee: General Dynamics Information Technology (GDIT); November 16, 2018, GDIT Contact Center 

Operations acquired by Maximus Inc.

2020 Enterprise Census and Survey Enabling (CEDCaP ECaSE) Platform
• Design, develop, test, systems engineering, maintenance, and operational support of an enterprise data collection and processing

platform.
• This solution includes the following 2020 Census capability areas: Internet Self‐Response (ISR), Operational Control System (Field OCS and 

Survey OCS), and Enumeration application.
• Awarded: June 19, 2017; Awardee: immixGroup Inc. 

Integrated Communications Contract (ICC)
• Plan, design, integrate, produce, implement, monitor, and assess an integrated communications program for the 2020 Census.  
• By implementing an integrated communications campaign, it is anticipated that awareness of the decennial census will increase, 

promoting self‐response, reducing field workload for the Nonresponse Followup operation, and improve response rates for targeted 
audiences.

• Awarded: August 24, 2016; Awardee: Young & Rubicam (Y&R)
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2020 Census
Major Contracts Overview (continued) 

Census Schedule A Human Resources and Recruiting, Payroll System (C‐SHaRPS) ‐ Recruiting and Assessment (R&A)
• Through a combination of vendor‐provided and legacy Census Bureau systems, the C‐SHaRPS ecosystem will provide the following for 

Schedule A field staff for decennial operations:
• Online job application and assessment through the recruiting and assessment solution.
• Automated core human resources and payroll functionality.
• Online training provided by CSRA utilizing Cornerstone’s Learning Management System.

• Awarded: November 10, 2016; Awardee: CSRA

Census Schedule A Human Resources and Recruiting, Payroll System (C‐SHaRPS) ‐ Fingerprinting
• Collect fingerprints of selected applicants for Schedule A selectees during decennial census testing beginning in FY2018 and ultimately for 

the 2020 Census.
• Additional options may include the collection of fingerprints from CQA contractor candidates and facial photography operations (both for 

Schedule A and CQA) during these periods.
• Awarded: November 21, 2017; Awardee: IndraSoft Inc.

2020 Census Printing and Mailing
• Provide the majority of print production and mailing services for the 2020 Census; will print and distribute a variety of materials in support 

of self‐response, Update Leave, and Nonresponse Followup operations.
• Materials to be produced include questionnaires; letters inviting households to respond to the census online, by phone, or by mail; 

reminder letters and postcards; and language inserts.
• Awarded: December 28, 2018; Awardee: R.R. Donnelley 

Field Information Technology Deployment (FITd)
• Provide and support IT equipment in the regional census centers (RCCs) (support only), area census offices (ACOs), Island Area offices 

(IAOs), paper data capture centers (PDCCs), and remote workers.
• Stage, provision, ship, install, track, maintain, and decommission Field IT equipment.
• Provide on‐site help desk services and system administration support for paper data capture centers.
• Awarded: August 1, 2018; Awardee: Unisys Corporation
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On Track
Management 

Focus
Requires 
Attention

2020 Census
Major Contracts Status

Pre‐Award

Status Contract

Technical Integrator (TI) – T‐Rex

Decennial Device as a Service (dDaaS) – CDW‐G

Census Questionnaire Assistance (CQA) – GDIT/Maximus

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform – immixGroup/Pega

Integrated Communication Contract (ICC) – Team Y&R

C‐SHaRPS Recruiting and Assessment – CSRA

C‐SHaRPS Fingerprinting – Indrasoft

Printing and Mailing – R.R. Donnelley

Field IT Deployment (FITd)

Legend
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2020 Census
Major Contracts 

30‐Day Look Back

Technical Integrator (TI) 
• Maintaining yellow status to ensure management focus on 

conducting and remediating any issues that may arise during 
ongoing system performance and scalability testing. 

• Continued program‐level integration, performance and 
scalability, and operational readiness testing for Peak Operations, 
Forms Printing and Design operation delivery (OD 4.1), Count 
Review (OD 6.1), Remote Alaska (OD 6.2), Group Quarters 
Advance Contact, Enumeration at Transitory Locations Advance 
Contact, and Federally Affiliated Count Overseas (OD 7.0), GQ 
Enumerations (GQE) (OD 8.0) and Internet Self‐Response (ISR), 
Census Questionnaire Assistance (CQA), Paper Data Capture 
(PDC), Coverage Improvement (OD 4.2), Update Enumeration 
and Update Leave (OD 9.0) and Nonresponse Followup (OD 
10.0).

• Kicked off program‐level integration testing for Island Areas 
Collection (OD 16.1).

Decennial Device as a Service (dDaaS)
• Began the decommissioning of Address Canvassing devices. 
• Provisioned and deployed smartphones for Wave 2 ACOs.
• Completed deployment of all laptop kits for Address Canvassing.
• Conducted Program Management Review on August 21.

30 Day Look Ahead

Technical Integrator (TI)
• Continue program‐level integration, performance and 

scalability, and operational readiness testing for Forms 
Printing and Design operation delivery (OD 4.1), Count 
Review (OD 6.1), Remote Alaska (OD6.2), Group Quarters 
Advance Contact, Enumeration at Transitory Locations 
Advance Contact, and Federally Affiliated Count Overseas 
(OD 7.0), GQ Enumerations (GQE) (OD 8.0) and Internet Self‐
Response (ISR), Census Questionnaire Assistance (CQA), 
Paper Data Capture (PDC), Coverage Improvement (OD 
4.2), Update Enumeration and Update Leave (OD 9.0), 
Nonresponse Followup (OD 10.0) and Island Areas Collection 
(OD 16.1). 

Decennial Device as a Service (dDaaS)
• Continue decommissioning of Address Canvassing devices.
• Place device order for non‐NRFU peak operation devices.
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2020 Census
Major Contracts 
30‐Day Look Back
Census Questionnaire Assistance (CQA)
• Participated in the official opening of the 2020 CQA Operations 

Control Center, located in Washington, DC.  The center serves as 
the hub for managing and controlling the 2020 CQA operation. 

• Conducted physical and environmental control walkthroughs of 
the Nashville, New York, El Paso, and Tamarac contact center 
sites. Continued recruitment and staffing of the contact centers, 
with focus on development of marketing materials and 
community outreach initiatives.

• Participated in a formal exit meeting with the Office of Inspector 
General (OIG) with regard to its audit of the CQA program for 
the 2017 Census Test and the 2018 End‐to‐End Census Test. 
Fulfilled all documentary evidence requests from OIG.

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Continued support for production Address Canvassing activities.
• Survey Operational Control Systems (SOCS) conducted 

production activities for peak operations, including sending 
document ID files to the commercial print vendor and creating 
the workload for Update Enumerate.

• Continued delivering agreed upon post‐Test Readiness Review 
for Self‐Response and Nonresponse Followup.

• Received the Department of Commerce approvals for the 
services contract value increase and the purchase of the Fiscal 
Year 2020 licenses. This increase was needed to maintain 
contractor resources longer to provide hours/weekend support 
during production and to implement lessons learned and 
program changes based on technical and operational testing 
since the previous IT investment authority approval in 2018. This 
increase is within the CEDCaP lifecycle. 

30 Day Look Ahead

Census Questionnaire Assistance (CQA)
• Receive and respond (within two weeks of receipt) to the 

findings in the final report from OIG on its audit of the CQA 
program for the 2017 Census Test and the 2018 End‐to‐End 
Census Test.

• Complete build out of the Tranche 2 contact center sites. 
• Complete “site open” status for the Tranche 1 sites.
• Conduct a tour of the OCC East in conjunction with the 

Quarterly PMR on September 18. 

2020 Enterprise Censuses and Surveys Enabling (ECaSE) 
Platform
• Continue support for production Address Canvassing 

and workload creations for peak operations.
• Complete the post‐Test Readiness Review for Self‐Response 

and Nonresponse Followup. 
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2020 Census
Major Contracts (continued)
30‐Day Look Back

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• The 2020 Census Address Canvassing video with Spanish subtitles 

is now public on YouTube. It’s available within the “2020 Census” 
playlist. The downloadable version of both this video and the 
original English version is in the works now for census.gov. Also, a 
version of the video was adapted for police officers and was 
provided directly to the International Association of Chiefs of 
Police.

• There are 52 committed partners to the Statistics in Schools 
program, as of August 6, including 16 returning partners from the 
2010 Census. 

• Finished the photo library photography shoot in Portland, OR and 
Seattle, WA and began the photo library photography shoot in 
Southern California on August 23. Other photography locations 
include Houston, TX and New York, NY.

• Attended the National Association of Black Journalists’ annual 
convention and career fair in Miami, FL, on August 7 ‐ 9 and 
conducted a 90‐minute workshop/panel with media outlets that 
included CNN, the National Newspaper Publishers Association, 
and FOX News. 

• Team Y&R submitted the final Statistics in Schools stateside 
administrator booklet on August 19. Team Y&R submitted the 
final handicap‐accessible Spanish storybook for approval on 
August 28. All preschool Spanish materials have now been 
approved. Team Y&R presented a final run‐through of the 
Statistics in Schools website and the Census Bureau approved 
and launched the 2020 Census section of the site on August 30.

30‐Day Look Ahead

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Continue advertising campaign production bid reviews with 

the Census Bureau’s Integrated Communications Campaign 
Program Management Office; on track to complete all bid 
reviews by September 6. 

• Team Y&R will deliver digital proofs and preproduction 
samples for promotional items on a rolling basis. Currently, 
24 approved preproduction samples are in full production, 
seven items are being shipped for delivery, and 14 items have 
been shipped in full.

• Continue to approve promotional materials as they become 
Section 508 compliant (handicap accessible), and post on 
2020Census.gov.
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2020 Census
Major Contracts (continued)
30‐Day Look Back

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruiting and Assessment 
• As of August 26, more than 768,000 applicants have started an 

application and more than 615,000 have completed an 
application. In addition, enumerators, census field supervisors, 
recruiting assistants, office operation supervisors, and clerks 
are using the Learning Management System to complete online 
training.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Fingerprinting 
• Continued capturing fingerprints for recruiting assistants, office 

operation supervisors, and clerk selectees. More than 70,500 
fingerprints have been collected and transmitted to the Census 
Bureau. Operated and supported the online appointment 
system.

• Continued opening additional fingerprinting locations to support 
the collection of fingerprints for Address Canvassing selectees.

30‐Day Look Ahead

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruiting and Assessment
• Operate and maintain the online job application and 

assessments to support recruiting and selections.
• Operate and maintain the Learning Management System 

to support online training.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS)
Fingerprinting
• Continue operating fingerprinting locations to support the 

collection of fingerprints for selectees.
• Begin refining fingerprint locations in preparation of peak 

operational fingerprint collections.
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2020 Census 
Major Contracts (continued)

30‐Day Look Back

2020 Printing and Mailing Contract
• Construction of mailing packages began July 19. As of August 

19, 12.4 million questionnaire packages have been completed.
• On July 2, R.R. Donnelley began the printing process for the 

2020 Census questionnaires. As of August 19, 64.8 million 
questionnaires have been printed.

• 2020 Census print production began on June 17. As of August 
19, 355.2 million nonquestionnaire items (letters, inserts, 
envelopes) have been printed.

• In total, 420 million 2020 Census items have been printed 
under the contract as of August 19.

• Achieved “authorization to operate” on August 13. 

Field IT Deployment (FITd)
• Continued Wave 2 ACO deployments of up to 25 ACOs a week.
• Completed 59 Wave 2 ACO deployments, as of August 26, 

bringing the total to 132 out of 209 Wave 2 ACO deployments. 
• Vendor staff completed Paper Data Capture Center West 

(Phoenix, AZ) equipment deployment/installation.
• Continued to deploy remote worker kits. 

30‐Day Look Ahead

2020 Printing and Mailing Contract
• Production is scheduled to start in mid‐September on 

the three‐color (16 page) bilingual questionnaire and letter.
• The remaining 2020 Census printing production task orders 

will be submitted to R.R. Donnelley in September.

Field IT Deployment (FITd)
• Continue Wave 2 ACO deployments.
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2020 Census and CEDCaP Obligations/Commitments and Variance
As of August 31, 2019

Totals may not add due to rounding. The 2020 Census plan amounts and CEDCaP include FY18 carryover funds.

Based on the August official Financial Management Reports, the 2020 
Census Program (including CEDCaP) has committed or obligated 77 
percent of the enacted fiscal year operating plan total of $3.05 billion 
through August. This represents a 16 percent variance against the 
original operating plan established in October. For the 2020 Census 
Program, the total positive variance through August of $426 million 
(16 percent variance) is $372 million higher than the $54 million (2 
percent variance) through July. The month‐over‐month increase is 
primarily a result of risk‐based contingency funds originally placed in 
the month of August that have not been needed to be utilized this 
fiscal year as the associated operational risks were not realized. The 
entirety of these unused FY 2019 risk‐based contingency funds have 
been shifted to be available as risk‐based contingency in FY 2020 by 
executing an equivalent sum of early FY 2020 programmatic 
obligations in September rather than October. 

The positive variance through August against the original plan in 2020 
Census non‐IT operations is $434 million, or 29 percent. This variance 
consists of $230 million in lapsed salary and a total of $204 million in 
purchases that experienced slight schedule delays expected to resolve 
before the end of the fiscal year. 

The negative variance through August against the original plan in 2020 
Census IT systems and operations is $8 million, or ‐1 percent. This 
variance consists of $10 million in lapsed salary and an offsetting total 
of $18 million in purchases funded through repurposing lapsed non‐IT 
salary funding.

The variance of $2 million, or 1 percent, against the original plan in 
CEDCaP consists of $5 million in lapsed salary offset by $3 million in 
purchases funded through repurposed salary funding.

(Cumulative $ Millions) Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2020 Census Total 
2020 Census Total Plan (Baseline Plan) $487.0 $579.5 $747.3 $1,077.6 $1,269.3 $1,396.1 $1,600.1 $1,698.2 $1,942.5 $2,159.3 $2,706.9 $2,973.3
2020 Census Total Obligations/Commitments $363.8 $444.0 $642.2 $898.8 $1,070.8 $1,217.1 $1,402.9 $1,627.3 $1,927.8 $2,105.4 $2,280.8
2020 Census Total Variance Against Plan $123.2 $135.5 $105.1 $178.8 $198.5 $179.0 $197.2 $70.9 $14.7 $53.9 $426.1
2020 Operations (Non IT)
2020 Operations Plan (Baseline Plan) $196.3 $272.3 $340.1 $537.3 $592.5 $657.7 $740.6 $822.2 $956.9 $1,095.3 $1,497.5 $1,760.6
2020 Operations Obligations/Commitments $116.5 $144.8 $204.2 $364.4 $421.8 $502.9 $572.9 $732.3 $837.1 $918.2 $1,063.8
2020 Operations Variance Against Operating Plan $79.8 $127.5 $135.9 $172.9 $170.7 $154.8 $167.7 $89.9 $119.8 $177.1 $433.7
2020 IT
2020 IT Plan (Baseline Plan) $290.7 $307.2 $407.2 $540.3 $676.8 $738.4 $859.5 $876.0 $985.6 $1,064.0 $1,209.4 $1,212.7
2020 IT Obligations/Commitments $247.3 $299.2 $438.0 $534.4 $649.0 $714.2 $830.0 $895.0 $1,090.7 $1,187.2 $1,217.0
2020 IT Variance Against Operating Plan $43.4 $8.0 ($30.8) $5.9 $27.8 $24.2 $29.5 ($19.0) ($105.1) ($123.2) ($7.6)

CEDCaP (Amounts not included in the 2020 Census Total)
CEDCaP Plan $15.7 $30.3 $37.2 $47.5 $53.3 $57.1 $61.9 $66.7 $77.4 $78.9 $80.3 $81.6
CEDCaP Obligations/Commitments $11.0 $29.0 $34.5 $40.1 $42.9 $46.4 $51.9 $62.8 $73.3 $75.6 $78.6
CEDCaP Variance Against Plan $4.7 $1.3 $2.7 $7.4 $10.4 $10.7 $10.0 $3.9 $4.1 $3.3 $1.7
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Status Report Title

2020 Census: In‐Field Address Canvassing Census Field Supervisor Staffing
2020 Census: In‐Field Address Canvassing Lister Staffing
2020 Census: In‐Field Address Canvassing Production Cost & Progress
2020 Census: Applicant Status
Area Census Office Construction and Deployment Status – Wave 2
2020 Census: Community Engagement Partnership Specialists 
2020 Census: Partnership Specialist National Map
2020 Census: State Complete Count Commissions
2020 Census: Local Complete Count Committees within States without a State Complete Count Commission
Paper Data Capture/Logistics Center – Space Acceptance and Opening Status
2020 Census: Questionnaire Assistance Contact Center Site Status
2020 Census: National Participating Organizations Metrics
2020 Census: Community Partnerships and Engagement Program
2020 Census: Integrated Communications Campaign Weekly Report Timeline

Legend

Periodic Performance Management Reports
Complete Listing of Reports
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Census Field Supervisor Staffing
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Lister Staffing

28



29



30



Periodic Performance Management Reports
Area Census Office Construction and Deployment Status – Wave 2

Source: Field Division Reports – Lease Management and ACO Forecast
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Periodic Performance Management Reports
2020 Census: Community Engagement Partnership Specialists
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Periodic Performance Management Reports
2020 Census: Partnership Specialist National Map
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Periodic Performance Management Reports
2020 Census: State Complete Count Commissions (SCCC)

34



Periodic Performance Management Reports
2020 Census: Local Complete Count Committees within States without a 
State Complete Count Commission
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Periodic Performance Management Reports
Paper Data Capture Center (PDCC)/Logistics – Space Acceptance & Opening Status
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Periodic Performance Management Reports
2020 Census: Questionnaire Assistance Contact Center Site Status

37



38



39



Periodic Performance Management Reports
2020 Census: Integrated Communications Campaign Weekly Report Timeline
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2020 Census
Portfolio Risk Management – Risk Register

The selected risks that follow represent the
major concerns that could affect the design
or the successful implementation of the 
2020 Census.

 CQA Call Volume Increases (Probability 4, Impact 4) RED
 Administrative Records and Third‐Party Data ‐ Access and Constraints (Probability 3, Impact 5) RED
 Public Perception of Ability to Safeguard Response Data (Probability 3, Impact 5) RED
 Cybersecurity Incidents (Probability 3, Impact 5) RED

Quadrant Total Risks %

RED 4 14.8%

YELLOW 18 66.7%

GREEN 5 18.5%

TOTAL 27 100%

5 0 0 0 0 0

4 0 0 0 1 0

3 0 1 3 7 3

2 0 0 1 3 4

1 0 0 0 3 1

1 2 3 4 5

Impact

Pr
ob

ab
ili
ty

As of 08/26/19
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2020 Census Systems Security
Risk Management Framework: Authorization to Operate (ATO) Status

Data current as of:
August 22, 2019

This depicts the Authorization to Operate Status 
for the 52 Systems for the 2020 Decennial as of 
August 22, 2019.

Overall, the total number of systems that have 
ATO increased by 13% since January 2019.  The 
chart summarizes the status of each ATO 
categorization, detailed as follows: 

• 84% of the systems have authorization to 
operate, and will not need reauthorization 
before use in the 2020 Census
• 4 systems received an ATO in January (7.5%)
• 4 systems received an ATO in May (7.5%)
• 36 systems received an ATO in July (69%)

• 4% of the systems have authorization to 
operate, and need re‐authorization before use 
in the 2020 Census

• 10% of the systems do not have authorization 
to operate, and will need authorization before 
use in the 2020 Census

• 2% of the systems do not have ATO and will 
not need authorization before use in the 2020 
Census. The Oneform Designer Pro is a desktop 
tool, which does not require ATO.

Legend

On‐going Authorization

Re‐authorization Required

No Authorization Needed

Authorization Required
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2020 Census Systems Security (continued)
Cybersecurity Standards: Security Plan of Action & Milestones (POA&M) Status
Data current as of:
August 29, 2019

The charts depict open POA&Ms and delayed POA&Ms, on a monthly basis, since June 2018. The 
majority of these POA&Ms are due to issues discovered by vulnerability scans. The effort to 
resolve these types of issues has resulted in a steady reduction of POA&Ms and vulnerabilities, 
notably the following: 

Since June 2018:
• There have been ~300,000 identified vulnerabilities instances of which 53% have been 

remediated on time*
• There have been ~130,000 high/very high identified vulnerabilities instances of which 79% 

have been remediated on time *

*Note: For all vulnerabilities, a number have been remediated without the requirement of 
creating a POA&M. So, the vulnerability POA&M that exists contain a reduced number of findings 
to remediate. This is also reflected of the High/Very High vulnerabilities. 
POA&M Activity from 6/1/2018 – 8/29/2019
• ~90% decrease in the total number of open POA&Ms    
• Total Number of POA&M Closed: 6311
• Total Number of High/Very High POAMs Closed: 958

POA&M Analysis as of 8/29/2019
The tables below align to Chart1 and show Status, Category, and Delay Reason across all POA&Ms

Chart 2: High Very High POA&M Analysis as of 8/29/2019
The tables below align to Chart 2 and show Status, Category, and Delay Reason across High/Very 
High POA&Ms

POA&M Status By Division

Status Total

Open 329

Delayed 106

Closed 10

POA&M  Category

Category Total

Technology 192

Process 15

Compliance 122

POA&M  Delay Reason

Delay Reason Total

Technology 20

Resources 45

Other 41

High/Very High POA&M Status By 
Division

Status Total

Open 142

Delayed 82

Closed 8

High/Very POA&M Category

Category Total

Technology 128

Process 13

Compliance 1

High/Very POA&M Delay Reason 

Delay Reason Total

Technology 15

Resources 33

Other 34
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2020 Census Systems Security (continued) 
Cybersecurity Recommendations: Status of DHS Recommendations

Complete

Data current as of:
August 29, 2019

• Census continues managing DHS recommendations through 
its 5 stage process: documenting; analyzing; implementing; 
monitoring; and closing recommendations

• Following the process, Census continued to monitor 17 
recommendations from DHS security assessments:

• Nearly half of the 17 recommendations are complete
• Of the remaining “In Progress” recommendations,  75% 

of the work is complete and 25% of the work remains
• 3 of the “In Progress” recommendations are near 

completion pending formal closure

8

75%  of work 
complete 9

Complete

In Progress

Total Number of Recommendations

St
at
us

DHS Recommendation Status

25 % of work 
remaining
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