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2020 Census
General Update 

Based on the final FY 2019 Financial Management Reports, the 2020 Census Program (including CEDCaP) obligated 97 percent of 
the enacted fiscal year operating plan total of $3.05 billion through September 30, 2019.

The overall variance for FY 2019 is $99 million (3.24%). Of the variance:
• 2.36 percent is related to the ongoing In‐Field Address Canvassing operation, which carried $72 million of its $185 million 

budget from FY 2019 into FY 2020 and is available to support the final stages of the operation through October 11. 
• This is the amount carried into FY 2020 for the In‐Field Address Canvassing operation, which was still in progress as of 

September 30 and as such, does not reflect the cost variance of the operation, which is approximately $66 million.
• 0.39 percent stems from all other 2020 Census activities planned in FY 2019, a carryover of $12 million (or 0.4%) from a budget 

of $2.79 billion.
• 0.46 percent is from FY 2018 recoveries reducing FY 2019 net obligations by $14 million.
• 0.03 percent from CEDCaP lapsed salary carried into FY 2020.

The Census Bureau has begun operational planning for a potential operation for Mobile Questionnaire Assistance Centers (M‐
QACs), including development of a project plan, risk register, requirements, and schedule. This initiative would deploy staff to
areas based on real‐time self‐response rates where assistance is most needed to answer questions, provide forms, and complete 
actual responses, and are not at static locations. We have proposed this initiative in response to Congressional interest and
requests to further expand our reach in hard‐to‐count communities. The M‐QAC initiative is not in the current program design 
and, as a result, funding for this initiative is not in the life cycle cost estimate or the Administration’s budget request.

The Census Bureau released the 2010 Census Congressional District Summary File for the 116th Congress and supporting 
technical document on September 5. 
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2019 Census Test
Key Activities and Accomplishments Update

• Post‐data collection processing is in progress. Preliminary results will be reported in October.

• The 2019 Census Test asked a nationally representative sample of 480,000 households to answer the planned 
2020 Census questions. The test was designed to measure the operational effect of including a previously 
planned citizenship question on self‐response rates; it was a split panel test, with one panel receiving a 
citizenship question and the other not. The sample area included mail out/mail back households in all 50 states 
and the District of Columbia. 
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Wave 1 Area Census Offices (ACO)
• All 40 Wave 1 ACO spaces have been accepted and 39 of them began in‐field address canvassing work which is scheduled to 

continue until October 11. The Caguas, Puerto Rico, office did not open with the other Wave 1 ACOs because in‐field address 
canvassing is not taking place in Puerto Rico during the 2020 Census―the enƟrety of Puerto Rico is included in the Update 
Leave operation. The Caguas office will open with the Wave 2 ACOs.

Wave 2 Area Census Offices
• All 208 Wave 2 offices are in the construction and deployment stages. As of September 30, almost 99 percent (205) of the 

Wave 2 sites have buildout/space accepted, and 92 percent (192) are “ready for business.”

• We project that all Wave 2 offices will be ready for business and operational by the end of October. Four of the Wave 2 offices 
will operate with a contingency IT deployment for several weeks beyond the end of October with no impact to peak 
operations.

Recruiting and Assessment
• As of September 30, more than 973,600 applicants have created a profile in the Recruiting and Assessment application to 

become temporary workers for the 2020 Census. More than 777,800 of those total applicants have completed the 
assessments, which is behind the recruiting goal of about 861,100 at this point in time. As the ramp‐up for peak operations 
begins, and because we are falling short of the interim recruiting goal, the applicant status remains under “management focus.”

Island Areas Censuses
• The census office for the 2020 Census of American Samoa is set to open on October 2. The other four offices supporting 

the Island Area Censuses (Commonwealth of the Northern Mariana Islands, Guam, U.S. Virgin Islands–St. Croix, and 
U.S. Virgin Islands–St. Thomas/St. John) are on schedule to open later in October.

2020 Census
2020 Census Operational Readiness 
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2020 Census
2020 Census Operational Readiness (continued)  
Address Canvassing
• In‐Field Address Canvassing―the first major field operaƟon of the 2020 Census―conƟnues across the country. Actual work 

completed is trending ahead of expectations and actual costs are trending lower than expected. Address Canvassing improves 
and refines the Census Bureau’s address list of households nationwide, which is necessary to deliver invitations to respond to 
the census.

• In‐Field Address Canvassing Quality Control is occurring as planned. Blocks requiring relisting as a result of discrepancies 
between Production and Quality Control Listing are trending according to plan.

• As of September 30, the listers have completed work on 49.0 million addresses (97.8 percent) of the in‐field address canvassing 
workload of approximately 50.0 million addresses. The listers have completed 1.1 million blocks, or 97.9 percent of the in‐field
address canvassing workload. This total is 38,606 blocks ahead of the goal at this time.

• In‐Field Address Canvassing production is scheduled to continue in the Wave 1 ACOs until October 4. In‐Field Address 
Canvassing quality control is scheduled to continue until October 11.

• More than 32,000 listers were ultimately hired for the In‐Field Address Canvassing operation, and the hiring and training are 
now complete.

Partnership Staffing
• A total of 1,666 recruits have been selected to work in partnership positions, with 1,379 of them onboard and 287 in queue. 

(These figures reflect those onboard as of September 1 and those in queue as of September 26. The numbers will shift as 
recruits come onboard, the in queue numbers will also drop as people who have withdrawn from consideration are removed 
from the counts.) The hiring goal has been met, however, this has been under “management focus” because of the delay in 
moving recruits from “in queue” to “onboard.” We are continuously working to get staff hired for partnership positions through 
the clearance and appointment process. These partnership staff work out of the six regional census centers (RCCs) to 
collaborate with the 2020 Census partners—planning, developing, and managing the partnership agreements and coordinating 
with partners throughout the entire census timeframe.
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2020 Census
2020 Census Operational Readiness (continued)  
2020 Census Complete Count Commissions and Committees 
• Across the nation, local governments, tribal governments, and community groups continue to form 2020 Census Complete 

Count Committees. As of September 25, a total of 5,015 local complete count committees have formed (3,589 by local 
governments,  1,308 by community groups, 118 by tribal governments). 

• There are 43 states―plus the District of Columbia and Puerto Rico―that have acƟve 2020 Census Complete Count 
Commissions. Another four states (Tennessee, Texas, Vermont, and West Virginia) have committed or are in the process of 
forming a commission, and South Dakota is considering the formation of a commission. Florida and Nebraska have decided to 
not form 2020 Census Complete Count Commissions. Even though these seven states don’t have active statewide commissions 
at the moment, they have numerous government, community, and tribal complete count committees active within their state. 
As of September 25, these seven states have established 841 committees: 638 by governments, 201 by community groups, and 
two by tribes.

• All of the commissions and committees across the country comprise a broad spectrum of leaders from education, business, 
health care, and other community organizations. These are trusted voices in their communities who develop and implement a 
2020 Census awareness and response campaign based upon their knowledge of the local community to encourage response.

Community Partnership and Engagement Program 
• As of September 26, the 2020 Census Community Partnership and Engagement Program has more than 63,300 partners.
• House and Senate reports directed Census to execute the Mobile Response Initiative, which Census refers to as the Mobile 

Questionnaire Assistance Centers (M‐QACs). We have begun operational planning for M‐QACs, including development of a 
project plan, risk register, requirements, and schedule. This initiative would deploy staff to areas based on real‐time self‐
response rates where assistance is most needed to answer questions, provide forms, and complete actual responses, and are 
not at static locations.

National Partnership Program 
• The National Partnership Program has 416 national participating organizations, as of September 26. Participating organizations 

are engaged in partnership activities with the Census Bureau, such as highlighting the 2020 Census in their member or 
employee communications, inviting us to speak at national or regional conferences, assisting with recruitment, etc. The Arc, 
the largest national community‐based organization advocating for people with intellectual and developmental disabilities, 
recently agreed to be an official 2020 Census partner.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Systems Readiness
• Continue the following operational and suboperational

deliveries progressing through integration testing as 
expected:
• Count Review and Remote Alaska
• Group Quarters Advance Contact, Enumeration at 

Transitory Locations Advance Contact, and Federally 
Affiliated Count Overseas

• Update Leave and Update Enumerate
• Group Quarters Enumeration, Service‐Based 

Enumeration, and Enumeration at Transitory Locations
• Nonresponse Followup
• Internet Self‐Response, Census Questionnaire Assistance, 

Paper Data Capture, and Coverage Improvement
• Island Areas Censuses: Data Collection, Listing, and 

Housing Unit Enumeration
• Post‐Enumeration Survey: Independent Listing

30‐Day Look Back

Systems Readiness
• Began operations for the Peak Recruiting and Hiring operational 

delivery on September 3. 
• The Self‐Response: Internet Self‐Response (ISR) suboperational 

delivery Phase 2 Performance & Scalability (P&S) testing was 
completed on September 4.

• The Group Quarters Service‐Based Enumeration completed the 
Census Data Lake to Decennial Response Processing System 
interface, which sends data capture response and event data, on 
September 5.

• The Island Areas operational delivery began Island Area 
selection and hiring on September 1.  

• The Nonresponse Followup operational delivery delivered two 
Enterprise Census and Survey Enabling (ECaSE) Operational 
Control System workloads for integration testing on September 
20.

• The Post‐Enumeration Survey Independent Listing 
suboperational delivery ECaSE‐Field Operational Control System) 
deployed code to the Independent Testing Environment on 
September 20.

• The Self‐Response: Internet Self‐Response, Census 
Questionnaire Assistance, Paper Data Capture, Coverage 
Improvement operational delivery team is completing work to 
incorporate systems Self‐Response Quality Assurance, Matching 
and Coding Software, Production Environment for 
Administrative Records Staging Integration and Storage, and 
Concurrent Analysis and Estimation System into Phase 3 P&S 
testing.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Content and Forms Design (CFD)
• Continue to participate in periodic testing for automated data 

collection instruments. 

Language Services (LNG)
• Continue to participate in periodic testing of non‐English 

translations within automated data collection instruments. 
• Continue preparing draft print language guides and language 

glossaries.

Local Update of Census Addresses (LUCA)
• Continue processing LUCA appeal addresses.
• Track New Construction Program materials packages.
• Receive New Construction Program material submissions.

Address Canvassing (AdCan)
• Complete In‐Field Address Canvassing production on 

October 4.
• Complete In‐Field Address Canvassing quality control on 

October 11.

30‐Day Look Back

Content and Forms Design (CFD)
• Participated in periodic testing for automated data collection 

instruments. 

Language Services (LNG)
• Participated in periodic testing of non‐English translations within 

automated data collection instruments.
• Continued preparing draft print language guides and language 

glossaries.

Local Update of Census Addresses (LUCA) 
• Printed, assembled, and shipped all LUCA feedback packages.
• Completed shipment of New Construction Program materials 

packages on September 17.
• Finalized New Construction Program website materials.

Address Canvassing (AdCan) 
• Continued In‐Field Address Canvassing production.
• Continued In‐Field Address Canvassing quality control.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Geographic Programs (GEOP)
• Deliver Geographic Reference File – Codes to Decennial 

Applicant Personnel and Payroll System with updated military 
areas by October 4.

• Complete In‐Field Address Canvassing Updates for 
Enumeration benchmark by October 25.

Integrated Partnership and Communications (IPC)
• Hold the Statistics in Schools ambassador webinar on 

October 2. 
• The Statistics in Schools program is working with Census 

Bureau staff and Team Y&R to finalize the stateside high school 
maps, review second draft of Puerto Rico map, and begin work 
on Island Area maps. 

• The Statistics in Schools program will meet with Census Bureau 
staff and Team Y&R to discuss translations in Spanish 
materials.

• The 2020 Census job fair will take place October 22 in Phoenix, 
AZ, hosted by the Denver Regional Office. 

• Statistics in Schools kickoff week will start October 28 in 
Memphis, TN.

30‐Day Look Back

Geographic Programs (GEOP) 
• Received and updated the first In‐Field Address Canvassing 

updates from Listing and Mapping Application.
• Trained Geographic Partnership Support Desk staff at the 

National Processing Center for New Construction closeout on 
September 5.

• Received completed Post‐Enumeration Survey delineation on 
September 13.

Integrated Partnership and Communications (IPC)
• Promotional materials continued to be approved as they became 

Section 508 compliant (handicap accessible), and continued 
being posted on 2020census.gov.

• Released a new video from the “Creatives for the Count” create‐
a‐thon with faith‐based leaders this summer in Franklin, TN. The 
Census Bureau’s Associate Director for Field Operations, Tim 
Olson, delivered keynote remarks. The video includes highlights 
from the workshop and participant testimonials and will be 
promoted on social media. 

• The “Everyone Counts” children’s song is now available on the 
Census Bureau’s Statistics in Schools site.

• Conducted a Customer Relationship Management mobile 
application training session with data dissemination specialists 
and the Philadelphia Regional Office on September 12. Customer 
Relationship Management is a suite of applications that provide 
the management of partnership activities and case management 
for customer service.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Forms Printing and Distribution (FPD)
• Island Areas vendor award and printing production are to be 

determined.
• Enumeration of Transitory Locations/Update Enumerate vendor 

award and printing production are to be determined.

Paper Data Capture (PDC) 
• Continue to track the progress of “authority to operate” and 

“authority to test” for Automated Tracking and Control System, 
iCADE, and Intelligent Mail Barcode Postal Tracking System V2. 

• Performance & Scalability (East) part 2: September 23–October 11; 
part 3: October 28–November 1. 

• Operational Tests and Dry Runs ends October 25 at PDCC East.
• Complete Unified Tracking System reports testing by October 16 

at PDCC East.

30‐Day Look Back

Forms Printing and Distribution (FPD)    
• Continued 2020 Printing and Mailing Contract production on 

schedule.
• Completed Group Quarters/Maritime Vessel Enumeration 

contract production, delivered by September 30. 
• Rebid posted for the Island Areas contract on September 12, bid 

opening date was September 18.
• Rebid posted for Enumeration of Transitory Locations/Update 

Enumerate on September 23.
• Began printing production for Remote Alaska on September 23 

(delivery complete date scheduled for October 8.)

Paper Data Capture (PDC) 
• Completed and submitted to the Integrated Computer Assisted 

Data Entry System (iCADE) the User Acceptance Test (UAT) edit 
deck on September 13. Waiting on final approval from iCADE.

• Began operational test dry run Scenario 3 (Multi‐Forms and 
Exceptions) on September 11 at Paper Data Capture Center 
(PDCC) East in Jeffersonville, IN. 
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Back

Update Enumerate (UE)
• Conducted first round of Production Control System User 

Acceptance Testing (UAT) to test Users Group, Universe, Search, 
Comments, and Document Upload modules.

• Continued planning for UAT 3 (which will be performed in 
conjunction with Technical Integrator project testing in the 
Independent Testing Environment ), including coordinating test 
cases.

• Finalized training materials for enumerators, census field 
supervisor (CFS), and clerks.

Update Leave (UL)
• Participated in the UL enumerator training dry run on 

September 23–27.
• Began User Acceptance Testing 2.
• Continued developing and implementing User Acceptance 

Testing plans.

Island Areas Censuses (IAC)
• Deployed the Island Areas Census Advisers to American Samoa, 

the Commonwealth of the Northern Mariana Islands, Guam, and 
U.S. Virgin Islands.

• Completed the main functionality for the Automated Tracking 
and Control System.

30‐Day Look Ahead

Update Enumerate (UE)
• Print and assemble Remote Alaska address registers 

(including maps and address lists).
• Finish initial village visits by October 26.
• Conduct second round of Production Control System UAT to 

test Check‐in, Receiving, Scanning, and Processing/ 
Verification modules.

Update Leave (UL)
• Continue developing plans for User Acceptance Testing for 

Universal Tracking System reports and Title 13 data.
• Finalize requirements for UL Universal Tracking System cost 

reports. 

Island Areas Censuses (IAC)
• Complete the reporting capabilities and begin user testing of 

the Automated Tracking and Control System.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Internet Self‐Response (ISR)
• Continue output testing of translation portal, response data, 

and paradata for ECaSE‐ISR.
• Continue UAT and output testing (response and paradata) of 

Primus.
• Complete UAT 1 for the ISR Operational Performance 

Measurement Reports.
• Begin entering test scenarios in support of UAT 2 and 3 for 

ISR Operational Performance Measurement Reports.

Non‐ID Processing (NID)
• Deliver updated Detailed Operational Performance 

Measurement Report Requirements following technical 
review, anticipated early October.

• Begin Clerical Non‐ID Processing dry run at the National 
Processing Center on October 28.

Enumeration at Transitory Locations (ETL)
• Deliver final batch of ETL training materials to print. 
• Conduct Technical Integrator testing of Universal Tracking 

System reports.
• Write training manual for calling hotels.
• Complete geocoding application field test.

30‐Day Look Back

Internet Self‐Response (ISR)
• Continued output testing of translation portal, response data, and 

paradata for ECaSE‐ISR.
• Continued UAT and output testing (response data) of Primus (the 

backup system for ISR). 
• Participated in UAT 1 for the ISR Operational Performance 

Measurement Reports.
• Defined and provided initial test scenarios ISR Operational 

Performance Measurement Reports to support UAT 2 and 3.

Non‐ID Processing (NID)
• Conducted Clerical Non‐ID Processing dry run in the Puerto Rico 

Area Office, September 17–20.
• Began technical review of Detailed Performance Report 

Requirements on September 9.

Enumeration at Transitory Locations (ETL)
• Finalized scripts for calling hotels and plans for Automated 

Tracking and Control System specification (hotels are one type of 
location for people who do not live in traditional households.)

• Completed 10 of 12 geocoding application field tests.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Group Quarters (GQ) 
• Conduct multiple presentations with state adult and juvenile 

correctional facilities points of contact to explain 2020 
Census GQ enumeration options for counting residents in 
their facilities.  

• Deliver GQ Maritime Vessels Enumeration respondent 
facing materials.

• Conduct UAT 3 for the 2020 GQ Performance Measurement 
Reports (UTS, FOCS, MOJO) in the Integrated Testing 
Environment.

Nonresponse Followup (NRFU)
• Continue integration systems testing for the NRFU 

operational delivery.
• Begin UAT of the integrated systems supporting the NRFU 

operational delivery.

Response Processing (RPO) 
• Finalize 2020 Postprocessing Test Plan.

Federally Affiliated Count Overseas (FACO)
• Send letters to request participation in count program to 

department heads.

30‐Day Look Back

Group Quarters (GQ) 
• Delivered final GQ mailing specifications for GQ Advance Contact 

and eResponse letters.
• Participated in multiple Group Quarters Enumeration operational 

test dry run scenario planning sessions, continuing through 
November 1. 

• Presented 2020 Census plans at the 2019 annual conference of 
the National Association of Confidential Address Programs on 
September 24.

Nonresponse Followup (NRFU)
• Finalized the 2020 NRFU Operational Assessment Study Plan on 

September 10.

Response Processing (RPO)
• Create OD 12.1 and 12.2 activity runbook. A runbook is a 

compilation of routine procedures and operations that the system 
administrator or operator carries out.

Federally Affiliated Count Overseas (FACO)
• Reviewed and finalized list of departments and agencies to 

receive participation letters.
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Data Products and Dissemination (DPD)
• Continued working with Research and Methodology 

Directorate staff to identify formal privacy solutions for 
remaining challenges of the production of select 2020 Census 
data products.

• Presented at the Census Scientific and Advisory Committee 
meeting, September 12–13.

• Conducted webinars with American Indian and Alaska Native 
tribes to discuss data products on August 21 and September 4. 
Tribal consultations began September 25.

• Released the 2010 Census Congressional District Summary File 
for the 116th Congress and supporting technical document on 
September 5.

Redistricting Data Program (RDP)
• Completed review and processing of Voting District Verification 

(VTDV) submissions for inclusion in the Master Address File/ 
Topologically Integrated Geographic Encoding and Referencing 
(MAF/TIGER) database. 

• Provided on‐site support for VTDV processing and digitizing 
production work September 16–18 at the National Processing 
Center.

• Started final quality control of VTDV updates in the MAF/TIGER 
database prior to the Enumeration benchmark. 

30‐Day Look Ahead

Data Products and Dissemination (DPD)
• Release the 2010 Census demonstration data products and 

technical documentation incorporating the new differential 
privacy methods to the public. Census Bureau staff will 
retabulate select 2010 Census data products using the new 
methods. This will allow data users to assess implementation of 
new methods and have an opportunity to present findings at a 
Committee on National Statistics workshop.

• Continue with the American Indian and Alaska Native tribal 
webinars.

Redistricting Data Program (RDP)
• Complete final quality control of VTDV updates in the 

MAF/TIGER database prior to the Enumeration benchmark. 
• Start development of Geographic Update Partnership Software 

enhancements for VTD‐Final Verification. 
• Present on the 2020 Census Redistricting Data Program at the 

National Conference of State Legislatures redistricting seminar 
in Columbus, OH, October 24–27.

• Finalize website language for geocoding tool to assist states 
with geocoding group quarters populations based on state‐
supplied alternate addresses. 
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Archiving (ARC)
• Finalized stateside Individual Census Records File specification 

documentation. 
• Facilitated meeting with National Archives and Records 

Administration, Amazon Web Services, Census Office of IT 
Security, Census Policy Office, and subject matter experts to 
discuss the transfer of decennial data to the National Archives 
cloud solution on September 18. 

Count Review (CRO) 
• Conducted Federal‐State Cooperative for Population Estimates 

(FSCPE) address review training. 

Decennial Logistics Management (DLM)
• Began kitting NRFU census field supervisor (CFS)/enumerator 

training materials (stateside) on September 9.

Coverage Measurement Design and Estimation (CMDE)
• Started research to measure the impact of estimating the true 

population from the Micro‐Detail File.
• Verified the Listing Sample Control Input File. 

30‐Day Look Ahead

Archiving (ARC)
• Chief Archivist of the United States to sign the 2020 Census 

Records Schedule in December upon completion of public 
comment period.

• National Archives and Records Administration to post the 2020 
Census Records Schedule on Regulations.gov in October.

Count Review (CRO) 
• Award remaining FSCPE contract.
• Continue CRO participants clearance and computer‐system 

training.
• Continue Census Review, Analysis, and Visualization 

Application external testing and training development.
• Conduct Census Liaison Address Review training. 

Decennial Logistics Management (DLM)
• Complete printing and begin kitting Update Leave and Update 

Leave QC CFS training materials (stateside), and Update Leave 
and Update Leave QC enumerator training materials (stateside 
and Puerto Rico).

• Complete shipping promotional materials for peak operations 
recruiting (stateside), recruiting classroom training materials to 
area census offices (ACOs) for peak operations (stateside), and 
administrative logistics materials to ACOs for Hiring and 
Selection ‐Wave 2 (stateside).

Coverage Measurement Design and Estimation (CMDE)
• Decide on Disclosure Avoidance approach for Post‐

Enumeration Survey net coverage.
• Complete final sampling verification program (E‐sample 

identification).
• Complete all estimation specifications to Program of Integrated 

Estimates.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Field Infrastructure (FLDI)
• Continue training peak operations recruiting assistants on a 

flow basis.
• Continue fingerprinting, background checks, and training for 

recruiting assistants, office operation supervisors, and clerks.
• Continue onboarding National Finance Center staff at the 

RCCs and ACOs.
• Review and refine staffing plan for Group Quarters and NRFU 

operations.
• Continue receiving Dual Employment Waivers from various 

government departments.
• Continue coordination activities with Human Resources/Field 

Division to track HSPD‐12 badge equipment delivery and 
installation for ACOs, Island Area offices, and Paper Data 
Capture Center locations.

• Continue maintaining  and updating 2020 fingerprinting 
solution requirements.

30‐Day Look Back

Field Infrastructure (FLDI)
• Continued training for ACO management and peak operations 

recruiting assistants.
• Began Post‐Enumeration Survey Independent Listing selections on 

September 23.
• Completed Update Leave Just‐in‐Time training dry run in 

Philadelphia (September 18–20) with eight regional participants.
• Conducted selection of Address Canvassing supervisors and listers.
• Approved funding for additional fingerprint vendor sites, additional 

fingerprinting equipment for use at U.S. Postal Service locations, 
and for additional 250 mobile fingerprint live‐scan machines for use 
in the ACOs.

• Continued Phase 2 rollout of the toll‐free jobs line, calls are being 
routed as the Wave 2 ACOs open and become operational.

• Continued onboarding of National Finance Center staff at the RCCs 
and ACOs.

• Continued tracking Homeland Security Presidential Directive‐12 
(HSPD‐12) badge equipment delivery and set‐up activities for ACOs, 
Island Area offices, and Paper Data Capture Centers.

• Continued fingerprinting, background checks, and training for 
recruiting assistants, office operation supervisors, and clerks.
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2020 Census Systems Readiness
Systems Development and Security Testing 

Operational deliveries reflect a logical grouping of functionality to support Census business operations. 
The 2020 Census is broken down into 16 operational deliveries.

GREEN = Complete

2020 CENSUS OPERATIONAL DELIVERY
Test

Readiness
Review

Production 
Readiness 
Review

Conduct
Operation

D1 2020 Census Early Ops Preparation  07/23/2018 10/19/2018 10/23/2018
D2 Address Canvassing 01/04/2019 05/17/2019 08/19/2019
D3 Peak Recruiting & Hiring  01/18/2019 06/07/2019 09/03/2019
D4 Self‐Response 06/28/2019 12/13/2019 03/09/2020
D5 Integrated Partnership and Communications (IPC) 05/17/2019 11/01/2019 01/15/2020
D6 Count Review (CR) & Remote Alaska (RA) 05/10/2019 10/25/2019 01/21/2020

D7
Group Quarters Advance Contact  (GQAC) &
ETL Advance Contact (ETL AC) & Federally Affiliated Count Overseas (FACO) 05/24/2019 11/08/2019 02/03/2020

D8
GQ Enumeration (GQE) & Service Based Enumeration (SBE) & Enumeration at 
Transitory Locations (ETL) 06/17/2019 01/24/2020 03/30/2020

D9 Update Enumerate (UE) & Update Leave (UL) 07/12/2019 01/03/2020 03/16/2020
D10 Nonresponse Followup (NRFU) 07/19/2019 01/17/2020 04/09/2020
D11 Archiving & Count Question Resolution (CQR) 09/18/2020 03/05/2021 06/01/2021
D12 Response Processing  04/27/2020 06/17/2020 09/15/2020
D13 Data Products / Dissemination  06/15/2020 10/05/2020 11/25/2020
D14 Redistricting  08/28/2020 12/18/2020 02/17/2021
D15 Post Enumeration Survey (PES) 03/05/2021 05/28/2021 07/23/2021
D16 Island Areas 10/16/2020 04/02/2021 06/30/2021
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2020 Census 
Major Contracts Overview 
Technical Integrator (TI)
• Support the 2020 Census Program to deliver a fully integrated Census System of Systems.
• Ensure that the 2020 Census System of Systems integrates, scales, performs, is secure, and meets 2020 Census business objectives.
• Awarded: August 26, 2016; Awardee: T‐Rex Solutions LLC

Decennial Device as a Service (dDaaS)
• Provide a single integrated solution for mobile devices and related services to support the 2018 End‐to‐End Census Test, Nonresponse 

Follow‐up operation, and 2020 Census.
• Configure, provision, ship, manage, and decommission all mobile devices and provide reliable network coverage.
• Awarded: June 29, 2017; Awardee: CDW‐G 

Census Questionnaire Assistance (CQA)
• Create, test, and operate telephone contact centers to provide support for assistance in completing census questionnaires and other 

general assistance. The system includes an Interactive Voice Response (IVR) mode designed for self‐assistance and efficiency.
• Enable respondents to complete an enumeration over the telephone.
• Support outbound calling to verify respondent information as a follow‐up activity for Coverage Improvement.
• Awarded: July 11, 2016; Awardee: General Dynamics Information Technology (GDIT); November 16, 2018, GDIT Contact Center 

Operations acquired by Maximus Inc.

2020 Enterprise Census and Survey Enabling (CEDCaP ECaSE) Platform
• Design, develop, test, systems engineering, maintenance, and operational support of an enterprise data collection and processing

platform.
• This solution includes the following 2020 Census capability areas: Internet Self‐Response (ISR), Operational Control System (Field OCS and 

Survey OCS), and Enumeration application.
• Awarded: June 19, 2017; Awardee: immixGroup Inc. 

Integrated Communications Contract (ICC)
• Plan, design, integrate, produce, implement, monitor, and assess an integrated communications program for the 2020 Census.  
• By implementing an integrated communications campaign, it is anticipated that awareness of the decennial census will increase, 

promoting self‐response, reducing field workload for the Nonresponse Follow‐up operation, and improve response rates for targeted 
audiences.

• Awarded: August 24, 2016; Awardee: Young & Rubicam (Y&R)
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2020 Census
Major Contracts Overview (continued) 

Census Schedule A Human Resources and Recruiting, Payroll System (C‐SHaRPS) ‐ Recruiting and Assessment (R&A)
• Through a combination of vendor‐provided and legacy Census Bureau systems, the C‐SHaRPS ecosystem will provide the following for

Schedule A field staff for decennial operations:
• Online job application and assessment through the recruiting and assessment solution.
• Automated core human resources and payroll functionality.
• Online training provided by CSRA utilizing Cornerstone’s Learning Management System.

• Awarded: November 10, 2016; Awardee: CSRA

Census Schedule A Human Resources and Recruiting, Payroll System (C‐SHaRPS) ‐ Fingerprinting
• Collect fingerprints of selected applicants for Schedule A selectees during decennial census testing beginning in FY2018 and ultimately for 

the 2020 Census.
• Additional options may include the collection of fingerprints from CQA contractor candidates and facial photography operations (both for 

Schedule A and CQA) during these periods.
• Awarded: November 21, 2017; Awardee: IndraSoft Inc.

2020 Census Printing and Mailing
• Provide the majority of print production and mailing services for the 2020 Census; will print and distribute a variety of materials in support 

of self‐response, Update Leave, and Nonresponse Followup operations.
• Materials to be produced include questionnaires; letters inviting households to respond to the census online, by phone, or by mail; 

reminder letters and postcards; and language inserts.
• Awarded: December 28, 2018; Awardee: R.R. Donnelley 

Field Information Technology Deployment (FITd)
• Provide and support IT equipment in the regional census centers (RCCs) (support only), area census offices (ACOs), Island Area offices 

(IAOs), paper data capture centers (PDCCs), and remote workers.
• Stage, provision, ship, install, track, maintain, and decommission field IT equipment.
• Provide on‐site help desk services and system administration support for the PDCCs.
• Awarded: August 1, 2018; Awardee: Unisys Corporation
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On Track
Management 

Focus
Requires 
Attention

2020 Census
Major Contracts Status

Pre‐Award

Status Contract

Technical Integrator (TI) – T‐Rex

Decennial Device as a Service (dDaaS) – CDW‐G

Census Questionnaire Assistance (CQA) – GDIT/Maximus

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform – immixGroup/Pega

Integrated Communication Contract (ICC) – Team Y&R

C‐SHaRPS Recruiting and Assessment – CSRA

C‐SHaRPS Fingerprinting – Indrasoft

Printing and Mailing – R.R. Donnelley

Field IT Deployment (FITd)

Legend
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2020 Census
Major Contracts 

30‐Day Look Back

Technical Integrator (TI) 
• Maintaining yellow status to ensure management focus on 

conducting and remediating any issues that may arise during 
ongoing system performance and scalability testing.

• Continued program‐level integration, performance and 
scalability, and operational readiness testing for Forms Printing 
and Design operation delivery (OD 4.1), Count Review (OD 6.1), 
Remote Alaska (OD 6.2), Group Quarters Advance Contact, 
Enumeration at Transitory Locations Advance Contact, and 
Federally Affiliated Count Overseas (OD 7.0), GQ Enumerations 
(GQE) (OD 8.0) and Internet Self‐Response (ISR), Census 
Questionnaire Assistance (CQA), Paper Data Capture (PDC), 
Coverage Improvement (OD 4.2), Update Enumeration and 
Update Leave (OD 9.0), Nonresponse Follow‐up (OD 10.0) and 
Island Areas Collection (OD 16.1).

Decennial Device as a Service (dDaaS)
• Continued decommissioning of Address Canvassing devices.
• Exercised contract options for UL and NRFU.
• Placed device order for non‐NRFU peak operation devices.
• Developed and began testing Update Leave laptop image.
• Supplied devices and support for NRFU and UL dry runs. 

30 Day Look Ahead

Technical Integrator (TI)
• Continue program‐level integration, performance and 

scalability, and operational readiness testing for Forms 
Printing and Design operation delivery (OD 4.1), Count 
Review (OD 6.1), Remote Alaska (OD 6.2), Group Quarters 
Advance Contact, Enumeration at Transitory Locations 
Advance Contact, and Federally Affiliated Count Overseas 
(OD 7.0), GQ Enumerations (GQE) (OD 8.0) and Internet Self‐
Response (ISR), Census Questionnaire Assistance (CQA), 
Paper Data Capture (PDC), Coverage Improvement (OD 
4.2), Update Enumeration and Update Leave (OD 9.0), 
Nonresponse Follow‐up (OD 10.0) and Island Areas 
Collection (OD 16.1). 

Decennial Device as a Service (dDaaS)
• Place the NRFU and UL device order.
• Continue decommissioning of Address Canvassing devices.
• Test WS1 in the Amazon Web Services environment.
• Test iOS non‐NRFU and NRFU image devices at provisioning 

sites.
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2020 Census
Major Contracts (continued) 

30‐Day Look Back

Census Questionnaire Assistance (CQA)
• 2020 Census leadership has decided to move the “authority to 

operate (ATO)” process from the Federal Risk and Authorization 
Management Program (FedRAMP) back to the Census Bureau. 
FedRAMP is a government‐wide program that provides a 
standardized approach to security assessment, authorization, 
and continuous monitoring for cloud products and services.  
FedRAMP schedule delays led the Census Bureau to make this 
decision in order to reduce risk to the CQA program. Both 
Census and FedRAMP ATO processes follow the NIST standards 
to achieve an ATO.

• Conducted a tour of the Operations Command Center (OCC) in 
conjunction with the quarterly Program Management Review on 
September 18. The OCC center serves as the hub for managing 
and controlling the 2020 CQA operation.

• Completed “site open” status for the Tranche 1 contact center 
sites; received physical and environmental control authorization 
for all Tranche 2 contact center sites (site‐open status expected 
by November 29).

• Continued recruitment and staffing of the contact centers, with 
focus on development of marketing materials and community 
outreach initiatives.

30 Day Look Ahead

Census Questionnaire Assistance (CQA)
• Accept remaining Standard Operating Procedures (SOPs) for 

CQA 2020 operations (for a total of 74 SOPs).
• Complete Phase 1 of the Operational Readiness Test by 

October 26.
• Receive and respond (within two weeks of receipt) final report 

from the Office of Inspector General (OIG) on its audit of the 
CQA program for the 2017 Census Test and the 2018 End‐to‐End 
Census Test.
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2020 Census
Major Contracts (continued) 

30‐Day Look Back

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Supported production activities: Field Operational Control 

Systems (FOCS) and Survey Operational Control System (SOCS) 
supporting Address Canvassing activities and SOCS supported 
Forms Printing by ingesting multiple submissions of the Group 
Quarters Sample Delivery File from the Control and Response 
Dissemination System (CaRDS).

• Supported training dry runs conducted by Field Division that 
included using FOCS and the Enumeration application (ENUM).

• Delivered remaining functionality to the Technical Integrator for 
2020 Census program and performance testing. This included 
functionality to support Self‐Response and Nonresponse 
Followup operations.

• Deployed the platform upgrade to 7.4.15.
• Completed testing of the platform running on iOS 13.

30 Day Look Ahead

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Continue support for 2020 Census production operations 

including Address Canvassing operation and workload 
creations for peak operations.

• Participate in readiness reviews including  the Forms Printing 
Operational Readiness Review and the Remote Alaska 
Production Readiness Review.

• Transition from development focused effort to Operations and 
Maintenance. Resolve defects identified during 2020 Census 
integration, user acceptance, performance and operational 
testing conducted for peak operations and the Post‐
Enumeration Survey.
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2020 Census
Major Contracts (continued)
30‐Day Look Back

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Continued to deliver digital proofs and preproduction samples 

for promotional items on a rolling basis. As of the end of 
September, 24 approved preproduction samples were in full 
production, seven items were being shipped for delivery, and 14 
items were shipped in full.

• Completed the creation of a 500‐image photo library on 
September 1.

• Conducted a 2020 Census overview workshop at the Excellence 
in Journalism Conference in San Antonio, TX, on September 6. 

• Received approval on all communications campaign production 
bids on September 7, and began all public service announcement 
production on September 9.

• Delivered final versions of the Statistics in Schools stateside maps 
for elementary and middle schools and received final Census 
Bureau approval on September 10.

• Posted all Statistics in Schools Spanish preschool materials to the 
2020 Census website on September 12, including a storybook 
and preschool take‐home flyer. 

• Held the first training of partnership specialists for the 2020 
Statistics in Schools program on September 12.

• Completed Hispanic, American Indian/Alaska Native, 
Black/African American, and general population public service 
announcement TV recordings on September 13. 

• Delivered the first seven Statistics in Schools 508 compliant 
student worksheets for the Island Areas on September 18.

30‐Day Look Ahead

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Team Y&R and the Program Management Office (Creative 

Development and Production) continued production of public 
service announcements and creative campaign assets, 
including reviews of the diverse mass and Hispanic rough cuts, 
completion of the Native Hawaiian Pacific Islander public 
service announcement TV shoot, and beginning of radio 
production.

• Team Y&R and the Program Management Office (Partnership 
Program Support) continue production on a rolling basis of 
2020 Census English (+12 languages) materials and 
promotional items, some of which are currently live on the 
2020 Census website.
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2020 Census
Major Contracts (continued)
30‐Day Look Back

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruiting and Assessment 
• As of September 23, more than 930,000 applicants have started 

an application and more than 745,000 have completed an 
application. In addition, enumerators, census field supervisors, 
recruiting assistants, office operation supervisors, and clerks 
are using the Learning Management System to complete online 
training.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Fingerprinting 
• Continued capturing fingerprints for recruiting assistants, office 

operation supervisors, and clerk selectees. More than 75,000 
fingerprints have been collected and transmitted to the Census 
Bureau. Operated and supported the online appointment 
system.

• Continued opening additional fingerprinting locations to support 
the collection of fingerprints for Address Canvassing selectees.

30‐Day Look Ahead

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruiting and Assessment
• Operate and maintain the online job application and 

assessments to support recruiting and selections.
• Operate and maintain the Learning Management System 

to support online training.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS)
Fingerprinting
• Continue operating fingerprinting locations to support the 

collection of fingerprints for selectees.
• Begin refining fingerprint locations in preparation for peak 

operational fingerprint collections.
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2020 Census 
Major Contracts (continued)

30‐Day Look Back

2020 Printing and Mailing Contract
• Construction of mailing packages began July 19. As of 

September 23, 39.3 million questionnaire packages have been 
completed.

• On July 2, R.R. Donnelley began the printing process for the 
2020 Census questionnaires. As of September 23, 104 million 
questionnaires have been printed.

• 2020 Census print production began on June 17. As of 
September 23, 531 million nonquestionnaire items (letters, 
inserts, envelopes) have been printed.

• In total, 635 million 2020 Census items have been printed 
under the contract as of August 19. 

Field IT Deployment (FITd)
• Continued Wave 2 ACO deployments of up to 16 ACOs a week.
• Completed 47 Wave 2 ACO deployments, as of September 27, 

bringing the total to 194 out of 209 Wave 2 ACO deployments. 
• Continued to deploy Island Area Offices.
• Continued to deploy remote worker kits. 
• Executed  contract modification for additional 150 partnership 

staff.

30‐Day Look Ahead

2020 Printing and Mailing Contract
• Update Leave questionnaires (16‐page) are scheduled to 

ship by the end of October.

Field IT Deployment (FITd)
• Continue Wave 2 ACO deployments.
• Complete Island Area deployments.
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2020 Census and CEDCaP Obligations/Commitments and Variance
As of September 30, 2019

Totals may not add due to rounding. The 2020 Census plan amounts and CEDCaP include FY18 carryover funds.

Based on the final FY 2019 Financial Management Reports, the 2020 Census 
Program (including CEDCaP) obligated 97 percent of the enacted fiscal year 
operating plan total of $3.05 billion through September 30, 2019. 

The negative variance of $305 million in 2020 Census IT spending is primarily 
the result of advancing IT obligations from early FY 2020 to late FY 
2019. Several large contracts required an obligation of funds within the first 4 
weeks of the new fiscal year. To reduce the risk of disrupting these contracts 
due to year end close out of the bureau’s financial systems, the program 
primarily used unexpended risk based contingencies to post obligations prior 
to September 30th. The contracts executed early include the Decennial 
Device as a Service (DDaaS) contract, the Technical Integrator contract, and 
purchases for the Census Questionnaire Assistance (CQA) contract.

The 2020 Census Program was able to execute these early contract 
obligations due to the positive variance of $404 million in non‐IT 
spending. The positive variance is largely the result of the following factors: 
1) unexpended risk based contingency; 2) savings in the in‐field address 
canvassing operation; 3) salary variance because of unfilled positions in 2019; 
and 4) underburning on field related contracts. 
Risk based contingency funding from FY 2019 that was used for early contract 
obligations in FY 2019 will be shifted to risk based contingency in FY 2020.

As a result of the offsetting variances outlined above, the overall 2020 Census 
and CEDCaP variance for FY 2019 is $99 million (3.24 percent), which is 
comprised of the following categories:
• 73 percent of the variance is related to the ongoing In‐Field Address 

Canvassing operation, which carried $72 million of its $185 million budget 
from FY 2019 into FY 2020 and was available to support the final stages of 
the operation through October 11. The final variance reporting for the 
operation was finalized after the close of the operation.

• 12 percent of the variance stems from all other 2020 Census activities 
planned in FY 2019, and represents a carryover of $12 million (or 0.4 
percent) from a budget of $2.79 billion.

• 14 percent of the variance was generated from reductions to FY 2019 net 
obligations of $14 million because of recoveries from FY 2018, which will 
be available for use in FY 2020.

• 1 percent of the variance from CEDCaP lapsed salary carried into FY 2020.

(Cumulative $ Millions) Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2020 Census Total 
2020 Census Total Plan (Baseline Plan) $487.0 $579.5 $747.3 $1,077.6 $1,269.3 $1,396.1 $1,600.1 $1,698.2 $1,942.5 $2,159.3 $2,706.9 $2,973.3
2020 Census Total Obligations/Commitments $363.8 $444.0 $642.2 $898.8 $1,070.8 $1,217.1 $1,402.9 $1,627.3 $1,927.8 $2,105.4 $2,280.8 $2,874.8
2020 Census Total Variance Against Plan $123.2 $135.5 $105.1 $178.8 $198.5 $179.0 $197.2 $70.9 $14.7 $53.9 $426.1 $98.5
2020 Operations (Non IT)
2020 Operations Plan (Baseline Plan) $196.3 $272.3 $340.1 $537.3 $592.5 $657.7 $740.6 $822.2 $956.9 $1,095.3 $1,497.5 $1,760.6
2020 Operations Obligations/Commitments $116.5 $144.8 $204.2 $364.4 $421.8 $502.9 $572.9 $732.3 $837.1 $918.2 $1,063.8 $1,356.7
2020 Operations Variance Against Operating Plan $79.8 $127.5 $135.9 $172.9 $170.7 $154.8 $167.7 $89.9 $119.8 $177.1 $433.7 $403.9
2020 IT
2020 IT Plan (Baseline Plan) $290.7 $307.2 $407.2 $540.3 $676.8 $738.4 $859.5 $876.0 $985.6 $1,064.0 $1,209.4 $1,212.7
2020 IT Obligations/Commitments $247.3 $299.2 $438.0 $534.4 $649.0 $714.2 $830.0 $895.0 $1,090.7 $1,187.2 $1,217.0 $1,518.1
2020 IT Variance Against Operating Plan $43.4 $8.0 ($30.8) $5.9 $27.8 $24.2 $29.5 ($19.0) ($105.1) ($123.2) ($7.6) ($305.4)

CEDCaP (Amounts not included in the 2020 Census Total)
CEDCaP Plan $15.7 $30.3 $37.2 $47.5 $53.3 $57.1 $61.9 $66.7 $77.4 $78.9 $80.3 $81.6
CEDCaP Obligations/Commitments $11.0 $29.0 $34.5 $40.1 $42.9 $46.4 $51.9 $62.8 $73.3 $75.6 $78.6 $80.2
CEDCaP Variance Against Plan $4.7 $1.3 $2.7 $7.4 $10.4 $10.7 $10.0 $3.9 $4.1 $3.3 $1.7 $1.4
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Status Report Title

2020 Census: In‐Field Address Canvassing Production Cost & Progress

2020 Census: In‐Field Address Canvassing Quality Control (QC) Cost & Progress

2020 Census: In‐Field Address Canvassing Lister Staffing ‐ Final

2020 Census: Applicant Status

Area Census Office Construction and Deployment Status – Wave 2

2020 Census: Community Engagement Partnership Staffing 

2020 Census: Partnership Specialist National Map

2020 Census: State Complete Count Commissions

2020 Census: Local Complete Count Committees within States without a State Complete Count Commission

Paper Data Capture/Logistics Center – Space Acceptance and Opening Status

2020 Census: Questionnaire Assistance Contact Center Site Status

2020 Census: National Participating Organizations Metrics

2020 Census: Community Partnerships and Engagement Program

2020 Census: Integrated Communications Campaign Weekly Report Timeline

Legend

Periodic Performance Management Reports
Complete Listing of Reports
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Production Cost & Progress
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Quality Control (QC) Cost & Progress
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Lister Staffing
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Periodic Performance Management Reports
2020 Census: Applicant Status
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Periodic Performance Management Reports
Area Census Office Construction and Deployment Status – Wave 2

Source: Field Division Reports – Lease Management and ACO Forecast
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Periodic Performance Management Reports
2020 Census: Community Engagement Partnership Staffing
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Periodic Performance Management Reports
2020 Census: Partnership Specialist National Map
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Periodic Performance Management Reports
2020 Census: State Complete Count Commissions (SCCC)
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Periodic Performance Management Reports
2020 Census: Local Complete Count Committees within States without a 
State Complete Count Commission
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Periodic Performance Management Reports
Paper Data Capture Center (PDCC)/Logistics – Space Acceptance & Opening Status
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Periodic Performance Management Reports
2020 Census: Questionnaire Assistance Contact Center Site Status
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Periodic Performance Management Reports
2020 Census: National Participating Organizations Metrics
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Periodic Performance Management Reports
2020 Census: Community Partnerships and Engagement Program
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Periodic Performance Management Reports
2020 Census: Integrated Communications Campaign Weekly Report Timeline

Significant accomplishments in September:
 Completed a 500‐image photo library.
 Secured partnerships with the National Council of Churches, the National Council on Aging, the 

Society of Hispanic Professional Engineers, the Wounded Warrior Project, Paralyzed Veterans of 
America, the Marine Corps Association, the Travel Centers of America, and the Retired Enlisted.

 Began radio and TV public service announcement production.
 Participated in the Constitution Day (September 17) news conference and event in Philadelphia.
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2020 Census
Portfolio Risk Management – Risk Register

The selected risks that follow represent the
major concerns that could affect the design
or the successful implementation of the 
2020 Census.

 CQA Call Volume Increases (Probability 4, Impact 4) RED
 Administrative Records and Third‐Party Data ‐ Access and Constraints (Probability 3, Impact 5) RED
 Public Perception of Ability to Safeguard Response Data (Probability 3, Impact 5) RED
 Cybersecurity Incidents (Probability 3, Impact 5) RED

Quadrant Total Risks %

RED 4 14.8%

YELLOW 18 66.7%

GREEN 5 18.5%

TOTAL 27 100%

5 0 0 0 0 0

4 0 0 0 1 0

3 0 1 3 7 3

2 0 0 1 3 4

1 0 0 0 3 1

1 2 3 4 5

Impact

Pr
ob

ab
ili
ty

As of 09/24/19
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2020 Census Systems Security
Risk Management Framework: Authorization to Operate (ATO) Status
52 Systems for 2020 Decennial

Data current as of:
September 30, 2019

This depicts the Authorization to Operate Status 
for the 52 Systems for the 2020 Decennial as of 
September 26, 2019

The chart summarizes the status of each ATO 
categorization, detailed as follows: 

• 92% of the systems have authorization to 
operate, and will not need reauthorization 
before use in the 2020 Census

• 2% of the systems have authorization to 
operate, and need re‐authorization before 
use in the 2020 Census

• 4% of the systems do not have authorization 
to operate, and will need authorization 
before use in the 2020 Census
• 50% of the work has been completed for 

WebTQA
• 2% of the systems do not have ATO and will 

not need authorization before use in the 2020 
Census.  The Oneform Designer Pro is a 
desktop application, which does not require 
ATO

Authorization 
Required

4%

No Authorization 
Needed
2%

Ongoing 
Authorization

92%

Re‐Authorization 
Required

2%

Prime Systems ATO STATUS

Authorization Required

No Authorization Needed

Ongoing Authorization

Re‐Authorization
Required

52 Decennial Systems
1. Desktop Services 14. NPC Printing (Printing at the National 

Processing Center)
27. R&A (Recruiting and Assessment) 40. CIRA (Census Image Retrieval 

Application)

2. CRM (Customer Relationship 
Management)

15. "BARCA (Block Assessment, Research, and 
Classification Application)"

28. "SMaRCS (Sampling, Matching, 
Reviewing, and Coding System)"

41. iCADE (Integrated Computer Assisted 
Data Entry

3. CBS (Commerce Business System) 16. Geospatial Services 29. DPACS (Decennial Physical Access 
Control System)

42. MOJO Field Processing

4. CEM (Customer Experience Management) 17. GUPS (Geographic Update Partnership 
Software)

30. IDMS (Identity Management System) 43. MOJO Optimizer/Modeling

5. LiMA (Listing and Mapping Application) 18. MaCS (Matching and Coding Software) 31. Centurion 44. Tabulation

6. MCM (Mobile Case Management) 19. "MAF/TIGER (Master Address 
File/Topologically Integrated Geographic 
Encoding & Referencing Database)"

32. CAES (Concurrent Analysis and 
Estimation System)

45. PES Clerical Match & Map Update 
(Post‐Enumeration Survey ‐ Clerical 
Matching System Map Update)

7. UTS (Unified Tracking System) 20. PEARSIS (Production Environment for 
Administrative Records, Staging, Integration, & 
Storage)

33. CDL (Census Data Lake) 46. PES Imputation and Estimation 
(Post‐Enumeration Survey ‐ Imputation & 
Estimation System)

8. ECaSE ‐ ENUM (ECaSE – Enumeration) 21. RTNP (Real Time Non‐ID Processing) 34. SOA (Service Oriented Architecture) 47. PES PCS (Post‐Enumeration Survey ‐ 
Processing and Control System)

9. ECaSE ‐ FLD OCS (ECaSE – Field Operation 
Control System)

22. DSC (Decennial Service Center) 35. CEDSCI (Center for Enterprise 
Dissemination Services and Consumer 
Innovation)

48. 2020 Website

10. ECaSE ‐ ISR (ECaSE – Internet 
Self‐Response)

23. IPTS (Intelligent Postal Tracking System) 36. "CHEC (Census Hiring and Employment 
Check System)"

49. CQA (Census Questionnaire Assistance)

11. ECaSE ‐ OCS (ECaSE – Operational 
Control System)

24. SRQA (Self‐Response Quality Assurance) 37. "CHRIS (Census Human Resources 
InformationSystem)

50.  Oneform Designer Pro

12. ATAC (Automated Tracking and Control) 25. CaRDS (Control and Response Data System) 38. DAPPS (Decennial Applicant, Personnel 
and Payroll Systems)"

51.  WebTQA (Web Telephone 
Questionnaire Assistance) (ATO: 
8/30/2019)

13. ILMS (Integrated Logistics Management 
System)

26. DRPS (Decennial Response Processing 
System)

39. CENDOCS (Census Document System) 52. 2020 DMP (Data Management 
Platform) (ATO: 11/01/2019)
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Data current as of:
September 30, 2019

The charts depict open POA&Ms and delayed POA&Ms, on a monthly basis, since June 2018. 
The majority of these POA&Ms are due to issues discovered by 1vulnerability scans. The effort 
to resolve these types of issues has resulted in a steady reduction of POA&Ms and 
vulnerabilities, notably the following: 

Since June 2018:
• There have been ~300,000 identified vulnerabilities instances of which 53% have been 

remediated on time*
• There have been ~130,000 high/very high identified vulnerabilities instances of which 

79% have been remediated on time*

*Note: For all vulnerabilities, a number have been remediated without the requirement of 
creating a POA&M. So, the vulnerability POA&M that exists contain a reduced number of 
findings to remediate. This is also reflected of the High/Very High vulnerabilities.

POA&M Activity from 6/1/2018 – 9/30/2019
• ~90% decrease in the total number of open POA&Ms    
• Total Number of POA&M Closed: 6435
• Total Number of High/Very High POAMs Closed: 1008

POA&M Analysis as of 9/30/2019
The tables below align to Chart 1 and show Status, Category, and Delay Reason across all 
POA&Ms

Chart 2: High Very High POA&M Analysis as of 9/30/2019
The tables below align to Chart 2 and show Status, Category, and Delay Reason across 
High/Very High POA&Ms

2020 Census Systems Security
Cybersecurity Standards: Security Plan of Action & Milestone (POA&M) Status

POA&M Status By Division

Status Total

Open 567

Delayed 106

Closed 39

POA&M  Category

Category Total

Technology 184
Process 14

Compliance 369

POA&M  Delay Reason

Delay Reason Total

Technology 17
Resources 38
Other 512

High/Very High POA&M Status 
By Division

Status Total
Open 152

Delayed 82
Closed 11

High/Very POA&M Category

Category Total

Technology 115
Process 12

Compliance 25

High/Very POA&M Delay 
Reason 

Delay Reason Total

Technology 13
Resources 29
Other 110
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1Vulnerability metrics will not be published going forward because a single POA&M may have multiple 
vulnerabilities, which does not directly correlate to the POA&M charts and results in incongruent information.



2020 Census Systems Security
Cybersecurity Recommendations: Status of DHS Recommendations

Data current as of:
September 30, 2019

• Census implemented a formal process for managing DHS 
recommendations through 5 stages: documenting; 
analyzing; implementing; monitoring; and closing 
recommendations

• Following the formal process, Census continues to 
monitor 17 recommendations from DHS security 
assessments:

• Nearly half of the 17 recommendations are complete
• 7 of the recommendations are near completion

pending formal closure
• 2 of the recommendations are In‐Progress

• Note: The orange text denotes the number of 
recommendation that are either Complete or In‐Progress. 
The green text denotes the total number of 
recommendations regardless of status.

Complete

47

8 7 2

Status

Total Number of Recommendations

DHS Recommendation Status
Complete

Complete
Pending
In‐Progress

76%

47% 41%
12% 17



2020 Census Systems Security
Cybersecurity Recommendations: Status of DHS Recommendations by Source

Data current as of:
September 30, 2019

• This report shows the status of the 17 DHS 
recommendations by individual report:  

• RVA‐2020 consists of 3 recommendations of which 100% 
of the work is Complete. 

• HVA‐Centurion consists of 5 recommendations of which 
100% of the work is Complete. 

• FIRE consists of 9 recommendations of which 78% of the 
work is near completion pending formal closure

• A recommendation is categorized as Complete when the 
recommendation moves into the closure stage. A 
recommendation is categorized as In‐Progress when work 
begins for the implementation of the recommendation.

• Note: The orange text denotes the number of 
recommendation that are either Complete or In‐Progress. 
The green text denotes the total number of 
recommendations regardless of status.

Complete

48

9

5

3

22%

RVA‐2020

HVA‐Centurion

FIRE

Total Number of Recommendations

So
ur
ce

DHS Recommendation Status by Source
Complete

Complete
Pending

100%

100%

78% 

7 2
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