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2020 Census
General Update

The Census Bureau completed the first major field operation for the 2020 Census on time and under budget. The In‐Field Address 
Canvassing operation, including quality control activities, concluded on October 11. Address Canvassing improves and refines the
Census Bureau’s address list of households nationwide, which is necessary to deliver invitations to respond to the census. Listers
completed this review for 50,038,437 addresses and 1,115,142 blocks across the nation. The remaining two‐thirds of addresses 
were reviewed as part of the In‐Office Address Canvassing operation. 

The Census Bureau fielded two national events in October. First, the Census Bureau held a “launch” for its national recruitment
effort on October 22 to help the effort to hire approximately 500,000 temporary workers in 2020. In addition to a national event 
held in Phoenix, Arizona, nearly 4,000 local recruiting events were held around the country in support. Second, on October 28 
Director Dillingham gave opening remarks to approximately 1,000 fifth graders and teachers at the Statistics in Schools national
kickoff event October 28 in Memphis, TN. Students participated in several activity stations to showcase program activities. 

Additionally, The Census Bureau released the “2010 Demonstration Data Products” on October 29 that tabulated select 2010 
Census data products using the new disclosure avoidance methods. This release will allow data users to assess implementation of 
new methods prior to presenting findings at a Committee on National Statistics workshop on December 11‐12. 

An anomaly provision in the initial Continuing Resolution (CR) gave the 2020 Census Program the flexibility to execute several 
items in the month of October that had been planned in November. This flexibility permitted the 2020 Census to streamline, 
provide certainty, and get ahead of schedule on the contract obligations required for the final push to the 2020 Census. These 
actions resulted in a total negative variance of $67 million (‐12 percent) for the month of October 2019 against the original 
planned level, which will resolve by the end of November.
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2019 Census Test
Key Activities and Accomplishments Update

• Preliminary results from the 2019 Census Test were reported on October 31. The 2019 Census Test was  a split panel test, with
one panel receiving a citizenship question and the other not. The major finding of the test was that there was no statistical
difference in self‐response rates in aggregate between households that received the questionnaires without a citizenship 
question. The preliminary analysis suggests that in some areas and for some subgroups, there were lower self‐response rates 
for the test form with the citizenship question than the test form without the citizenship question.  These differences were 
small. A final report on the test will be released at a later date.

• The test results will not trigger any field operational changes for the 2020 Census nor trigger major changes in the 2020 Census
communications campaign strategy, which was built on previous research that indicated that self‐response differs across 
communities, and that some populations may be fearful about participating in the census. Final results from the test will be 
reported as soon as they are available. Additional information is available on a Random Samplings blog at: 
https://www.census.gov/newsroom/blogs/random‐samplings/2019/10/2019_census_testpre.html.
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Wave 1 Area Census Offices (ACO)
• All Wave 1 ACOs that were used for the Address Canvassing operation (39 out of 40) will remain open for peak operations. 

Wave 2 Area Census Offices
• All 208 Wave 2 offices, as well as the Caguas, Puerto Rico ACO, have received a notice to proceed, completed design intent 

drawings, and completed construction drawings. 

• There are six ACOs pending deployment. Of those, we expect three to deploy the week of November 18 and two to operate 
with a partial IT deployment (with no disruption to operational schedules). In Arizona, the Window Rock ACO deployment is 
pending, and the Flagstaff ACO will serve as a contingency for Window Rock until then.

Recruiting and Assessment
• As of October 28, nearly 1.2 million applicants have created a profile in the Recruiting and Assessment application to become

temporary workers for the 2020 Census. More than 941,200 of those total applicants have completed the assessments, which 
is behind the recruiting goal of 1.4 million for this point in time. 

• We are taking steps to increase completed applications. This includes kicking off the $10.2 million field recruitment advertising 
campaign, adding more than 3,000 recruiting assistants to those already onboard, mailing millions of recruitment postcards per 
month in underperforming areas, activating our partners to assist messaging about the jobs, staffing the National Processing 
Center to assist with adjudicating background checks, and increasing pay rates in areas facing the greatest challenges.

2020 Census
2020 Census Operational Readiness  
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2020 Census
2020 Census Operational Readiness (continued)  
Island Areas Censuses
• The five Island Area Censuses offices are now open. Albert Fontenot Jr. (Associate Director for Decennial Census Programs), 

along with local dignitaries, attended the grand opening ceremonies at the two U.S. Virgin Islands offices in St. Thomas 
(October 23) and St. Croix (October 24). Census offices in American Samoa, Guam, and the Commonwealth of the Northern 
Mariana Islands opened earlier in October.

• The 2020 Island Areas Censuses will collect demographic, social, economic, and housing characteristics of American Samoa, 
Commonwealth of the Northern Mariana Islands, Guam, and the U.S. Virgin Islands. The Island Areas Censuses questionnaire 
aligns with the American Community Survey and includes input about topics to meet their unique data needs from local 
governments.

Address Canvassing
• Production listing for In‐Field Address Canvassing was completed, with the listers having completed the in‐field address 

workload of 50,038,437 addresses and 1,115,142 blocks. 

• In‐Field Address Canvassing quality control was conducted as planned and concluded on schedule on October 11. Both of the 
In‐Field Address Canvassing operaƟons―producƟon lisƟng and quality control―were completed on schedule and under 
budget. Address Canvassing improves and refines the Census Bureau’s address list of households nationwide, which is 
necessary to deliver invitations to respond to the census.

Partnership Staffing
• A total of 1,648 recruits have been selected to work in partnership positions, with 1,469 of them onboard and 179 in queue. 

These figures reflect those onboard as of September 29 and those in queue as of October 22. This has been under 
“management focus” because of the delay in moving recruits from “in queue” to “onboard.” We are continuously working to 
get staff hired for partnership positions through the clearance and appointment process. These partnership staff will work out 
of the six regional census centers (RCCs) to collaborate with the 2020 Census partners—planning, developing, and managing 
the partnership agreements and coordinating with partners throughout the entire census timeframe.
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2020 Census
2020 Census Operational Readiness (continued)  
2020 Census Complete Count Commissions and Committees 
• Across the nation, local governments, tribal governments, and community groups continue to form 2020 Census Complete 

Count Committees. As of October 24, 5,667 local complete count committees have formed (3,899 by local governments,  1,631 
by community groups, 137 by tribal governments). 

• There are 45 states―plus the District of Columbia and Puerto Rico―that have acƟve 2020 Census Complete Count 
Commissions. Another two states (Texas and Vermont) have committed or are in the process of forming a commission, and 
South Dakota is considering the formation of a commission. Florida and Nebraska have decided not to form 2020 Census 
Complete Count Commissions. Even though these five states don’t have active statewide commissions at the moment, they 
have numerous government, community, and tribal complete count committees active within their state. As of October 24, 
these five states have established 793 committees: 552 by governments, 239 by community groups, and two by tribes.

Community Partnership and Engagement Program 
• As of October 24, the 2020 Census Community Partnership and Engagement Program has more than 82,200 partners. 

Community partnership updates from across the country include: public service announcements featuring university presidents 
and football coaches promoted 2020 Census jobs leading up to the 78th Magic City Football Classic at Legion Field in 
Birmingham, AL; Missouri Congressman William Lacy Clay hosted a 2020 Census town‐hall‐style meeting on October 25 in 
Florissant, MO, with community leaders and trusted voices that serve low‐income residents, renters, transient populations, and 
seniors. Census added the following Spanish‐language outreach materials to 2020census.gov: Partnership fact sheet (Spanish), 
half‐page handout for Hispanic audiences (Spanish), and half‐page handout for migrant workers (Spanish).

National Partnership Program 
• The National Partnership Program has 456 national participating organizations, as of October 24.  Participating organizations

are engaged in partnership activities with the Census Bureau, such as highlighting the 2020 Census in their member or 
employee communications, inviting us to speak at national or regional conferences, assisting with recruitment, etc. Some of 
the new official 2020 Census national partners include: The Asian Pacific American Labor Alliance, Bullet2Bandages, and the 
National Organization of Black Law Enforcement.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Systems Readiness
• The Post‐Enumeration Survey Independent Listing suboperational

delivery plans to complete Sampling, Matching, Reviewing, and 
Coding System (SMaRCS)/Listing and Mapping Application and 
SMaRCS/Master Control System pairwise testing on 
November 13. 

• Continue the following operational and suboperational deliveries 
progressing through integration testing as expected:
• Remote Alaska
• Group Quarters Advance Contact, Enumeration at Transitory 

Locations Advance Contact, and Federally Affiliated Count 
Overseas

• Update Leave and Update Enumerate
• Group Quarters Enumeration, Service‐Based Enumeration, and 

Enumeration at Transitory Locations
• Nonresponse Followup
• Internet Self‐Response, Census Questionnaire Assistance, 

Paper Data Capture, and Coverage Improvement
• Island Areas Censuses: Data Collection, Listing, and Housing 

Unit Enumeration
• Post‐Enumeration Survey: Independent Listing

30‐Day Look Back

Systems Readiness
• The Count Review operational delivery completed its Program 

Readiness Review and its suboperational delivery achieved the 
“conduct operations” milestone. Both ahead of schedule.

• The Nonresponse Followup operational delivery completed Wave 1 
of post‐Test Readiness Review actions on October 2. 

• The Self‐Response: Internet Self‐Response, Census Questionnaire 
Assistance, Paper Data Capture, Coverage Improvement 
operational delivery team completed work to deliver final 
incremental functionality on October 2. The suboperational 
delivery completed Production Environment for Administrative 
Records Staging, Integration, and Storage (PEARSIS) and Concurrent 
Analysis and Estimation System (CAES) Phase 2 Performance and 
Scalability testing on October 21. PEARSIS is a new system to 
manage administrative records and provide services associated 
with those records. CAES is an enterprise modeling platform that 
stores data and uses it to execute statistical models in support of 
survey flow processing, analysis, and control.

• The Group Quarters Enumeration/Service‐Based Enumeration/ 
Enumeration at Transitory Locations operational delivery delivered 
Automated Tracking and Control Maritime Vessels Enumeration 
functionality and Unified Tracking System operational reports on 
October 3 and completed PEARSIS testing, which was planned for 
post‐Test Readiness Review delivery, on October 30.

• The Remote Alaska operational delivery completed integration 
testing as planned for the Production Readiness Review on 
October 25. The remaining test cases are for reports functionality 
and are tracking toward a November 19 completion. 
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Content and Forms Design (CFD)
• Continue to participate in periodic testing for automated data 

collection instruments. 

Language Services (LNG)
• Continue to participate in periodic testing of non‐English 

translations within automated data collection instruments.
• Finalize print language guides and language glossaries.

Local Update of Census Addresses (LUCA) 
• Continue processing LUCA appeals submissions.
• Print and assemble remaining LUCA feedback initial closeout 

letter/email.
• Email/ship remaining LUCA feedback initial closeout 

letters/emails.
• Process New Construction participant material submissions.

30‐Day Look Back

Content and Forms Design (CFD)
• Participated in periodic testing for automated data collection 

instruments.

Language Services (LNG)
• Participated in periodic testing of non‐English translations within 

automated data collection instruments.
• Continued preparing draft print language guides and language 

glossaries.

Local Update of Census Addresses (LUCA)
• Ongoing processing of LUCA appeals submissions received from 

the LUCA appeals office.
• Conducted New Construction program webinar and dry run 

training for New Construction processing for staff 
(materials/closeout).

• Completed tracking of New Construction materials packages.
• Received New Construction materials submissions.

Address Canvassing (AdCan)
• Completed In‐Field Address Canvassing production on 

October 4.
• Completed In‐Field Address Canvassing quality control on 

October 11.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Integrated Partnership and Communications (IPC)
• Exhibit at the National Black Farmers Association annual 

conference in Plattsville, AL, November 1–2. A Census Bureau 
speaker will address the history of the census and the 
importance of participation for African American genealogical 
purposes.

• The American Library Association will host a webinar with 
librarians across the country to discuss 2020 Census hiring.

• Add material to the SIS webpages that includes: Island Areas 
and Puerto Rico resources, elementary/middle school videos, a 
2020 Census video landing page, and a Count of Young 
Children Spanish fact sheet and frequently asked questions.

• Exhibit at the National Association for the Education of 
Homeless Children and Youth annual conference in 
Washington, DC, on November 3‐4.

30‐Day Look Back

Integrated Partnership and Communications (IPC) 
• As of October 24, there were 456 national participating 

organizations.
• Exhibited at the Society of Asian Scientists and Engineers’ 

National Conference & STEM Career Fair in Pittsburgh, PA, 
October 10–12. This is the nation’s largest conference and career 
fair for Asian Americans. 

• Met with ConocoPhillips to discuss becoming a 2020 Census 
partner; asked if they would consider putting census messages 
on their gas pump digital screens.

• Participated in the National Coalition of 100 Black Women's 
biennial conference in Atlanta, GA, October 10–13. A 
memorandum of understanding and public service 
announcement are forthcoming. 

• Peachjar, an online platform that reaches 10 million parents, 
agreed to be an official 2020 Census partner. They disseminate 
flyers, forms, and information to teachers and parents across the 
country. 

• Presented at several conferences at the end of  October, 
including the U.S. Department of Housing and Urban 
Development’s 2019 ConnectHome USA Summit, USDA National 
Agricultural Statistical Service Community‐Based Organization 
Partnering Workshop, and the Society of Hispanic Professional 
Engineers Annual Conference.

• Completed production on Statistics in Schools and young children 
public service announcements on October 5. 

• The American Federation of Teachers became an official partner 
on October 22, raising the number of partners to 56. So far, 16 of 
them are returning partners from the 2010 Census.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Integrated Partnership and Communications (IPC) continued

Geographic Programs (GEOP) 
• Begin Enumeration Benchmark processing by November 7.
• Print large format Nonresponse Followup/Update Leave, and 

Post‐Enumeration Survey maps by November 19.
• Print large format Group Quarters Enumeration/Service‐Based 

Enumeration/Enumeration at Transitory Locations maps by 
November 22.

30‐Day Look Back

Integrated Partnership and Communications (IPC) continued
• Director Dillingham gave opening remarks to approximately 

1,000 fifth graders and teachers at the Statistics in Schools 
national kickoff event October 28 in Memphis, TN. Students 
participated in several activity stations to showcase program 
activities. The Census Bureau’s Statistics in Schools program 
provides free activities and resources for teachers to help bring 
statistics to life in the classroom.

• Worked with the National Aeronautics and Space Administration 
to promote the Statistics in Schools program on its website, 
newsletter, and social media. Staff also conducted a webinar on 
October 6 to the first group of teacher ambassadors, who will 
help promote the program.

Geographic Programs (GEOP)
• Delivered Geographic Reference File – Codes to Decennial 

Applicant Personnel and Payroll System with updated military 
area Type of Enumeration Area (TEAs) on October 4.

• Received last In‐Field Address Canvassing update delivery on 
October 16.

• Completed In‐Field Address Canvassing updates on October 25.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Forms Printing and Distribution (FPD)    
• Continue printing production.
• Facility security on‐site walk through planned for Seymour, IN; 

Bolingbrook, IL; and Bedford Park, IL. The walk through will be 
the final check to approve the sites for addressed Census letters 
and questionnaires which Title 13 protects.

• Plan End‐to‐end system test.
• Deliver address file to print vendor R.R. Donnelley by 

November 1.

Paper Data Capture (PDC)  
• Update/finalize the Paper Data Capture Detailed Operational 

Plan. 
• Operational test dry run “run for record” at PDCC East scheduled 

for November 12–26. The Run for Record is the capstone to the 
Dry Run process. It is the most accurate simulation of production 
that Census can get to.

• User Acceptance Testing 3 for Unified Tracking System reports at 
PDCC East rescheduled for October 23–November 20.

• Continue to receive supplies weekly. Facility and equipment on 
track to meet all deadlines at PDCC West.

30‐Day Look Back

Forms Printing and Distribution (FPD)
• Continued printing production on schedule for the 2020 Printing 

and Mailing Contract. 
• Bid awarded for the Island Areas contract on October 2 to Las 

Vegas Color Graphics, delivery completed on October 30.
• Completed production on the Group Quarters/Maritime Vessel 

contract and delivery completed.
• Awarded Remote Alaska contract to Colonial Press. Printing 

production started September 23, delivery complete date 
October 11.

• Awarded rebid contract for Enumeration of Transitory Locations/ 
Update Enumerate to Cenveo Worldwide on October 2, delivery 
completed on October 31.

Paper Data Capture (PDC) 
• User Acceptance Test: initial Integrated Computer Assisted Data 

Entry System edit deck testing was complete, more testing 
required on forms without the citizenship question.

• Completed operational test dry run Scenario 4 October 15–25 
and started Performance & Scalability Testing Part 3 October 28–
November 27 at Paper Data Capture Center (PDCC) East in 
Jeffersonville, IN. 95% of FY19 supplies have been received.

• The network: rack/stack, configuration and end‐point device 
configuration is 95% complete at PDCC West in Phoenix, AZ.

12



2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Back

Update Enumerate (UE)
• Printed Remote Alaska address registers, maps, and 

questionnaires and delivered to National Processing Center.
• Finalized Update Enumerate Unified Tracking System report 

requirements.
• Finished initial village visits, met with tribal leaders, updated 

group quarters information, determined logistics, and 
recruited/fingerprinted enumerator candidates.

• Performed second round of production control system user 
acceptance testing to test check in, receiving, scanning, and 
processing/verification modules.

Update Leave (UL)
• Conducted census field supervisor training dry run October 7–

10.
• Delivered plans and scenarios for User Acceptance Testing to 

stakeholders.
• Finalized requirements for Update Leave Universal Tracking 

System reports.
• Continued User Acceptance Testing 2.
• Participated in 2019 National Congress of American Indians.

Island Areas Censuses (IAC)
• Continued programming the reporting capabilities and user 

testing of the Automated Tracking and Control System.

30‐Day Look Ahead

Update Enumerate (UE)
• Deliver address registers, maps, and questionnaires to the 

Anchorage Area Census Office for the Remote Alaska 
enumeration.

• Print Update Enumerate address registers and maps.
• Conduct recruiting assistants training for census field 

managers and area census office clerks.
• Recruiting assistant Field Operational Control System will be 

ready to use in production; conduct assignment preparation 
for housing unit enumeration soft launch.

Update Leave (UL)
• Continue planning and setting up for User Acceptance Testing 

for Unified Tracking System Reports.
• Complete User Acceptance Testing 2.
• Prepare and plan Title 13 testing Puerto Rico Update Leave 

operation.

Island Areas Censuses (IAC)
• Complete the reporting capabilities, user testing, and full 

deployment of the Automated Tracking and Control System.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Internet Self‐Response (ISR)
• Continue output testing of translation portal, response data 

and paradata for Enterprise Census and Survey Enabling 
Platform‐Internet Self‐Response.

• Continue user acceptance testing and output testing 
(response and paradata) of Primus.

• Continue creating and entering test scenarios in support of 
User Acceptance Testing 2 and 3 for Phase 1 and 2 Internet 
Self‐Response Operational Performance Measurement 
Reports.

Non‐ID Processing (NID)
• Begin Clerical Non‐ID Processing dry run at the National 

Processing Center on November 4.
• Begin User Acceptance Testing of Detailed Performance 

Reports in mid‐November.

Enumeration at Transitory Locations (ETL)
• Conduct hotel/motel advance calling training at the 

Jeffersonville Contact Center.
• Conduct Technical Integrator testing of Universal Tracking 

System reports.

Nonresponse Followup (NRFU)
• Continue integration systems testing for the Nonresponse 

Followup operational delivery.
• Continue User Acceptance Testing of the integrated systems 

supporting the Nonresponse Followup operational delivery.

30‐Day Look Back

Internet Self‐Response (ISR)
• Continued output testing of translation portal, response data, and 

paradata for Enterprise Census and Survey Enabling Platform‐
Internet Self‐Response.

• Continued User Acceptance Testing and output testing (response 
and paradata) of Primus, the Internet data collection system.

• Completed User Acceptance Testing 1 for the ISR Operational 
Performance Measurement Reports.

• Entered test scenarios in support of User Acceptance Testing 2 
and 3 for Internet Self‐Response Operational Performance 
Measurement Reports.

Non‐ID Processing (NID)
• Approved detailed operational performance measurement report 

requirements for clerical and budget on October 10.
• Approved detailed operational performance measurement report 

requirements for non‐ID workload on October 21.

Enumeration at Transitory Locations (ETL)
• Wrote training manual for hotel/motel advance calling.
• Completed geocoding application field test.
• Delivered final Enumeration at Transitory Locations training 

materials to print.

Nonresponse Followup (NRFU)
• Completed dry run of Nonresponse Followup Reinterview Clerical 

Review process at the National Processing Center on October 4.
• Began User Acceptance Testing of the integrated systems 

supporting the Nonresponse Followup operational delivery on 
October 17.
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2020 Census
2020 census Operational Readiness (continued)

30‐Day Look Ahead

Group Quarters (GQ) 
• Conduct Operation Readiness Review for Group Quarters 

Advance Contact.
• Finalize User Acceptance Testing for 2020 Group Quarters 

Advance Contact Performance Measurement Reports.
• Deliver 2020 Group Quarters Quality Assurance Plan and 

Reinterview Specifications.

Response Processing (RPO)
• Finalize Detailed Operational Plan.
• Finalize 2020 postprocessing test plan.
• Update Federal Information Processing Standards 

documents.
• Create operational delivery activity runbook, which is a 

compilation of routine procedures and operations that the 
system administrator or operator carries out.

30‐Day Look Back

Group Quarters (GQ) 
• Conducted multiple presentations and Q&A sessions from 

September 30 to October 10 with point of contacts for adult and 
juvenile state department of corrections, providing overviews of 
the 2020 Census and the 2020 Census Group Quarters 
Enumeration, including enumeration options for counting 
residents living or staying in their facilities.

• Conducted census field manager just‐in‐time dry run training for 
Group Quarters Advance Contact operation October 1–2 and 
Group Quarters Enumeration operation from October 3–4.

• Conducted meeting October 21 with Veteran Affairs to discuss 
2020 plans for counting veterans who may be experiencing 
homelessness. 

• Conducted last of four informational overview sessions with 
military installations point of contacts on October 8.

Response Processing (RPO)
• Completed first draft of 2020 Island Areas postprocessing test 

plan.
• Updated characteristic imputation specifications received October 

4.
• Delivered Response Processing Operation Translation Report test 

scenarios for User Acceptance Testing 3 on October 23.
• Finalized detailed residual coding schedule.
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Federally Affiliated Count Overseas (FACO)
• Mailed letters to department and agency heads (requesting 

program participation/contact person to provide counts).

Data Products and Dissemination (DPD)
• Released the 2010 Demonstration Data Products and Technical 

documentation incorporating the new differential privacy 
methods to the public. Census staff retabulated select 2010 
Census data products using the new methods. This will allow 
data users to assess implementation of new methods and have 
an opportunity to present findings at a Committee on National 
Statistics workshop.

• Presented the 2020 data products plan and differential privacy 
at the Alaska Federation of Natives in Anchorage, AK, on 
October 16, the National Council of American Indians in 
Albuquerque, NM, on October 21, and the Southern 
Demographic Association in New Orleans, LA, on October 24.

• Presented on differential privacy at Harvard University in 
Cambridge, MA, on October 25.

30‐Day Look Ahead

Federally Affiliated Count Overseas (FACO)
• Mail follow‐up letters to nonresponding department and 

agency heads.

Data Products and Dissemination (DPD)
• Present the 2020 data products plan at the National Advisory 

Committee meeting in Washington, DC, on November 7.
• Continue work on testing and applying the new disclosure 

avoidance methodology on race iterated tables.
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Count Question Resolution (CQR)
• Completed initial draft of Detailed Operational Plan.

Redistricting Data Program (RDP)
• Completed final quality check of Voting District Verification 

updates in the MAF/TIGER database prior to the enumeration 
benchmark.

• Provided all development stories to Geographic Update 
Partnership Software developers for Voting District final 
verification software enhancements.

• Presented to the National Conference of State Legislatures 
Redistricting Seminar in Columbus, OH, on October 26.

• Finalized website language for the geocoding tool being 
provided to assist states in reallocating population to alternate 
addresses.

Count Review (CRO) 
• Conducted census liaison address review training. 

Archiving (ARC)
• National Archives and Records Administration (NARA) posted 

the 2020 Records Schedule to Regulations.gov on October 10 
for public comment. 

30‐Day Look Ahead

Count Question Resolution (CQR)
• Submit Federal Register Notice documentation for Office of 

Management and Budget approval.
• Conduct stakeholder review for first draft of Detailed 

Operational Plan.

Redistricting Data Program (RDP)
• Begin software testing of Voting District final verification 

software enhancements.
• Finalize participant materials for Voting District final 

verification.
• Publish to the web the geocoding tool support website being 

provided to assist states in reallocating population to alternate 
addresses.

• Provide support for the P.L. 94‐171 Redistricting Data being 
produced as part of the 2010 Demonstration Products.

Count Review (CRO) 
• Sign remaining Federal‐State Cooperative for Population 

Estimates Memorandum of Understanding.
• Continue Count Review participants clearance and Virtual 

Desktop Infrastructure (VDI) training.
• Continue Census Review, Analysis, and Visualization 

Application external testing and training development.

Archiving (ARC)
• Receive public comment for the 2020 Records Schedule by 

November 25.
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2020 Census
2020 Census Operational Readiness (continued)
30‐Day Look Back

Decennial Logistics Management (DLM)
• Completed printing of Update Leave and Update Leave Quality 

Check census field supervisor training materials (stateside), 
Update Leave and Update Leave Quality Check enumerators 
training materials (stateside), and Remote Alaska address 
registers and small format maps.

• Completed shipping Island Area Censuses address registers, 
small format maps and data collection materials.

Coverage Measurement Design and Estimation (CMDE)
• Sent drafts of all CMDE specifications to systems for review.
• Reran Listing Sample Control Input File with a new dataset 

version number and verified.
• Completed Customer Acceptance Testing for small basic 

collections unit subsampling.

Evaluations and Experiments 
• Released the Evaluations and Experiments Detailed Operational 

Plan in the external 2020 Census Memo Series.

30‐Day Look Ahead

Decennial Logistics Management (DLM)
• Complete build‐out and obtain space acceptance for all Wave 2 

area census offices. 
• Begin kitting Group Quarters Enumeration/Service‐Based 

Enumeration training materials (stateside) and American Indian 
reservations/Remote Maine census field supervisor/training 
assistant/enumerators training materials.  

Coverage Measurement Design and Estimation (CMDE)
• Complete research on the impact of using the 2010 

Demonstration Microdata File to produce coverage estimates 
instead of the Census Edited File.

• Complete content for the Detailed Operational Plan.
• Send production list of sample basic collection units to the 

field.

Evaluations and Experiments
• Release the Tribal Enrollment in the 2017 Census Test Report in 

the external 2020 Census Memo Series.
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2020 Census
2020 Census Operational Readiness (continued)

30‐Day Look Ahead

Field Infrastructure (FLDI)
• Conduct recruiting assistants training for census field 

managers November 12–16.
• Conduct Nonresponse Followup just‐in‐time training dry‐run 

November 13–15.
• Continue discussions to implement new requirements for 

noncitizen hiring.
• Continue training peak operations recruiting assistants on a 

flow basis.
• Continue selection (fingerprinting and background check) and 

training activities for recruiting assistants, office operation 
supervisors, and clerks.

• Continue onboarding National Finance Center staff at regional 
and area census offices.

• Review and refine staffing plan for Group Quarters and 
Nonresponse Followup operations.

• Continue receiving Dual Employment Waivers from various 
government departments.

• Continue coordination activities with Human Resources and 
Field divisions to track the HSPD‐12 badging equipment 
delivery and installation for remaining area census offices, 
Island Area offices, and paper data capture center locations.

• Continue maintaining and updating 2020 Census 
fingerprinting requirements.

30‐Day Look Back

Field Infrastructure (FLDI)
• Completed Update Leave Quality Check enumerator dry‐run 

October 1–3.
• Completed Nonresponse Followup census field supervisor dry‐run 

October 7–11.
• Completed Round 1 of ACO management overview training 

sessions on October 11.
• Conducted HQ Address Canvassing debriefing October 21–22.
• Conducted regional census center Address Canvassing debriefings 

October 23–25.
• Began selecting Remote Alaska field staff and Post‐Enumeration 

Survey Independent Listing field staff.
• Approved funding for additional fingerprinting equipment for use 

at U.S. Postal Service locations.
• Approved funding for additional 250 mobile fingerprint live‐scan 

machines for use in the area census offices.
• Continued rollout of the toll‐free jobs line; calls are being routed as 

the Wave 2 area census offices open and become operational.
• Continued training for peak operations recruiting assistants.
• Continued onboarding of National Finance Center staff at regional 

and area census offices.
• Continued tracking HSPD‐12 badging equipment delivery and set‐

up activities for area census offices, Island Area offices, and paper 
data capture locations.

• Continued selection (fingerprinting and background check) and 
training activities for recruiting assistants, office operation 
supervisors, and clerks.
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2020 Census Systems Readiness
Systems Development and Security Testing 

Operational deliveries reflect a logical grouping of functionality to support Census business operations. 
The 2020 Census is broken down into 16 operational deliveries.

GREEN = Complete

2020 CENSUS OPERATIONAL DELIVERY
Test

Readiness
Review

Production 
Readiness 
Review

Conduct
Operation

D1 2020 Census Early Ops Preparation  07/23/2018 10/19/2018 10/23/2018
D2 Address Canvassing 01/04/2019 05/17/2019 08/19/2019
D3 Peak Recruiting & Hiring  01/18/2019 06/07/2019 09/03/2019
D4 Self‐Response 06/28/2019 12/13/2019 03/09/2020
D5 Integrated Partnership and Communications (IPC) 05/17/2019 11/01/2019 01/15/2020
D6 Count Review (CR) & Remote Alaska (RA) 05/10/2019 10/25/2019 01/21/2020

D7
Group Quarters Advance Contact  (GQAC) &
ETL Advance Contact (ETL AC) & Federally Affiliated Count Overseas (FACO) 05/24/2019 11/08/2019 02/03/2020

D8
GQ Enumeration (GQE) & Service‐Based Enumeration (SBE) & Enumeration at 
Transitory Locations (ETL) 06/17/2019 01/24/2020 03/30/2020

D9 Update Enumerate (UE) & Update Leave (UL) 07/12/2019 01/03/2020 03/16/2020
D10 Nonresponse Followup (NRFU) 07/19/2019 01/17/2020 04/09/2020
D11 Archiving & Count Question Resolution (CQR) 09/18/2020 03/05/2021 06/01/2021
D12 Response Processing  04/27/2020 06/17/2020 09/15/2020
D13 Data Products / Dissemination  06/15/2020 10/05/2020 11/25/2020
D14 Redistricting  08/28/2020 12/18/2020 02/17/2021
D15 Post‐Enumeration Survey (PES) 03/05/2021 05/28/2021 07/23/2021
D16 Island Areas 10/16/2020 04/02/2021 06/30/2021
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2020 Census 
Major Contracts Overview
Technical Integrator (TI)
• Support the 2020 Census Program to deliver a fully integrated Census System of Systems.
• Ensure that the 2020 Census System of Systems integrates, scales, performs, is secure, and meets 2020 Census business objectives.
• Awarded: August 26, 2016; Awardee: T‐Rex Solutions LLC

Decennial Device as a Service (dDaaS)
• Provide a single integrated solution for mobile devices and related services to support the 2018 End‐to‐End Census Test, Nonresponse 

Follow‐up operation, and 2020 Census.
• Configure, provision, ship, manage, and decommission all mobile devices and provide reliable network coverage.
• Awarded: June 29, 2017; Awardee: CDW‐G 

Census Questionnaire Assistance (CQA)
• Create, test, and operate telephone contact centers to provide support for assistance in completing census questionnaires and other 

general assistance. The system includes an Interactive Voice Response (IVR) mode designed for self‐assistance and efficiency.
• Enable respondents to complete an enumeration over the telephone.
• Support outbound calling to verify respondent information as a follow‐up activity for Coverage Improvement.
• Awarded: July 11, 2016; Awardee: General Dynamics Information Technology (GDIT); November 16, 2018, GDIT Contact Center 

Operations acquired by Maximus Inc.

2020 Enterprise Census and Survey Enabling (CEDCaP ECaSE) Platform
• Design, develop, test, systems engineering, maintenance, and operational support of an enterprise data collection and processing

platform.
• This solution includes the following 2020 Census capability areas: Internet Self‐Response (ISR), Operational Control System (Field OCS and 

Survey OCS), and Enumeration application.
• Awarded: June 19, 2017; Awardee: immixGroup Inc. 

Integrated Communications Contract (ICC)
• Plan, design, integrate, produce, implement, monitor, and assess an integrated communications program for the 2020 Census.  
• By implementing an integrated communications campaign, it is anticipated that awareness of the decennial census will increase, 

promoting self‐response, reducing field workload for the Nonresponse Follow‐up operation, and improve response rates for targeted 
audiences.

• Awarded: August 24, 2016; Awardee: Young & Rubicam (Y&R)
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2020 Census
Major Contracts Overview (continued) 

Census Schedule A Human Resources and Recruiting, Payroll System (C‐SHaRPS) ‐ Recruiting and Assessment (R&A)
• Through a combination of vendor‐provided and legacy Census Bureau systems, the C‐SHaRPS ecosystem will provide the following for

Schedule A field staff for decennial operations:
• Online job application and assessment through the recruiting and assessment solution.
• Automated core human resources and payroll functionality.
• Online training provided by CSRA utilizing Cornerstone’s Learning Management System.

• Awarded: November 10, 2016; Awardee: CSRA

Census Schedule A Human Resources and Recruiting, Payroll System (C‐SHaRPS) ‐ Fingerprinting
• Collect fingerprints of selected applicants for Schedule A selectees during decennial census testing beginning in FY2018 and ultimately for 

the 2020 Census.
• Additional options may include the collection of fingerprints from CQA contractor candidates and facial photography operations (both for 

Schedule A and CQA) during these periods.
• Awarded: November 21, 2017; Awardee: IndraSoft Inc.

2020 Census Printing and Mailing
• Provide the majority of print production and mailing services for the 2020 Census; will print and distribute a variety of materials in support 

of self‐response, Update Leave, and Nonresponse Followup operations.
• Materials to be produced include questionnaires; letters inviting households to respond to the census online, by phone, or by mail; 

reminder letters and postcards; and language inserts.
• Awarded: December 28, 2018; Awardee: R.R. Donnelley 

Field Information Technology Deployment (FITd)
• Provide and support IT equipment in the regional census centers (RCCs) (support only), area census offices (ACOs), Island Area offices 

(IAOs), paper data capture centers (PDCCs), and remote workers.
• Stage, provision, ship, install, track, maintain, and decommission field IT equipment.
• Provide on‐site help desk services and system administration support for the PDCCs.
• Awarded: August 1, 2018; Awardee: Unisys Corporation
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Status Contract

Technical Integrator (TI) – T‐Rex

Decennial Device as a Service (dDaaS) – CDW‐G

Census Questionnaire Assistance (CQA) – GDIT

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform – immixGroup/Pega

Integrated Communication Contract (ICC) – Y&R Team

C‐SHaRPS Recruiting and Assessment – CSRA

C‐SHaRPS Fingerprinting – Indrasoft

Printing and Mailing – RR Donnelley

Field IT Deployment (FITd)

Legend

On Track
Management 

Focus
Requires 
Attention

2020 Census
Major Contracts Status

Pre‐Award
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2020 Census
Major Contracts 

30‐Day Look Back

Technical Integrator (TI) 
• Changed from yellow to green status. Prior management focus 

has proven valuable in assuring no contract issues with system 
performance and scalability testing.

• Continued program‐level integration, performance 
and scalability, and operational readiness testing for Forms 
Printing and Design operation delivery (OD 4.1), Count Review 
(OD 6.1), Remote Alaska (OD 6.2), Group Quarters 
Advance Contact, Enumeration at Transitory Locations Advance 
Contact, and Federally Affiliated Count Overseas (OD 7.0), GQ 
Enumerations (GQE) (OD 8.0) and Internet Self‐Response (ISR), 
Census Questionnaire Assistance (CQA), Paper Data Capture 
(PDC), Coverage Improvement (OD 4.2), Update Enumeration 
and Update Leave (OD 9.0), Nonresponse Followup (OD 10.0) 
and Island Areas Collection (OD 16.1).

Decennial Device as a Service (dDaaS)
• Continued decommissioning of Address Canvassing devices. 
• Placed NRFU and UL device order.
• Tested devices in the Amazon Web Services environment.
• Tested iPhone operating system non‐NRFU and NRFU image 

devices at provisioning sites.

30 Day Look Ahead

Technical Integrator (TI)
• Continue program‐level integration, performance 

and scalability, and operational readiness testing for Count 
Review (OD 6.1), Remote Alaska (OD 6.2), Group Quarters 
Advance Contact, Enumeration at Transitory Locations 
Advance Contact, and Federally Affiliated Count Overseas 
(OD 7.0), GQ Enumerations(GQE) (OD 8.0) and Internet Self‐
Response (ISR), Census Questionnaire Assistance (CQA), 
Paper Data Capture (PDC), Coverage Improvement (OD 4.2), 
Update Enumeration and Update Leave (OD 9.0), 
Nonresponse Followup (OD 10.0) and Island Areas Collection 
(OD 16.1).

Decennial Device as a Service (dDaaS)
• Continue decommissioning of Address Canvassing devices.
• Start provisioning and first article testing non‐Nonresponse 

Followup (NRFU) devices. First article testing is provisioning 
a batch of devices for the Government Program 
Management Office approval of the provisioning 
process.  The non‐NRFU devices are for iPhones/iPads, 
Group Quarters, Enumeration‐at‐Transitory Locations, 
Remote Alaska, Update Enumerate operations and laptops 
for Update Leave operation. 
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2020 Census
Major Contracts (continued) 

30‐Day Look Back

Census Questionnaire Assistance (CQA)
• Accepted remaining standard operating procedures for CQA 

2020 operations (for a total of 74).
• Entered into the first phase of CQA Operational Readiness Test 

on time.
• Achieved “site open” status for all 10 contact centers ahead of 

schedule.
• Worked with the Office of Information Security on their 

TeleTech (TTEC) authority to operate in support of the CQA 
telephony platform operational readiness schedule. The planned 
authority to operate completion date is December 13.  TTEC, is a 
global provider of customer experience, engagement and growth 
solutions. 

30 Day Look Ahead

Census Questionnaire Assistance (CQA)
• Continue aggressive push toward staffing the 10 CQA contact 

centers with multiple hiring events across the centers.
• Begin executive‐level CQA reporting on hiring status.
• Receive and respond (within two weeks of receipt) final report 

from the Office of Inspector General on its audit of the CQA 
program for the 2017 Census Test and the 2018 End‐to‐End 
Census Test.
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2020 Census
Major Contracts (continued) 

30‐Day Look Back

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Completed support for 2020 Census Address Canvassing 

operation.
• Created workloads for the commercial print vendors for subject 

matter review, such as the Self‐Response 1 and 2 files and 
Remote Alaska.

• Supported various dry runs of various field training, such as for 
the dry runs for census field supervisor training for the 
Nonresponse Followup and Update Leave operations.

• Participated in readiness reviews including  the Forms Printing 
Operational Readiness Review and the Remote Alaska 
Production Readiness Review.

• Delivered remaining functionality to the Technical Integrator for 
program‐level 2020 Census integration testing. Transitioned 
teams from development and test focused to operations and 
maintenance. 

• Continued to resolve defects identified during 2020 Census 
integration, user acceptance, performance and operational 
testing conducted for peak operations and the Post‐Enumeration 
Survey.

30 Day Look Ahead

2020 Enterprise Censuses and Surveys Enabling (ECaSE) Platform
• Send workloads to the commercial print vendors.
• Continue to resolve defects identified during 2020 Census integration, 

user acceptance, performance and operational testing conducted for peak 
operations and the Post‐Enumeration Survey.
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2020 Census
Major Contracts (continued)
30‐Day Look Back

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Team Y&R and the Integrated Communications Campaign (ICC) 

Program Management Office (PMO) conducted a demonstration 
of v1.0 of the Campaign Management Platform on October 2.

• Team Y&R and Creative Development and Production continued 
production of public service announcements (PSAs) and 
advertising campaign assets. Approval was received for diverse 
mass (English‐speaking audiences), American Indian & Alaska 
Native, Black/African American and Hispanic PSAs during the 
week of October 7. All of the TV and radio PSAs were delivered 
on October 15, except for the Native Hawaiian and Other Pacific 
Islander PSA, which were delivered during the week of 
October 21. 

• Team Y&R and the ICC PMO continued advertising campaign 
production, including photo shoots in Miami, FL, and 
Washington, DC; video and photoshoots in Nashville, TN; and a 
video shoot in Puerto Rico.

• Continued to provide partnership, promotional, and 
informational materials to be posted on the 2020 Census 
website. All of the materials meet handicap‐accessibility 
guidelines. 

• Team Y&R delivered the 2020 Census language landing page on 
October 16. This page will be translated into 58 languages and 
will be available on the 2020census.gov site in January 2020. 

30‐Day Look Ahead

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R)
• Conduct a campaign optimization drill to practice how we will 

adjust digital media during the campaign in reaction to self‐
response rates.

• Continue advertising campaign production, including: 
completing Culture ONE World video recording, Native 
Hawaiian/Pacific Islander photography in San Diego and San 
Francisco, CA, and an Asian American photo session in Los 
Angeles.
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2020 Census
Major Contracts (continued)
30‐Day Look Back

2020 Census Integrated Communications –
Young & Rubicam (Team Y&R) continued
• Team Y&R completed production and editing of the 2020 Census 

B‐roll video package on October 17. B‐roll is supplemental 
footage that can be used by media outlets for their coverage of 
the 2020 Census. Team Y&R also completed 11 radio media tour 
interviews the week of October 6 for Hispanic Heritage Month.

• Team Y&R and the Program Management Office (Creative 
Development and Production) continued 2020 Census 
advertising campaign production shoots in Los Angeles, CA, for 
Asian American and general audiences, as well as social media. A 
video shoot began the week of October 28 in New York City 
geared to African American audiences, as well as in New Mexico 
and Montana for American Indian/Alaskan Native audiences.

• Team Y&R and the PMO (Paid Media Planning and Buying) 
conducted Native Hawaiian and Other Pacific Islander music 
video recordings on October 23‐24 in Los Angeles, CA. This was 
the first of four locations.
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2020 Census
Major Contracts (continued)
30‐Day Look Back

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruiting and Assessment 
• As of October 28, more than 1,180,000 applicants have started 

an application and more than 940,000 have completed an 
application.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS)
Fingerprinting 
• Continued capturing fingerprints for recruiting assistants, office 

operation supervisors, and clerk selectees. More than 84,100 
fingerprints have been collected and transmitted to the Census 
Bureau. Operated and supported the online appointment 
system.

• Began refining fingerprint locations in preparation for peak 
operational fingerprint collections.

30‐Day Look Ahead

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS) 
Recruiting and Assessment
• Operate and maintain the online job application and 

assessments to support recruiting and selections.
• Operate and maintain the Learning Management System 

to support online training.

Census Schedule A Human Resources and Recruiting, Payroll 
System (C‐SHaRPS)
Fingerprinting
• Continue operating fingerprinting locations to support the 

collection of fingerprints for selectees.
• Continue refining fingerprint locations in preparation 

for peak operational fingerprint collections.
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2020 Census 
Major Contracts (continued)

30‐Day Look Back

2020 Printing and Mailing Contract
• Construction of mailing packages began July 19. As of October 

28, 70.6 million questionnaire packages have been completed. 
• On July 5, R.R. Donnelley began the printing process for the 

2020 Census questionnaires. As of October 28, 137.1 million 
questionnaires have been printed. 

• 2020 Census print production began June 17. As of October 28, 
660.5 million nonquestionnaire items (letters, inserts, 
envelopes) have been printed. 

• In total, 797.6 million 2020 Census items have been printed 
under the contract as of October 28.

Field IT Deployment (FITd)
• Completed 12 Wave 2 ACO deployments, as of October 28, 

bringing the total to 199 out of 209 Wave 2 ACO deployments.
• Continued to deploy Island Area Offices.
• Continued to deploy remote worker kits. 

30‐Day Look Ahead

2020 Printing and Mailing Contract
• The First Address File delivery is scheduled to begin on 

November 1.

Field IT Deployment (FITd)
• Continue Wave 2 ACO deployments.
• Complete Island Area deployments.
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2020 Census and CEDCaP Obligations/Commitments and Variance
As of October 31, 2019

Based on the October official Financial Management Reports, the 2020 Census 
Program has committed or obligated 10 percent of the fiscal year operating plan total 
of $6.33 billion through October. An anomaly provision in the initial Continuing 
Resolution (CR) gave the 2020 Census Program the flexibility to execute several items in 
the month of October that had been conservatively planned in November. This gained 
flexibility permitted the 2020 Census to streamline, provide certainty, and get ahead of 
schedule on the contract obligations required for the final push to the 2020 Census. 
These actions resulted in a total negative variance of $67 million, or ‐12 percent, for 
the month of October 2019 against the original planned level, which will resolve by the 
end of November. 
The negative variance for October against the original plan in 2020 Census IT systems 
and operations is $45 million, or ‐16 percent. This variance consists entirely of 
purchases committed ahead of the original schedule, primarily for the Census 
Questionnaire Assistance contract. This negative variance will resolve in November, 
when this funding was originally planned.
The negative variance for October against the original plan in 2020 Census non‐IT 
operations is $23 million, or ‐9 percent. This variance consists of $24 million in lapsed 
salary, offset by $47 million in purchases that were committed ahead of the original 
schedule. The early purchases included funding for the Integrated Communications 
Contract, offset by minor obligation timing delays for other objects such as field rent 
payments and certain printing jobs now expected to execute in November. 
Based on the October official Financial Management Reports, the Census Enterprise 
Data Collection and Processing (CEDCaP) Program has committed or obligated 27 
percent of the fiscal year operating plan total of $91 million through October. This 
represents a 1 percent variance against the original operating plan established in 
October.  
The variance of $0.2 million, or 1 percent, against the original plan in CEDCaP consists 
of $0.2 million in purchases that experienced slight schedule delays expected to 
resolve before the end of the quarter.

Totals may not add due to rounding. The 2020 Census plan amounts include $1.037 billion in FY 2019 carryover funds.
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(Cumulative $ Millions) Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2020 Census Total 
2020 Census Total Plan (Baseline Plan) $548.3 $1,086.9 $1,350.2 $1,967.0 $2,233.0 $2,578.9 $4,496.4 $5,285.5 $5,970.9 $6,143.0 $6,251.2 $6,334.3
2020 Census Total Obligations/Commitments $615.4
2020 Census Total Variance Against Plan ($67.1)
2020 Operations (Non IT)
2020 Operations Plan (Baseline Plan) $259.0 $547.7 $727.0 $1,006.5 $1,251.1 $1,551.2 $2,870.7 $3,623.3 $4,275.7 $4,438.8 $4,543.0 $4,622.0
2020 Operations Obligations/Commitments $281.7
2020 Operations Variance Against Operating Plan ($22.7)
2020 IT
2020 IT Plan (Baseline Plan) $289.2 $539.2 $623.2 $960.5 $981.9 $1,027.6 $1,625.7 $1,662.3 $1,695.2 $1,704.2 $1,708.2 $1,712.2
2020 IT Obligations/Commitments $333.7
2020 IT Variance Against Operating Plan ($44.5)

CEDCaP (Amounts not included in the 2020 Census Total)
CEDCaP Plan $24.6 $32.0 $40.2 $50.5 $55.8 $61.8 $68.3 $73.7 $86.0 $87.7 $89.2 $90.9
CEDCaP Obligations/Commitments $24.4
CEDCaP Variance Against Plan $0.2



Status Report Title

2020 Census: In‐Field Address Canvassing Production Cost & Progress – FINAL 10/7/2019

2020 Census: In‐Field Address Canvassing Quality Control (QC) Cost & Progress – FINAL 10/15/2019

2020 Census:  Applicant Status

Area Census Office Construction and Deployment Status – Wave 2

2020 Census: Community Engagement Partnership Staffing 

2020 Census: Partnership Specialist National Map

2020 Census: State Complete Count Commissions

2020 Census: Local Complete Count Committees within States without a State Complete Count Commission

Paper Data Capture/Logistics Center – Space Acceptance and Opening Status

2020 Census: Questionnaire Assistance Contact Center Site Status – FINAL 10/17/2019

2020 Census: National Participating Organizations Metrics

2020 Census: Community Partnerships and Engagement Program

2020 Census: Integrated Communications Campaign Monthly Report Timeline

Legend

Periodic Performance Management Reports
Complete Listing of Reports
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Production Cost & Progress
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Periodic Performance Management Reports
2020 Census: In‐Field Address Canvassing Quality Control (QC) Cost & Progress

34



36



Periodic Performance Management Reports
Area Census Office Construction and Deployment Status – Wave 2

Source: Field Division Reports – Lease Management and ACO Forecast
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Periodic Performance Management Reports
2020 Census: Community Engagement Partnership Staffing
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Periodic Performance Management Reports
2020 Census: Partnership Specialist National Map
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Periodic Performance Management Reports
2020 Census: State Complete Count Commissions (SCCC)
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Periodic Performance Management Reports
2020 Census: Local Complete Count Committees within States without a 
State Complete Count Commission
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Periodic Performance Management Reports
Paper Data Capture Center (PDCC)/Logistics – Space Acceptance & Opening Status
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Periodic Performance Management Reports
2020 Census: Questionnaire Assistance Contact Center Site Status
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Periodic Performance Management Reports
2020 Census: National Participating Organizations Metrics
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2020 Census
Portfolio Risk Management – Risk Register 

The selected risks that follow represent the
major concerns that could affect the design
or the successful implementation of the 
2020 Census.

 CQA Call Volume Increases (Probability 4, Impact 4) RED
 Administrative Records and Third‐Party Data ‐ Access and Constraints (Probability 3, Impact 5) RED
 Public Perception of Ability to Safeguard Response Data (Probability 3, Impact 5) RED
 Cybersecurity Incidents (Probability 3, Impact 5) RED

Quadrant Total Risks %

RED 4 15.4%

YELLOW 18 69.2%

GREEN 4 15.4%

TOTAL 26 100%

5 0 0 0 0 0

4 0 0 0 1 0

3 0 1 3 6 3

2 0 0 1 3 4

1 0 0 0 2 2

1 2 3 4 5

Impact

Pr
ob

ab
ili
ty

As of 10/28/19
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2020 Census Systems Security
Risk Management Framework: Authorization to Operate (ATO) Status

Data current as of:
October 31, 2019

This depicts the Authorization to Operate status for 
the 52 systems for the 2020 Census as of August 
22.

The chart summarizes the status of each ATO 
categorization, detailed as follows: 

• 92% of the systems have authorization to 
operate, and will not need reauthorization 
before use in the 2020 Census

• 2% of the systems have authorization to 
operate, and need reauthorization before use 
in the 2020 Census

• 4% of the systems do not have authorization to 
operate, and will need authorization before 
use in the 2020 Census
• 50% of the work has been completed for 

WebTQA
• 2% of the systems do not have ATO and will 

not need authorization before use in the 2020 
Census. The Oneform Designer Pro is a desktop 
application, which does not require ATO.

Authorization Required
4%

No Authorization 
Needed
2%

Ongoing 
Authorization

92%

Re‐Authorization 
Required

2%

Prime Systems ATO STATUS

Authorization Required

No Authorization Needed

Ongoing Authorization

Re‐Authorization Required
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2020 Census Systems Security (continued)
Cybersecurity Standards: Security Plan of Action & Milestones (POA&M) Status

Data current as of:
October 31, 2019

The charts depict open POA&Ms and delayed POA&Ms, on a monthly basis, 
since June 2018. The majority of these POA&Ms are due to issues discovered by 
vulnerability scans. 

POA&M Activity from 6/1/2018 – 10/31/2019
• ~90% decrease in the total number of open POA&Ms    
• Total Number of POA&M Closed: 6533
• Total Number of High/Very High POAMs Closed: 1035

POA&M Analysis as of 10/31/2019
The tables below align to Chart1 and show Status, Category, and Delay Reason 
across all POA&Ms

Chart 2: High Very High POA&M Analysis as of 10/31/2019
The tables below align to Chart 2 and show Status, Category, and Delay Reason 
across High/Very High POA&Ms

POA&M Status

Status Total

Open 592

Delayed 117

Closed 36

High/Very POA&M  Category

Category Total

Technology 134
Process 7

Compliance 25

High/Very POA&M  Delay 
Reason

Delay Reason Total

Technology 9
Resources 32
Other 125

High/Very High POA&M Status

Status Total
Open 166

Delayed 77
Closed 16

POA&M Category

Category Total

Technology 233
Process 9

Compliance 350

POA&M Delay Reason 

Delay Reason Total

Technology 13
Resources 57
Other 522
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2020 Census Systems Security (continued) 
Cybersecurity Recommendations: Status of DHS Recommendations

Complete

Data current as of:
October 31, 2019

• Census implemented a formal process for managing DHS 
recommendations through 5 stages: documenting; analyzing; 
implementing; monitoring; and closing recommendations.

• Following the process, Census continued to monitor 17 
recommendations from DHS security assessments:

• Nearly half of the 17 recommendations are complete
• 7 of the recommendations are near completion pending 

formal closure
• 2 of the recommendations are In‐Progress

• Note: The orange text denotes the number of 
recommendation that are either Complete or In‐Progress. The 
green text denotes the total number of recommendations 
regardless of status.
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Total Number of Recommendations

DHS Recommendation Status
Complete

Pending Completion

In‐Progress

76%

47% 41% 12% 1712%


