
2010 Census Timeline for Key Operations
(March 8, 2013 - PMR)

Draft 

Apr 
2009

May 
2009

Jun 
2009

Jul 
2009

Aug 
2009

Sep 
2009

Oct 
2009

Nov 
2009

Jan 
2010

Feb 
2010

Mar 
2010

Dec 
2009

Jul 
2010

May 
2010

Jun 
2010

Aug 
2010

Apr 
2010

Sep 
2010

Address Canvassing & QC
03/30 – 06/19 – Wave 1
05/05 – 07/17 – Wave 2

GQV
09/28 – 10/23

Remote Alaska
01/25 – 04/30

GQAV
02/01 – 03/19

Telephone Questionnaire Assistance Centers
02/25 – 07/30

Be Counted
02/26 – 04/19

U/L & QC
03/01 – 04/02

QAC
03/19 – 04/19

Update Enumerate and QC
03/22 – 05/29

ETL
03/22 – 04/16

SBE
3-days

Shelters – 03/29
Soup Kitchens & RSMFV – 03/30
TNSOLS – 03/31 – 04/01

Coverage Followup
04/26 – 08/13

Remote Update Enumerate
03/22 – 06/04

GQE
04/01 – 05/21

Military Enum
04/01 – 05/14

Shipboard
04/01 – 07/27

NRFU & QC
05/01 – 07/27

VDC
07/27 – 08/25

RES
08/09 –
08/25

FV  & QC
08/06 – 09/08

Census 
Day

04/01

The number of operations is 20
The timeline is 18 months

Mar 30, 2009 – Sep 8, 2010
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