
LCO Activities based on a Oct 1 Procurement – 08/19/13 – 02/28/14

Field Staff Recruitment & Hiring (Activities Executed from RO Until LCO Opens)

Conduct Nonresponse Followup Contact Strategy One – Tailoring Contact Strategy
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Conduct Nonresponse Followup Contact Strategy Two – Adaptive Design
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KEY DATES
Census Day: 7/1/2014
Conduct NRFU: 8/14/14-9/25/14

TEST PURPOSE

X-#1. Task (X – swim lane reference ; 

#1 - box number in swim lane)

The purpose of the 2014 Site Test 
is to test high-level feasibility of 
self-response by different 
demographic and field strata 
variables to increase self-response 
and to test contact alternatives for 
NRFU, such as telephone, 
administrative records, person 
visit, and adaptive design
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High-level 2014 Site Test Business Process Diagram version 2.2
** This diagram is high-level and not inclusive of all activities **
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