

# 2020 ACO Closeout

Date: 11/12/2020

Presented by

Presenters: Bryn Johnson, Latrice Brogsdale-Davis, Brian De Vos

SMEs: John Donnelly, Mark Markovic, Doug Curtner

Shape  
your future  
START HERE >

United States<sup>®</sup>  
Census  
2020

Pre-decisional - Internal Only - Not for Public Distribution

# ACO Decommissioning Schedule

The following ACOs have been locked for decommissioning:

| Atlanta  | Chicago                  | Dallas                     | Los Angeles               | New York                      | Philadelphia                |
|--|--------------------------|----------------------------|---------------------------|-------------------------------|-----------------------------|
| <b>Test Cohort – 6 Sites   Remote Data Sanitization COMPLETE   Equipment Pick-Up Begins 11/9</b>                   |                          |                            |                           |                               |                             |
| •2990 New Orleans, LA  | •2561 Chicago South, IL  | •3180 Harris Co. East, TX  | •3292 West Covina, CA     | •2285 Queens 3, NY            | •2384 Crystal City, VA      |
| <b>Cohort 1 – 18 Sites (Maxed)   Remote Data Sanitization Begins 11/2   Equipment Pick-Up Begins 11/23</b>         |                          |                            |                           |                               |                             |
| • <b>2901 Gulfport, MS</b>   | •2576 Traverse City, MI  | •3155 Colorado North, CO   | •3264 Chico, CA           | •2259 East Bridgewater, MA    | •2355 Washington, DC        |
| •2983 Douglasville, GA   | •2579 Minneapolis, MN    | •3175 Dallas Co. NW, TX    | •3279 San Diego, CA       | •2292 Brooklyn 4 (West), NY   | •2361 Hagerstown, MD        |
| •2987 Savannah, GA   | •2580 Rochester, MN      | •3197 Salt Lake City, UT   | •3291 Vista, CA           | •2296 Providence, RI          | •2376 Philly (Penn), PA     |
| <b>Cohort 2 – 30 Sites (Maxed)   Remote Data Sanitization Begins 11/9   Equipment Pick-Up Begins Week Of 11/30</b> |                          |                            |                           |                               |                             |
| •2902 Jackson, MS  | •2573 Detroit, MI        | •3110 Window Rock, AZ      | •3255 Honolulu, HI        | •2261 Worcester, MA           | •2370 South Point, OH       |
| •2905 Huntsville, AL   | •2578 Duluth, MN         | •3154 Aurora, CO           | •3257 Las Vegas, NV       | •2274 Bronx 2 (South), NY     | •2374 Norristown, PA        |
| •2906 Mobile, AL   | •2584 Eau Claire, WI     | •3159 Wichita, KS          | •3258 North Las Vegas, NV | •2280 Manhattan 1 (North), NY | •2375 Philly (Franklin), PA |
| •2969 Gainesville, FL  | •2585 Green Bay, WI      | •3171 Austin, TX           | •3282 San Mateo, CA       | •2283 Brooklyn 2 (North), NY  | •2389 Roanoke, VA           |
| •2976 Pensacola, FL  | •2587 Milwaukee, WI      | •3192 San Antonio West, TX | •3289 Sunnyvale, CA       | •2288 Brooklyn 3 (South), NY  | •2390 Beckley, WV           |
| <b>Cohort 3 – 30 Sites (Maxed)   Remote Data Sanitization Begins 11/9   Equipment Pick-Up Begins Week Of 12/7</b>  |                          |                            |                           |                               |                             |
| •2968 Fort Myers, FL   | •2556 Fayetteville, AR   | •3164 Albuquerque, NM      | •3265 Concord, CA         | •2254 Hartford, CT            | •2363 Akron, OH             |
| •2971 Lakeland, FL   | •2557 Little Rock, AR    | •3168 Tulsa, OK            | •3267 Fullerton, CA       | •2256 Boston, MA              | •2365 Cincinnati, OH        |
| •2982 DeKalb, GA   | •2568 Springfield, IL    | •3173 Dallas, TX           | •3275 Pleasanton, CA      | •2270 Toms River, NJ          | •2366 Cleveland, OH         |
| •2996 Greenville, NC   | •2575 Macomb County, MI  | •3178 Fort Bend County, TX | •3294 Olympia, WA         | •2271 Trenton, NJ             | •2368 Dayton, OH            |
| •2998 Winston-Salem, NC  | •2577 Oakland County, MI | •3194 Waco, TX             | •3297 Tacoma WA           | •2284 Queens 2 (NE), NY       | •2369 Toledo, OH            |

• All schedules are tentative until locked two weeks before sanitization begins; many overlapping and interconnected factors impact the schedule, so changes are expected until the schedules are locked.

# ACO Decommissioning Schedule

The following ACOs have been locked for decommissioning:

| Atlanta  | Chicago  | Dallas  | Los Angeles  | New York  | Philadelphia   |
|--|--|---|--|---|--|
| <b>Cohort 4 – 30 Sites (Maxed)   Remote Data Sanitization Begins 11/16   Equipment Pick-Up Begins 12/14</b>  |  |   |  |   |  |
| <ul style="list-style-type: none"> <li>•2978 St. Petersburg, FL</li> <li>•2984 Gainesville, GA</li> <li>•2985 Gwinnett County, GA</li> <li>•2989 Jefferson Parish, LA</li> <li>•2994 Durham, NC</li> </ul> | <ul style="list-style-type: none"> <li>•2569 Evansville, IN</li> <li>•2570 Fort Wayne, IN</li> <li>•2571 Indianapolis, IN</li> <li>•2572 Lake County, IN</li> <li>•2583 St. Louis, MO</li> </ul> | <ul style="list-style-type: none"> <li>•3182 Harris Co. NW, TX</li> <li>•3183 Hidalgo/Cameron Co., TX</li> <li>•3185 Houston South, TX</li> <li>•3189 Montgomery County, TX</li> <li>•3198 Casper, WY</li> </ul>                                | <ul style="list-style-type: none"> <li>•3259 Eugene, OR</li> <li>•3260 Portland, OR</li> <li>•3281 San Jose, CA</li> <li>•3286 Santa Rosa, CA</li> <li>•3288 Stockton, CA</li> </ul> | <ul style="list-style-type: none"> <li>•2253 Danbury, CT</li> <li>•2255 New Haven, CT</li> <li>•2257 Lawrence, MA</li> <li>•2273 Bronx 1 (North), NY</li> <li>•2278 Brooklyn 1 (East), NY</li> </ul>    | <ul style="list-style-type: none"> <li>•2356 Wilmington, DE</li> <li>•2357 Lexington, KY</li> <li>•2371 Allentown, PA</li> <li>•2377 Pittsburgh, PA</li> <li>•2379 State College, PA</li> </ul>    |
| <b>Cohort 5 – 18 Sites (Maxed)   Remote Data Sanitization Begins 11/16   Equipment Pick-Up Begins 12/21</b>  |  |   |  |   |  |
| <ul style="list-style-type: none"> <li>•2974 Ocala, FL</li> <li>•2977 Seminole County, FL</li> <li>•2981 Columbus, GA</li> </ul>   | <ul style="list-style-type: none"> <li>•2560 Chicago Far SW, IL</li> <li>•2563 Cook County South, IL</li> <li>•2582 Springfield, MO</li> </ul>   | <ul style="list-style-type: none"> <li>•3160 Billings, MT</li> <li>•3170 Arlington, TX</li> <li>•3188 Lubbock, TX</li> </ul>  | <ul style="list-style-type: none"> <li>•3293 Everett, WA</li> <li>•3295 Seattle, WA</li> <li>•3296 Spokane, WA</li> </ul>  | <ul style="list-style-type: none"> <li>•2258 Quincy, MA</li> <li>•2272 Albany, NY</li> <li>•2290 Staten Island, NY</li> </ul>   | <ul style="list-style-type: none"> <li>•2362 Towson, MD</li> <li>•2364 Mansfield, OH</li> <li>•2378 Reading, PA</li> </ul>   |
| <b>Cohort 6 – 18 Sites (Maxed)   Remote Data Sanitization Begins 11/23   Equipment Pick-Up Begins 12/28</b>  |  |   |  |   |  |
| <ul style="list-style-type: none"> <li>•2910 Atlanta, GA</li> <li>•2972 Miami North, FL</li> <li>•2993 Charlotte, NC</li> </ul>  | <ul style="list-style-type: none"> <li>•2564 DeKalb, IL</li> <li>•2565 Oswego, IL</li> <li>•2567 Skokie, IL</li> </ul>   | <ul style="list-style-type: none"> <li>•3162 Bismarck, ND</li> <li>•3163 Lincoln, NE</li> <li>•3169 Sioux Falls, SD</li> </ul>  | <ul style="list-style-type: none"> <li>•3256 Boise, ID</li> <li>•3278 San Bernardino, CA</li> <li>•3280 San Francisco, CA</li> </ul>   | <ul style="list-style-type: none"> <li>•2264 Egg Harbor, NJ</li> <li>•2267 Jersey City, NJ</li> <li>•2297 Burlington, VT</li> </ul>   | <ul style="list-style-type: none"> <li>•2359 Hanover, MD</li> <li>•2360 Baltimore, MD</li> <li>•2387 Virginia Beach, VA</li> </ul>   |
| <b>Cohort 7 – 30 Sites (Maxed)   Remote Data Sanitization Begins 11/23   Equipment Pick-Up Begins 1/4</b>  |  |   |  |   |  |
| <ul style="list-style-type: none"> <li>•2907 Charleston, SC</li> <li>•2908 Columbia, SC</li> <li>•2975 Orange County, FL</li> <li>•2980 West Palm Beach, FL</li> <li>•2997 Raleigh, NC</li> </ul>          | <ul style="list-style-type: none"> <li>•2566 Peoria, IL</li> <li>•2574 Lansing, MI</li> <li>•2581 Kansas City, MO</li> <li>•2586 Madison, WI</li> </ul>  | <ul style="list-style-type: none"> <li>•3156 Colorado Springs, CO</li> <li>•3157 Lakewood, CO</li> <li>•3166 Cleveland County, OK</li> <li>•3174 Dallas County NE, TX</li> <li>•3177 El Paso, TX</li> <li>•3181 Harris County NE, TX</li> </ul> | <ul style="list-style-type: none"> <li>•3261 Salem, OR</li> <li>•3263 Bakersfield, CA</li> <li>•3268 Inglewood, CA</li> <li>•3270 Fresno, CA</li> <li>•3274 Pasadena, CA</li> </ul>  | <ul style="list-style-type: none"> <li>•2262 Gardiner, ME</li> <li>•2276 Buffalo, NY</li> <li>•2277 Queens 1 (Central), NY</li> <li>•2281 Manhattan 2 (South), NY</li> <li>•2282 Pawling, NY</li> </ul> | <ul style="list-style-type: none"> <li>•2372 Cranberry Township, PA</li> <li>•2373 Harrisburg, PA</li> <li>•2383 Shelbyville, TN</li> <li>•2385 Fairfax, VA</li> <li>•2388 Richmond, VA</li> </ul> |

Note: The six sites for the Dallas RCC in Cohort 7 are not

# ACO Decommissioning Schedule

All ACOs have been scheduled for decommissioning.

| Atlanta   | Chicago   | Dallas   | Los Angeles   | New York  | Philadelphia   |
|---|---|--|---|---|--|
| <b>Cohort 8 – 28 Sites (30 sites max)   Remote Data Sanitization Begins 11/30   Equipment Pick-Up Begins 1/11</b>   |   |  |   |   |  |
| <ul style="list-style-type: none"> <li>•2909 Greenville, SC</li> <li>•2970 Jacksonville, FL</li> <li>•2991 Shreveport, LA</li> <li>•2992 Asheville, NC</li> <li>•2995 Fayetteville, AR</li> </ul> | <ul style="list-style-type: none"> <li>•2558 Des Moines, IA</li> <li>•2559 Chicago, IL</li> <li>•2562 Cook County NW, IL</li> </ul> | <ul style="list-style-type: none"> <li>•3106 Maricopa Central, AZ</li> <li>•3107 Maricopa South, AZ</li> <li>•3109 Tucson, AZ</li> <li>•3179 Fort Worth, TX</li> <li>•3191 San Antonio North, TX</li> </ul>  | <ul style="list-style-type: none"> <li>•3269 Long Beach, CA</li> <li>•3271 Oakland, CA</li> <li>•3272 Ontario, CA</li> <li>•3276 Riverside, CA</li> <li>•3277 Sacramento, CA</li> </ul>             | <ul style="list-style-type: none"> <li>•2263 Concord, NH</li> <li>•2268 Newark, NJ</li> <li>•2275 Melville, NY</li> <li>•2287 Rochester, MN</li> <li>•2289 Queens 4 (South), NY</li> </ul>                            | <ul style="list-style-type: none"> <li>•2358 Louisville, KY</li> <li>•2367 Dublin, OH</li> <li>•2380 Knoxville, TN</li> <li>•2381 Memphis, TN</li> <li>•2386 Fredericksburg, VA</li> </ul> |
| <b>Cohort 9 – 23 Sites (30 sites max)   Remote Data Sanitization Begins 12/7   Equipment Pick-Up Begins 1/18</b>  |   |  |   |   |  |
| <ul style="list-style-type: none"> <li>•2966 Lauderdale Lakes, FL</li> <li>•2967 Fort Lauderdale, FL</li> <li>•2973 Miami South, FL</li> <li>•2979 Tampa, FL</li> <li>•2986 Macon, FA</li> </ul>  |   | <ul style="list-style-type: none"> <li>•3105 Flagstaff, AZ</li> <li>•3108 Maricopa West, AZ</li> <li>•3158 Overland Park, KS</li> <li>•3165 Las Cruces, NM</li> <li>•3187 Laredo, TX</li> <li>•3190 San Antonio East, TX</li> <li>•3195 Williamson County, TX</li> </ul> | <ul style="list-style-type: none"> <li>•3283 Santa Ana, CA</li> <li>•3284 Camarillo, CA</li> <li>•3285 Santa Clarita, CA</li> <li>•3287 South Gate, CA</li> <li>•3290 Woodland Hills, CA</li> </ul> | <ul style="list-style-type: none"> <li>•2260 Waltham, MA</li> <li>•2265 Parsippany, NJ</li> <li>•2279 Garden City, NY</li> <li>•2286 Peekskill, NY</li> <li>•2291 Syracuse, NY</li> <li>•2295 Mayaguez, PR</li> </ul> | <ul style="list-style-type: none"> <li>•2382 Nashville, TN</li> </ul>  |
| <b>Cohort 10 – 17 Sites (All remaining sites, no max)   Remote Data Sanitization Begins 12/14   Equipment Pick-Up Begins 1/25</b>   |   |  |   |   |  |
| <ul style="list-style-type: none"> <li>•2904 Birmingham, AL</li> <li>•2988 Baton Rouge, LA</li> </ul>   |   | <ul style="list-style-type: none"> <li>•3167 Oklahoma County, OK</li> <li>•3172 Collin County, TX</li> <li>•3176 Denton County, TX</li> <li>•3184 Houston NW, TX</li> <li>•3186 Houston, TX</li> <li>•3193 Tyler, TX</li> <li>•3196 Orem, UT</li> </ul>                  | <ul style="list-style-type: none"> <li>•3266 El Cajon, CA</li> <li>•3273 Palm Springs, CA</li> <li>•3298 Anchorage, AK</li> </ul>   | <ul style="list-style-type: none"> <li>•2266 South Plainfield, NJ</li> <li>•2269 Fairlawn, NJ</li> <li>•2293 Guaynabo, PR</li> <li>•2294 Caguas, PR</li> </ul>  |  |

# ACO Closeout Progress – Major Tracked Activities

Data as of: 11/10/2020

| Region                     | Total Number of ACOs Per Region | FLD gives GSA 90-Day Notice to Vacate | Remote Data Sanitization (FITd Equipment) | Notification to Terminate Data Circuits | FITd Pickup | Furniture Pickup | Final Walk Through | Request Submitted to Terminate POTS Line Circuit |
|----------------------------|---------------------------------|---------------------------------------|---|---|-------------|------------------|--------------------|--|
| 2299 - New York (incl. PR) | 45                              | 45                                    | 4   | 0                                       | 0           | 0                | 0                  | 0  |
| 2399 - Philadelphia        | 36                              | 36                                    | 4   | 0                                       | 0           | 0                | 0                  | 0  |
| 2599 - Chicago             | 32                              | 32                                    | 4   | 0                                       | 0           | 0                | 0                  | 0  |
| 2999 - Atlanta             | 42                              | 42                                    | 3   | 0                                       | 0           | 0                | 0                  | 0  |
| 3199 - Dallas              | 50                              | 50                                    | 4   | 0                                       | 0           | 0                | 0                  | 0  |
| 3299 - Los Angeles         | 43                              | 43                                    | 4   | 0                                       | 0           | 0                | 0                  | 0  |
| <b>TOTAL</b>               | <b>248</b>                      | <b>248</b>                            | <b>23</b>                                 | <b>0</b>                                | <b>0</b>    | <b>0</b>         | <b>0</b>           | <b>0</b>   |

# Area Census Office Closeout Progress

**Status:**


● In Progress

**Data current as of:**

November 10, 2020

**ACO Closeout Timeframe:**

October 16, 2020 –  
March 31, 2021



Sources: FLD Detailed Activities Master Tracker; DCMD ACO Decommissioning Report