

# 2020 ACO Closeout

Date: 11/17/2020

Presented by

Presenters: Bryn Johnson, Latrice Brogsdale-Davis, Brian De Vos

SMEs: John Donnelly, Mark Markovic, Doug Curtner



U.S. Department of Commerce  
Economics and Statistics Administration  
U.S. CENSUS BUREAU  
*census.gov*

Pre-decisional - Internal Only - Not for Public Distribution

# ACO Decommissioning Schedule

The following ACOs have been locked for decommissioning:

Atlanta	Chicago	Dallas	Los Angeles	New York	Philadelphia
<b>Cohort 1 – 18 Sites (Maxed)   Remote Data Sanitization COMPLETE   Equipment Pick-Up Begins 11/23</b>					
<ul style="list-style-type: none"> <li>•2901 Gulfport, MS</li> <li>•2983 Douglasville, GA</li> <li>•2987 Savannah, GA</li> </ul>	<ul style="list-style-type: none"> <li>•2576 Traverse City, MI</li> <li>•2579 Minneapolis, MN</li> <li>•2580 Rochester, MN</li> </ul>	<ul style="list-style-type: none"> <li>•3155 Colorado North, CO</li> <li>•3175 Dallas Co. NW, TX</li> <li>•3197 Salt Lake City, UT</li> </ul>	<ul style="list-style-type: none"> <li>•3264 Chico, CA</li> <li>•3279 San Diego, CA</li> <li>•3291 Vista, CA</li> </ul>	<ul style="list-style-type: none"> <li>•2259 East Bridgewater, MA</li> <li>•2292 Brooklyn 4 (West), NY</li> <li>•2296 Providence, RI</li> </ul>	<ul style="list-style-type: none"> <li>•2355 Washington, DC</li> <li>•2361 Hagerstown, MD</li> <li>•2376 Philly (Penn), PA</li> </ul>
<b>Cohort 2 – 30 Sites (Maxed)   Remote Data Sanitization COMPLETE   Equipment Pick-Up Begins Week Of 11/30</b>					
<ul style="list-style-type: none"> <li>•2902 Jackson, MS</li> <li>•2905 Huntsville, AL</li> <li>•2906 Mobile, AL</li> <li>•2969 Gainesville, FL</li> <li>•2976 Pensacola, FL</li> </ul>	<ul style="list-style-type: none"> <li>•2573 Detroit, MI</li> <li>•2578 Duluth, MN</li> <li>•2584 Eau Claire, WI</li> <li>•2585 Green Bay, WI</li> <li>•2587 Milwaukee, WI</li> </ul>	<ul style="list-style-type: none"> <li>•3110 Window Rock, AZ</li> <li>•3154 Aurora, CO</li> <li>•3159 Wichita, KS</li> <li>•3171 Austin, TX</li> <li>•3192 San Antonio West, TX</li> </ul>	<ul style="list-style-type: none"> <li>•3255 Honolulu, HI</li> <li>•3257 Las Vegas, NV</li> <li>•3258 North Las Vegas, NV</li> <li>•3282 San Mateo, CA</li> <li>•3289 Sunnyvale, CA</li> </ul>	<ul style="list-style-type: none"> <li>•2261 Worcester, MA</li> <li>•2274 Bronx 2 (South), NY</li> <li>•2280 Manhattan 1 (North), NY</li> <li>•2283 Brooklyn 2 (North), NY</li> <li>•2288 Brooklyn 3 (South), NY</li> </ul>	<ul style="list-style-type: none"> <li>•2370 South Point, OH</li> <li>•2374 Norristown, PA</li> <li>•2375 Philly (Franklin), PA</li> <li>•2389 Roanoke, VA</li> <li>•2390 Beckley, WV</li> </ul>
<b>Cohort 3 – 30 Sites (Maxed)   Remote Data Sanitization COMPLETE   Equipment Pick-Up Begins Week Of 12/7</b>					
<ul style="list-style-type: none"> <li>•2968 Fort Myers, FL</li> <li>•2971 Lakeland, FL</li> <li>•2982 DeKalb, GA</li> <li>•2996 Greenville, NC</li> <li>•2998 Winston-Salem, NC</li> </ul>	<ul style="list-style-type: none"> <li>•2556 Fayetteville, AR</li> <li>•2557 Little Rock, AR</li> <li>•2568 Springfield, IL</li> <li>•2575 Macomb County, MI</li> <li>•2577 Oakland County, MI</li> </ul>	<ul style="list-style-type: none"> <li>•3164 Albuquerque, NM</li> <li>•3168 Tulsa, OK</li> <li>•3173 Dallas, TX</li> <li>•3178 Fort Bend County, TX</li> <li>•3194 Waco, TX</li> </ul>	<ul style="list-style-type: none"> <li>•3265 Concord, CA</li> <li>•3267 Fullerton, CA</li> <li>•3275 Pleasanton, CA</li> <li>•3294 Olympia, WA</li> <li>•3297 Tacoma WA</li> </ul>	<ul style="list-style-type: none"> <li>•2254 Hartford, CT</li> <li>•2256 Boston, MA</li> <li>•2270 Toms River, NJ</li> <li>•2271 Trenton, NJ</li> <li>•2284 Queens 2 (NE), NY</li> </ul>	<ul style="list-style-type: none"> <li>•2363 Akron, OH</li> <li>•2365 Cincinnati, OH</li> <li>•2366 Cleveland, OH</li> <li>•2368 Dayton, OH</li> <li>•2369 Toledo, OH</li> </ul>

• All schedules are tentative until locked two weeks before sanitization begins; many overlapping and interconnected factors impact the schedule, so changes are expected until the schedules are locked.

# ACO Decommissioning Schedule

The following ACOs have been locked for decommissioning:

Atlanta	Chicago	Dallas	Los Angeles	New York	Philadelphia
<b>Cohort 4 – 30 Sites (Maxed)   Remote Data Sanitization Begins 11/16   Equipment Pick-Up Begins 12/14</b>					
<ul style="list-style-type: none"> <li>•2978 St. Petersburg, FL</li> <li>•2984 Gainesville, GA</li> <li>•2985 Gwinnett County, GA</li> <li>•2989 Jefferson Parish, LA</li> <li>•2994 Durham, NC</li> </ul>	<ul style="list-style-type: none"> <li>•2569 Evansville, IN</li> <li>•2570 Fort Wayne, IN</li> <li>•2571 Indianapolis, IN</li> <li>•2572 Lake County, IN</li> <li>•2583 St. Louis, MO</li> </ul>	<ul style="list-style-type: none"> <li>•3182 Harris Co. NW, TX</li> <li>•3183 Hidalgo/Cameron Co., TX</li> <li>•3185 Houston South, TX</li> <li>•3189 Montgomery County, TX</li> <li>•3198 Casper, WY</li> </ul>	<ul style="list-style-type: none"> <li>•3259 Eugene, OR</li> <li>•3260 Portland, OR</li> <li>•3281 San Jose, CA</li> <li>•3286 Santa Rosa, CA</li> <li>•3288 Stockton, CA</li> </ul>	<ul style="list-style-type: none"> <li>•2253 Danbury, CT</li> <li>•2255 New Haven, CT</li> <li>•2257 Lawrence, MA</li> <li>•2273 Bronx 1 (North), NY</li> <li>•2278 Brooklyn 1 (East), NY</li> </ul>	<ul style="list-style-type: none"> <li>•2356 Wilmington, DE</li> <li>•2357 Lexington, KY</li> <li>•2371 Allentown, PA</li> <li>•2377 Pittsburgh, PA</li> <li>•2379 State College, PA</li> </ul>
<b>Cohort 5 – 18 Sites (Maxed)   Remote Data Sanitization Begins 11/16   Equipment Pick-Up Begins 12/21</b>					
<ul style="list-style-type: none"> <li>•2974 Ocala, FL</li> <li>•2977 Seminole County, FL</li> <li>•2981 Columbus, GA</li> </ul>	<ul style="list-style-type: none"> <li>•2560 Chicago Far SW, IL</li> <li>•2563 Cook County South, IL</li> <li>•2582 Springfield, MO</li> </ul>	<ul style="list-style-type: none"> <li>•3160 Billings, MT</li> <li>•3170 Arlington, TX</li> <li>•3188 Lubbock, TX</li> </ul>	<ul style="list-style-type: none"> <li>•3293 Everett, WA</li> <li>•3295 Seattle, WA</li> <li>•3296 Spokane, WA</li> </ul>	<ul style="list-style-type: none"> <li>•2258 Quincy, MA</li> <li>•2272 Albany, NY</li> <li>•2290 Staten Island, NY</li> </ul>	<ul style="list-style-type: none"> <li>•2362 Towson, MD</li> <li>•2364 Mansfield, OH</li> <li>•2378 Reading, PA</li> </ul>
<b>Cohort 6 – 18 Sites (Maxed)   Remote Data Sanitization Begins 11/23   Equipment Pick-Up Begins 12/28</b>					
<ul style="list-style-type: none"> <li>•2910 Atlanta, GA</li> <li>•2972 Miami North, FL</li> <li>•2993 Charlotte, NC</li> </ul>	<ul style="list-style-type: none"> <li>•2564 DeKalb, IL</li> <li>•2565 Oswego, IL</li> <li>•2567 Skokie, IL</li> </ul>	<ul style="list-style-type: none"> <li>•3162 Bismarck, ND</li> <li>•3163 Lincoln, NE</li> <li>•3169 Sioux Falls, SD</li> </ul>	<ul style="list-style-type: none"> <li>•3256 Boise, ID</li> <li>•3278 San Bernardino, CA</li> <li>•3280 San Francisco, CA</li> </ul>	<ul style="list-style-type: none"> <li>•2264 Egg Harbor, NJ</li> <li>•2267 Jersey City, NJ</li> <li>•2297 Burlington, VT</li> </ul>	<ul style="list-style-type: none"> <li>•2359 Hanover, MD</li> <li>•2360 Baltimore, MD</li> <li>•2387 Virginia Beach, VA</li> </ul>
<b>Cohort 7 – 30 Sites (Maxed)   Remote Data Sanitization Begins 11/23   Equipment Pick-Up Begins 1/4</b>					
<ul style="list-style-type: none"> <li>•2907 Charleston, SC</li> <li>•2908 Columbia, SC</li> <li>•2975 Orange County, FL</li> <li>•2980 West Palm Beach, FL</li> <li>•2997 Raleigh, NC</li> </ul>	<ul style="list-style-type: none"> <li>•2566 Peoria, IL</li> <li>•2574 Lansing, MI</li> <li>•2581 Kansas City, MO</li> <li>•2586 Madison, WI</li> </ul>	<ul style="list-style-type: none"> <li>•3156 Colorado Springs, CO</li> <li>•3157 Lakewood, CO</li> <li>•3166 Cleveland County, OK</li> <li>•3174 Dallas County NE, TX</li> <li>•3177 El Paso, TX</li> <li>•3181 Harris County NE, TX</li> </ul>	<ul style="list-style-type: none"> <li>•3261 Salem, OR</li> <li>•3263 Bakersfield, CA</li> <li>•3268 Inglewood, CA</li> <li>•3270 Fresno, CA</li> <li>•3274 Pasadena, CA</li> </ul>	<ul style="list-style-type: none"> <li>•2262 Gardiner, ME</li> <li>•2276 Buffalo, NY</li> <li>•2277 Queens 1 (Central), NY</li> <li>•2281 Manhattan 2 (South), NY</li> <li>•2282 Pawling, NY</li> </ul>	<ul style="list-style-type: none"> <li>•2372 Cranberry Township, PA</li> <li>•2373 Harrisburg, PA</li> <li>•2383 Shelbyville, TN</li> <li>•2385 Fairfax, VA</li> <li>•2388 Richmond, VA</li> </ul>

Note: The six sites for the Dallas RCC in Cohort 7 are not

# ACO Decommissioning Schedule

All ACOs have been scheduled for decommissioning.

Atlanta	Chicago	Dallas	Los Angeles	New York	Philadelphia
Cohort 8 – 30 Sites   Remote Data Sanitization Begins 11/30   Equipment Pick-Up Begins Week Of 1/11					
<ul style="list-style-type: none"> <li>•2909 Greenville, SC</li> <li>•2970 Jacksonville, FL</li> <li>•2991 Shreveport, LA</li> <li>•2992 Asheville, NC</li> <li>•2995 Fayetteville, AR</li> </ul>	<ul style="list-style-type: none"> <li>•2558 Des Moines, IA</li> <li>•2559 Chicago, IL</li> <li>•2562 Cook County NW, IL</li> </ul>	<ul style="list-style-type: none"> <li>•3106 Maricopa Central, AZ</li> <li>•3107 Maricopa South, AZ</li> <li>•3109 Tucson, AZ</li> <li>•3172 Collin County, TX</li> <li>•3179 Fort Worth, TX</li> <li>•3186 Houston, TX</li> <li>•3191 San Antonio North, TX</li> </ul>	<ul style="list-style-type: none"> <li>•3269 Long Beach, CA</li> <li>•3271 Oakland, CA</li> <li>•3272 Ontario, CA</li> <li>•3276 Riverside, CA</li> <li>•3277 Sacramento, CA</li> </ul>	<ul style="list-style-type: none"> <li>•2263 Concord, NH</li> <li>•2268 Newark, NJ</li> <li>•2275 Melville, NY</li> <li>•2287 Rochester, MN</li> <li>•2289 Queens 4 (South), NY</li> </ul>	<ul style="list-style-type: none"> <li>•2358 Louisville, KY</li> <li>•2367 Dublin, OH</li> <li>•2380 Knoxville, TN</li> <li>•2381 Memphis, TN</li> <li>•2386 Fredericksburg, VA</li> </ul>

# ACO Decommissioning Schedule

Remote data sanitization and equipment pick-up is complete for the following ACOs:

Atlanta	Chicago	Dallas	Los Angeles	New York	Philadelphia
•2990 New Orleans, LA	•2561 Chicago South, IL	•3180 Harris Co. East, TX	•3292 West Covina, CA	•2285 Queens 3, NY	•2384 Crystal City, VA

# ACO Closeout Progress – Major Tracked Activities

Data as of: 11/17/2020

Region	Total Number of ACOs Per Region	FLD gives GSA 90-Day Notice to Vacate	Remote Data Sanitization (FITd Equipment)	Notification to Terminate Data Circuits	FITd Pickup	Furniture Pickup	Final Walk Through	Request Submitted to Terminate POTS Line Circuit
2299 - New York (incl. PR)	45	45	14	14	1	0	0	0
2399 - Philadelphia	36	36	14	14	1	0	0	0
2599 - Chicago	32	32	14	14	1	0	0	0
2999 - Atlanta	42	42	14	14	1	0	0	0
3199 - Dallas	50	50	14	14	1	1	0	0
3299 - Los Angeles	43	43	14	14	1	0	0	0
<b>TOTAL</b>	<b>248</b>	<b>248</b>	<b>84</b>	<b>84</b>	<b>6</b>	<b>1</b>	<b>0</b>	<b>0</b>



# Area Census Office Closeout Progress

**Status:**

● *In Progress*

**Data current as of:**

*November 17, 2020*

**ACO Closeout Timeframe:**

*October 16, 2020 –  
March 31, 2021*

**Notes:**

*Activity milestone completion dates as well as completion percentages, are italicized in purple.*

