

NRFU Soft Launch – Cycle 1A

Final Decision on Soft Launch Locations for Cycle 1B will be July 8, 2020

Final Decision on Soft Launch Locations for Cycle 2 will be July 14, 2020

The list of ACOs that have been selected can be found on the DPMO SharePoint -
>Governance->Restart of Select Operations

Resuming Field Operations

- Cycle 1A Soft Launch ACOs – Includes a Total of 6 ACOs (one per region)
- Enumerator Training – July 7th
- Production – July 16th

RCC#	ACO #	City	State / U.S. Territory	Enumerator Training Start	Production Start
Cycle 1A ACOS					
NY	2262	Gardiner	ME	July 7th	July 16th
PHI	2390	Beckley	WV	July 7th	July 16th
CHI	2581	Kansas City	MO	July 7th	July 16th
ATL	2990	New Orleans	LA	July 7th	July 16th
DAL	3167	Oklahoma County	OK	July 7th	July 16th
LA	3256	Boise	ID	July 7th	July 16th