

NRFU Soft Launch – Cycle 1B

Final Decision on Soft Launch Locations for Cycle 2 will be July 14, 2020

The list of ACOs that have been selected can be found on the DPMO SharePoint -
>Governance->Restart of Select Operations

Resuming Field Operations

- Final Cycle 1B Soft Launch ACOs – Includes a Total of 6 ACOs
- Enumerator Training – July 14th
- Production – July 23rd

| Cycle 1B ACOs | ACO # | City | State / U.S. Territory | CFS Training Start | Enumerator Training Start | Production Start |
|---------------|-------|---------------|---------------------------|-----------------------|------------------------------|------------------|
| NY | 2254 | Hartford | CT | June 25th | July 14th | July 23rd |
| PHI | 2379 | State College | PA | June 25th | July 14th | July 23rd |
| PHI | 2384 | Crystal City | VA | June 25th | July 14th | July 23rd |
| CHI | 2569 | Evansville | IN | June 25th | July 14th | July 23rd |
| DAL | 3159 | Wichita | KS | June 25th | July 14th | July 23rd |
| LA | 3297 | Tacoma | WA | June 25th | July 14th | July 23rd |