

2020 Census Nonresponse Followup Update

Operational Delivery 10.0

Date: 07/06/2020

Presented by

Team of Four: Dominic Beamer, Amy Fischer, Donna Scheleur, Letitia Jones

SMEs: Tammy Adams

Shape
your future
START HERE >

United States[®]
Census
2020

Pre-decisional - Internal Only - Not for Public Distribution

Soft Launch Overview – CFS Launch

Purpose: The CFS Launch is a production check-out effort prior to the soft launch scheduled on 07/16/20.

Planned Duration of Launch: 07/01/20 – 07/06/20

Summary: Two CFS at each ACO identified below attempted to complete production, manager visit, recollect, and reinterview cases. Each CFS had approximately 20 cases each. The following case types were successfully assigned: (a) NRFU Production, (b) Multiunit Manager Visit, (c) Administrative Record Vacant and Delete With and without a UAA, and (d) SRQA Recollect.

ACO #	RCC	City	State	Cases Completed			
				Production NRFU	Manager Visit (MV)	SRQA Recollect	Reinterview*
2382	NY	Nashville	TN	26	0	0	TBD
3256	PH	Boise	ID	8	0	1	TBD

Data Source: Unified Tracking System – Executive Overview Report. Data as of 11:59PM on 07/05/20.

*Reinterview cases are scheduled to be enumerated today (07/06/20)

CFMs were able to successfully select cases in the Field Operational Control System (FOCS) and assign them to a CFS. CFS successfully used the device to locate the cases, attempt an interview, leave notices of visit where applicable, enumerate some cases, and create in-field additions to the NRFU workload.