

2020 Census Update Enumerate – Weekly Update

OD 9.a

07/21/2020

Julia Lopez, Tim Moy, Amy Fischer, and Mike Cina

Shape
your future
START HERE >

United States[®]
Census
2020

Update Enumerate Schedule, Progress and Cost

Activity	Start	Finish
Conduct Update Enumerate	06/14/2020 A	07/29/2020
Key Address Data and Digitize Feature Updates for Tabulation	06/11/2020 A	09/20/2020

Week	Date	% BCUs Checked In	% BCUs Complete	HUs Checked In	% of HUs Checked In	% of HUs Complete
6	3/16-7/25					

Date	Field Budget	Budget Used	% Budget Used	Planned Budget Used	Actual Clerical Cost
3/16 – 7/25					

Operation Updates and Incidents

Operation Updates:

- Travel is a challenge for UE as it was for RA, enumerators reluctant to start a second trip before being reimbursed for the first.
- Scheduling and paying for non-traditional travel, some don't take credit card
- Scheduling trips into August

Incidents:

- N/A

Backup Slides

Key Dates

Activity	Start	Finish
Conduct Refresher Training		04/27/2020 A
Call Field Staff for Refresher Training	06/09/2020 A	06/12/2020 A
Distribute Enumeration Materials & PPE	06/10/2020 A	06/13/2020 A
Conduct Update Enumerate*	03/16/2020 A	07/29/2020
Resume in [REDACTED]	06/14/2020 A	
Resume in [REDACTED]	06/22/2020 A	
Key Address Data and Digitize Feature Updates for Tabulation	06/11/2020 A	09/20/2020

*UE was suspended from 3/19/2020 - 6/13/2020

Current Progress

Week	Date	BCUs		% of		BCUs		% of		Planned		Initial UE Wkld	Number of Adds	Current UE Wkld	HUs Checked In	Planned		HUs Comp	% of HUs Comp
		Total BCU	Checked Out	Checked Out	in Prog	In	Checked In	Checked In	BCUs Comp	% Comp	BCUs Comp					% Comp	% of HUs		
6	3/16 - 7/25	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█

Data as of 7/20

CR 1799 was approved and has been implemented. It requested to withhold the HU count of the AIAs now in TEA 1, so the report will show as 100% complete at operation end. This changed the Initial UE workload from █ to █.

Current Cost

RCC	Planned Hours	Actual Hours	% of Planned Hours Used	Planned Miles	Actual Miles	% of Planned Miles Used	Planned Labor Cost	Actual Labor Cost	% of Planned Labor Cost Used	Planned Miles Cost	Actual Miles Cost	% of Planned Miles Cost Used	Actual Other Cost
National	████	████	████	████	████	████	████	████	████	████	████	████	████
2299 - New York	████	████	████	████	████	████	████	████	████	████	████	████	████
2399 - Philadelphia		████			████			████			████		████
2599 - Chicago	████	████	████	████	████	████	████	████	████	████	████	████	████
2999 - Atlanta		████			████			████			████		████
3199 - Dallas		████			████			████			████		████
3299 - Los Angeles	████	████	████	████	████	████	████	████	████	████	████	████	████

Date	Field Budget	Field Budget Used to Date	% of Field Budget Used to Date	Planned Field Budget Used to Date	Planned % of Field Budget Used to Date	Actual Clerical Cost
3/16 – 7/25	████	████	████	████	████	████

E2 Travel Cost is ██████████

Field Staff Updates

Actual Counts as of 07/06/2020

RCC Name	CFs on Board	Goal to Deploy CFs	Core CFs	Enumerators Hired and in Selected Status	Goal to Deploy Enumerators	Core Enumerators
New York	■	■	■	■	■	■
Los Angeles	■	■	■	■	■	■

*Note: Fewer core enumerators are needed because they are not required to work in pairs

Operation Updates

- The [REDACTED] ACO started field work on 6/14/20
- Travel is challenge for UE as it was for RA, enumerators reluctant to start a second trip before being reimbursed for the first
- [REDACTED] UE areas in AK are currently closed:
 - [REDACTED]
- The [REDACTED] ACO started field work on 6/22/20
- The [REDACTED] ACOs shipped the binders for the [REDACTED] AIAs that switched to self-response to NPC
- [REDACTED] will check in the questionnaires for the [REDACTED] AIA closer to the end of the operation