

# 2020 Census Update Enumerate – Weekly Update

OD 9.a

08/18/2020

Julia Lopez, Tim Moy, Amy Fischer, and Mike Cina

Shape  
your future  
START HERE >

United States<sup>®</sup>  
Census  
2020

# Update Enumerate Schedule, Progress and Cost

Activity	Start	Finish
Conduct Update Enumerate	06/14/2020 A	08/29/2020
Key Address Data and Digitize Feature Updates for Tabulation	06/11/2020 A	09/13/2020

Week	Date	% BCUs Checked In	% BCUs Complete	HUs Checked In	% of HUs Checked In	% of HUs Complete
10	3/16-8/22					

Date	Field Budget	Budget Used	% Budget Used	Planned Budget Used	Actual Clerical Cost
3/16 – 8/22					

Budget overages likely include:

- Salary increases that are not reflected in UTS total field budget
- More mileage costs than planned
- Higher salary and training costs due to paying staff during part of suspension

# Operation Updates and Incidents

## Operation Updates:

- ■ BCUs remain and are all currently being worked in the field
- Field work is expected to complete on Thursday, 8/20/20
- All BCUs and questionnaires will then be returned to the ACO, QC'ed and shipped by 8/29/20

## Incidents:

- N/A