

2020 Census Lifecycle Schedule (Tiers 1 & 2)

As of Date: 10/16/15

#	Activity ID	Activity Name	BL Project Start	BL Project Finish
1	20PCS PROGRAM CONTROL SCHEDULES		11/18/11	09/29/23
2	20PCS.01 PROGRAM LEVEL MILESTONES - TIER 1		11/18/11	09/29/23
3	20PCS-10010	Begin 2020 Census (Title 13)	11/18/11	
4	20PCS-10060	Deliver Preliminary 2020 Decennial Census Operational Plan		10/01/15
5	20PCS-18760	Deliver 2020 Census Topics to Congress (Title 13)		04/01/17
6	20PCS-18770	Deliver 2020 Census Questions to Congress (Title 13)		04/01/18
7	20PCS-34220	Deliver 2020 Decennial Census Operational Plan		09/28/18
8	20PCS-10090	2020 Census Day (Title 13)		04/01/20
9	20PCS-10110	Deliver Apportionment Counts to the President (U.S.C. Article 1, Section 2)		12/31/20
10	20PCS-10120	Complete Delivery of Redistricting Counts to the States (P.L.94-171)		03/31/21
11	20PCS-35060	Complete Local Update of Census Addresses (LUCA) Program (including Appeals Process) (P.L.103-430)		09/30/21
12	20PCS-10020	Complete 2020 Census (Title 13)		09/29/23
13	20PCS.02 PROGRAM MASTER SCHEDULE - TIER 2		11/18/11	09/29/23
14	20PCS.02.01 Program Management		11/18/11	09/29/23
15	20PCS-35405	Perform Program Management Functions (Budget, Schedule, Strategic Communications, Risk, Performance Measurement)	11/18/11	09/29/23
16	20PCS-37020	Finalize Internal Review of Tier 1 and 2 Activities		02/27/15
17	20PCS-37030	Finalize Descriptions of Tier 3 and 4 Activities		03/31/15
18	20PCS-37040	Create Resource Loaded Schedules Launched using the Enterprise WBS		09/30/15
19	20PCS.02.02 Census/Survey Engineering		11/18/11	09/29/23
20	20PCS-35190	Conduct Languages Services (LNG)	11/18/11	08/13/21
21	20PCS-35410	Implement Security, Privacy, and Confidentiality (SPC)	11/18/11	09/29/23
22	20PCS-47480	Conduct Systems Engineering and Integration (SEI)	11/18/11	09/29/23
23	20PCS-35200	Conduct Content and Forms Design (CFD)	04/11/14	08/13/21
24	20PCS.02.03 Frame		12/14/11	05/30/23
25	20PCS-35150	Conduct Local Update of Census Addresses (LUCA)	12/14/11	09/30/21
26	20PCS-35140	Conduct Geographic Programs (GEOP)	04/18/14	05/30/23
27	20PCS-35160	Conduct Address Canvassing (ADC)	12/17/14	04/01/21
28	20PCS.02.05 Response Data		11/18/11	05/02/22
29	20PCS-35270	Conduct Nonresponse Followup (NRFU)	11/18/11	08/13/21
30	20PCS-35230	Conduct Internet Self-Response (ISR)	11/18/11	12/30/21
31	20PCS-35240	Conduct Non-ID Processing (NID)	05/10/12	07/15/21
32	20PCS-35210	Conduct Paper Data Capture (PDC)	08/30/12	09/30/21
33	20PCS-35290	Conduct Census Questionnaire Assistance (CQA)	06/03/13	07/30/21
34	20PCS-35280	Conduct Federally Affiliated Americans Count Overseas (FAA)	02/01/14	08/13/21
35	20PCS-35250	Conduct Group Quarters Operations (GQO)	03/14/14	06/30/21
36	20PCS-35220	Conduct Integrated Partnerships and Communications (ICO)	10/01/14	08/13/21
37	20PCS-35260	Conduct Enumeration at Transitory Locations (ETL)	10/01/15	04/15/21
38	20PCS-35170	Conduct Update Enumerate (UE)	10/01/15	05/30/21
39	20PCS-47490	Conduct Forms Printing and Distribution (FPD)	10/01/15	09/29/21

2020 Census Lifecycle Schedule (Tiers 1 & 2)

As of Date: 10/16/15

#	Activity ID	Activity Name	BL Project Start	BL Project Finish
40	20PCS-35300	Conduct Response Processing (RPO)	06/01/16	05/02/22
41	20PCS.02.06 Published Data		07/01/14	09/29/23
42	20PCS-35350	Conduct the Redistricting Data Program (RDP)	07/01/14	03/31/21
43	20PCS-35310	Conduct Count Review (CRO)	10/01/15	08/31/21
44	20PCS-35320	Conduct Data Products and Dissemination (DPD)	10/01/15	09/29/23
45	20PCS-35340	Conduct Archiving Activities (ARC)	06/01/18	06/01/23
46	20PCS-35330	Conduct Count Question Resolution (CQR)	10/01/18	09/29/23
47	20PCS.02.07 Test and Evaluation		01/02/13	09/29/23
48	20PCS-30410	Conduct National Census Contact Test	01/02/13	02/15/13
49	20PCS-30310	Conduct 2013 Census Test (Data Collection Period)	10/15/13	12/06/13
50	20PCS-35090	Conduct Island Areas Census	05/01/14	12/30/22
51	20PCS-30330	Conduct 2014 Census Test	06/03/14	09/25/14
52	20PCS-30415	Conduct 2015 National Content Test	06/26/14	04/17/17
53	20PCS-30395	Conduct 2015 Address Validation Test	09/02/14	06/01/15
54	20PCS-30400	Conduct 2015 Census and Optimizing Self-Response Tests	02/10/15	07/26/17
55	20PCS-47500	Conduct Coverage Measurement Design and Estimation (CMDE)	10/01/15	12/30/21
56	20PCS-47510	Conduct Coverage Measurement Field Operations (CMFO)	10/01/15	12/30/21
57	20PCS-35100	Conduct Coverage Measurement Matching (CMM)	10/01/15	12/31/21
58	20PCS-37000	Conduct Evaluations and Experiments	10/01/15	12/31/22
59	20PCS-35440	Conduct 2016 Census Test	04/01/16	09/30/16
60	20PCS-35450	Conduct 2016 Address Canvassing Test	09/01/16	
61	20PCS-35460	Conduct 2017 Census Test	04/03/17	
62	20PCS-30780	Conduct 2018 Census End-to-End Test	10/02/17	12/31/18
63	20PCS-37070	Conduct 2014 Human-in-the-Loop Test		11/03/14
64	20PCS-18790	Complete Release Post Enumeration Survey Results		05/27/22
65	20PCS-18800	Complete Release Evaluation and Experimentation Reports		09/29/23
66	20PCS.02.08 Infrastructure		10/01/13	09/30/22
67	20PCS-35390	Establish Field Infrastructure (FLDI)	10/01/13	09/30/22
68	20PCS-37050	Perform IT Infrastructure (ITIN) - Non-Census Enterprise Data Collection and Processing (Non-CEDCaP)	04/01/14	09/30/21
69	20PCS-35400	Perform IT Infrastructure (ITIN) - Census Enterprise Data Collection and Processing (CEDCaP)	10/01/14	09/30/21
70	20PCS-35380	Establish Decennial Service Center (DSC)	11/30/15	05/28/21
71	20PCS-47520	Conduct Decennial Logistics Management (DLM)	12/01/15	05/28/21