

# 2020 Census Program Management Review

## March 2013 Meeting Agenda

March 8, 2013

9:30 a.m. – 2:30 p.m.

Census Bureau Headquarters – Conference Rooms 1-4

---

<b>9:30 a.m. – 10:30 a.m.</b>	<b>Meeting Kick-off &amp; Summary of Program Status</b>
<i>Burton Reist</i>	A high-level review since December 2012 PMR and Q&A
<b>10:30 a.m. – 11:30 a.m.</b>	<b>Program Management</b>
<i>Ann Wittenauer and Process Leads</i>	An overview of the program's management processes and functionalities, with a closer look at acquisition management, performance measurement and management, schedule management, risk management and knowledge management
<b>11:30 a.m. – 12:00 noon</b>	<b>Lifecycle Planning</b>
<i>Maryann Chapin</i>	Discussion of the program's strategic lifecycle planning work and the roadmap to 2020
<b>12:00 noon – 1:00 p.m.</b>	<b>Lunch</b>
<b>1:00 p.m. – 1:45 p.m.</b>	<b>Center for Adaptive Design (CAD)/2020 Census Interface</b>
<i>Michael Thieme/ Patricia McGuire</i>	Discussion of the program's collaborative research and development work with the CAD
<b>1:45 p.m. – 2:00 p.m.</b>	<b>2014 Census Site Test Approach</b>
<i>Burton Reist</i>	Discussion of the plans and testing approaches to be used during the 2014 Census Site Test, previously known as the 2013 Census Test (Test 20)*
<b>2:00 p.m. – 2:30 p.m.</b>	<b>Preliminary Insights into Field Operation Consolidation</b>
<i>Darlene Monaco</i>	A look into several possible scenarios to reduce the number of key field operations and shorten their duration
<b>2:30 p.m.</b>	<b>Brief Wrap-up</b>
<i>Burton Reist</i>	

---

\*Change Request pending to align recent changes to the testing strategy with documentation