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In-Office Address Canvassing

Continual Research and Updating
Ongoing Process for
In-Office Canvassing

In-Field Address Canvassing

Address List and 
Spatial Database

Where Should 
We Start?



Recent Address Canvasing Updates

• Completed “First Pass” of Interactive Review – All blocks reviewed at least once

• Development of Triggers

• Suspension of Active Block Resolution
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Objectives of the Test 

• Test listing capabilities required by In-Field Address Canvassing

• Conduct Quality Control operation for In-Field Address Canvassing

• Validate the creation In-Field Address Canvassing workload by In-Office Address Canvassing operation

Methodology 

• Conduct In-Field Address Canvassing in Three Test Site Locations

• Implementation of Independent Quality Control

• Workload Inclusion

• Active Blocks

• On-Hold Blocks (No Resolution from Interactive Review)

• Blocks Resolved by Active Block Resolution (ABR currently suspended and will not be used in 2020)

Approach

• Use Enhanced Version of LiMA that Supports Quality Control Operations

• Integrate with ECaSE Field Operational Control System using our Mobile Case Management (MCM) system

• ECaSE Time and Expense 

• Use Automated Training Solution
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2018 End-to-End Census Test
Address Canvassing: Operational Scope

Address Canvasing Operation

• Three sites: Providence County, Rhode Island; Pierce County, Washington; Bluefield-
Beckley-Oak Hill, West Virginia
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Operation
Workload 

Unit

Test Site

TotalPierce County, 
WA

Providence
County, RI

Bluefield-
Beckley-

Oak Hill, WV

Total Housing Units - 338,000 273,000 165,000 776,000

In-Field Address 
Canvassing

HU 175,000 102,000 64,000 341,000

Providence County, RI

Bluefield-Beckley-Oak Hill, WV

Pierce County, WA



2018 End-to-End Census Test
Address Canvassing: Estimated Staffing Per Site Location

6

Site

Production Quality Control

CFS Lister CFS Lister

Bluefield-Beckley-Oak Hill, West Virginia 4 50 2 15

Providence County, Rhode Island 4 80 1 20

Pierce County, Washington 8 80 2 25



2018 End-to-End Census Test
Key Activities for Address Canvassing

*Delayed the opening of the Area Census Offices.
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Activity Date

Conduct Production Census Field Supervisor Training July 31, 2017 

Conduct Quality Control Census Field Supervisor Training August 8, 2017 

Conduct Production Lister Training August 18, 2017 

Conduct Quality Control Lister Training August 25, 2017 

Start Production Listing August 28, 2017 

Start Quality Control Listing September 5, 2017 

Conclude Production Listing September 29, 2017

Conclude Quality Control Listing October 6, 2017



2018 End-to-End Census Test
Address Canvassing: Current Progress and General Observations
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Production Workload

Quality Control Workload

TrainingProduction Listing

Quality Control Listing



Questions?
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