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Reading and Understanding the Model
Example Activity Model

BPM Purpose 

 Describe Census Operations business processes – activities, resources and key milestones

 Provide the details necessary for non-subject matter experts to understand the business 
process

 Contribute to the requirements development process

 Facilitate the linkage of business processes to IT capabilities

 Capture Operations inputs and outputs
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Start

Oct 31

End

Data Object – Output  This 
represents any out-going data 
(e.g., files, data, etc.) from the 

activity.

 Activity – This represents 
the atomic level of an 
activity in the process 

model.

Sequence Flow – This 
represents the direction 

of the process’ flow.

 Data Object – Input This 
represents any in-coming 

data (e.g., files, data, 

etc.) to the activity.

Gateway – Exclusive decision 
gateway This represents that the 
process must go one way or the 

other but not both at once.

Intermediate Timed Event – This 
represents an event that waits for the 
specified timeframe to occur before 

proceeding to the next activity.

Gateway – Parallel split gateway 
This represents the start of 

activities that happen in parallel.

 Gateway – Parallel merge  
gateway This represents the end of 
activities that happen in parallel.  All 

incoming flows must complete 

before triggering the outgoing flow.

Sub Process –  This 
represents a further 

detailing process model.  
The details about this 

activity appear on 

another page.



2020 Census 32. Field Infrastructure Operation  (FLDI) and 33. Decennial Logistics Management Operation (DLM)  
Purpose: To provide the administrative infrastructure for data collection covering the 50 states, the District of Columbia, and Puerto Rico. FLDI supports recruiting, hiring and onboarding, personnel and payroll 

administration, training, partnership support, management and supervision, clerical support, and printing and plotting. DLM coordinates space acquisition for and lease management of the RCCs and ACOs as well 
as logistics management services, which includes procuring warehouse space, warehousing, inventory management, kit assembly, deployment of materials, and receiving and excessing materials.

Business
Pr ocess

Mo deling &
An alys is  To olkit
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60 Lease, Set Up, and Open Offices
Purpose: To lease, set up, and open offices so that they are ready to support field operations.

Business
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Field IT 
Infrastructure

This is collaborated with 

GSA

Deploy Office Furniture, 
Equipment, & Office Supplies. It 
may take 2-6 weeks to set up a 

field office



60.10 Identify/Develop and Complete Space Requirements
Purpose: To determine the space requirements for each RCC and ACO that will be opened to support Census Field activities .
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Colocation restrictions 
(Ex: Census office can’t 

co-locate with Law 

enforcement agency)



60.20 Conduct Field Office Acquisition Process
Purpose: To coordinate with GSA to find appropriate space and execute the leases for the RCCs and ACOs needed to support Census Field operation.
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Pr ocess
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System)
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33-2.1.2.1 Conduct Field Office 
Acquisition Process

33-2.1.2 Finalize and Execute Lease and Build-Out Offices (in part)

Start
Subprocess

End
Subprocess

Census provides a cut off 
date to GSA to finish 

survey. (This is dynamic, 
therefore there is no 
specific date for the 

event.)

GSA conducts market 
survey for Census based 
on “Requirements” and 

Area of Consideration.” 



60.30 Procure Furniture, Supplies, and Services for Field Office
Purpose: The objective of this subprocess is to issue award letter to vendor for procurement of furniture , supplies, and services for the RCCs and ACOs opened to 

support Field activities.
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Start
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Census creates 
Statement of Work (e.g., 
RFQ, RFP) to procure 
Non-IT equipment and 

furniture  

Once “Best Value” is 
determined an Award 
Letter is issued to the 

vendor for procurement



60.40 Design and Build-Out Field Office Space
Purpose: To design and build-out RCC and ACO office space according to Design Intent Drawings to carry out Field activities .
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60.40 Design and Build-Out Field Office 
Space

33-2.1.2.3 Design and Build-Out Field Office Space

33-2.1.2 Finalize and Execute Lease and Build-Out Offices (in part)

Start
Subprocess

End
Subprocess

DID is developed 

collaboratively with Field IT. 

Census develops custom 
Design Intent Drawing 
(DID) and submits it to 

the lessor so that vendor 
can create “Construction 

Documents” 

The objective of this 
review process is to 
make sure that the 

“Construction 
Documents” prepared by 
the lessor’s architect are 
consistent with the DID.

Once contractors receive 
NTP they start building 

out the office space; 
without NTP they do not 

start building out the 

space 



60.50 Accept Field Offices
Purpose: To accept the field office space for the RCCs and ACOs so they are ready for 2020 Census field operations. 

Business
Pr ocess
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Complete”
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Checklist

60.50.10

Conduct 
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Walkthrough 

Pass?
60.50.15

60.50.25

Fix Found 
Problem(s)

No

Yes

60.50.35

Activate Security 
with DHS

33-2.1.3.1 Accept Field Offices

33-2.1.3 Accept, Set Up, and Open RCC and ACO Offices (in part)

Start
Subprocess

End
Subprocess

Census would not accept the 
space if major work is 

incomplete according to the 
Acceptance Checklist.



60.60 Set Up and Open Field Offices
Purpose: To equip and furnish the RCCs and ACOs so they are ready for field operations .

Business
Pr ocess

Mo deling &
An alys is  To olkit
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33-2.1.3.2 Set Up and Open 
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33-2.1.3 Accept, Set Up, and Open RCC and ACO Offices (in part)

Start
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End
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Procurement
Finalized by 

Vendors

Non-IT: such as 
shredding bins. 

IT equipment installations 
are performed by IT 
Infrastructure (ITIN) 

operation. 



33-3 Logistics Management 
Support for Field and Office 

Activities

33-3.1 33-3.2

33-3.3

70. Provide Logistics Management Support for Field and Office Activities
Purpose: To provide kits to support the recruiting, training, and hiring of field staff and to manage inventories of the RCCs and ACOs. 

Business
Pr ocess
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Prepare Print Spec
33-3.1 Prepare Kit 

Specification Package 
for NPC

70.10 Prepare Kit Specification Package for NPC
Purpose: Receive the specifications for the contents of the recruiting, training, and hiring staff in preparation for kit assembly. Also ensure printed materials and supplies are ready for on time kit 

assembly. 

Business
Pr ocess
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An alys is  To olkit
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70.10.30

Submit Design 
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70.10.40
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Form

New/
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Prop.
Design

Approved
BC984

Type of 
Form?
70.11

Printed
Materials

CenDOCs
Request

Print 
File

End
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Assumptions/Pre-Conditions:

 Budget has been 
determined and 
approved.

 Program workload has 
been determined.

 Field/Office activities 
have been determined.

 The technology has 
been decided.

Note: The quantity of the materials 
and expendable supplies are 
provided by each operation area 
(e.g., GQ, UE, ADC) 

Includes expendable 
material list for NPC 

Procurement.

Kit request is coming 

from different Operation

1. For Decennial – (Obtain form #, as well as OMB#)
2. For Test – (Issue form # only)
3. For Public Use Form (Decennial or Test)- Requires 
OMB #

Provide NPC with funding code information. 
Authorize NPC to perform the work
Provide deadline and location for materials to be shipped

GPO sends printed materials to NPC only if 
those materials need to go into a kit; otherwise 
GPO sends printing materials to the respective 

office (RCC/ACO). 



33-3.2 Conduct Kitting/Assembly

70.20 Conduct Kitting/Assembly 
Purpose: To conduct kitting and assembly activities for recruiting, training, and hiring for field operations.  

Business
Pr ocess

Mo deling &
An alysis  To olkit

Business
Pr ocess

Mo deling &
An alysis  To olkit

Materials 
Need
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Procured

NPC
Printing

Required

Kit Includes 
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 Materials

Field 
Planning  
   Memo

Final Kit 
Spec

70.20.10

Receive the Final 
Kit Spec Package

70.20.30

Procure
Materials

70.20.32

Print Specified 
Materials

70.20.34

Use Existing 
Inventory

70.20.40

Receive
Materials  

70.20.50

Conduct QA of 
Received Materials

70.20.60

Order Materials to 
Assembly Line

70.20.70

Stage Materials

70.20.80

Assemble the Kits

70.20.90

Store Kits/  
Materials

70.20.110

Ship Kits/Materials
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70.30 Manage Office Inventories and Expenses
Purpose: To provide offices with the means to manage inventory and supplies and to reconcile expenditures .

Business
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2020 Census 33. Decennial Logistics Management Operation (DLM) BPM DOP Jan 09 2019.vsd Page 14 of 1670.30 Manage Office Inventories and Expenses

70.30.20

Reorder Supplies
and Materials

33-3.3 Manage Office 
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33-3.3.2

33-3.3.3

Start
Subprocess

End
Subprocess

Census reconciles 
expenditures on a  

monthly basis. 

ILMS/SyteLine is used for 
inventory control 



70.30.20 Reorder Supplies and Materials
Purpose: Field orders census materials and adequate inventory is maintained. 
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(ACO) Prepare Records for Destroying, Shipping Back, & Archiving

(RCC) Prepare Records for Destroying, Shipping Back, & Archiving
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80. Close Offices
Purpose: To perform all activities associated with closing the offices, including disposition of all furniture, equipment, and supplies as well as administrative actions associated with 

ending the lease.  

Business
Pr ocess

Mo deling &
An alys is  To olkit

80 Close Office 

33-2.2 Close Offices

80.10

Notify GSA
Intent to Vacate

80.20

Conduct Final 
Walk-Through & 

Complete Close-out 
Check List

RCC
Close-out
Handbook

ACO
Close-out
Handbook

80.11
(ACO Admin) 

Conduct 
Through Sorting of 

the Records for 
Close-out

80.14
Prepare Records 
for Archiving and 

Ship Them to 
Federal Record 
Center (FRC)

80.13

Ship Back Records 
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80.12

Destroy/Shred 
Records

80.18Prepare Records 
for Archiving and 

Ship Them to 
NPRC (National 

Personnel Record 
Center) and FRC

80.15
(RCC Admin) 

Conduct 
Through Sorting of 

the Records for 
Close-out

80.17

Ship Back Records 
to Regional Office  

80.16

Destroy/Shred 
Records

Start
Subprocess

End
Subprocess

Minimum 90 days prior to 

vacancy
Depending on the lease  
contract, Census may be 
required to remove work 
conducted during office 
build out as well.

Archiving is done in one 
shot and in accordance 
with NARA standards. 
Conclusion of Office 

Admin Activities. 
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