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Outline 
1. A Plan for Address Canvassing 

 

2. Information on part 1 of the Address Validation 
Test (AVT): the MAF Model Validation Test 
 

3. Geographic activities 
 • Imagery-based analysis 
 • Partial Block Canvassing (PBC) 
 

4. Information on part 2 of the AVT: PBC 
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A Few Terms Used in This 
Presentation 

 
•  Master Address File (MAF) 

 
•  Delivery Sequence File (DSF) 

 
•  Address Canvassing 
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Six Steps of Address Canvassing 

In-Office Work 
1. For specific special areas, apply alternative procedures 
2. Automated: Use geographic and statistical approaches 

separately to pare list of blocks 
3. Clerical: Integrate two approaches; which blocks need 

in-field work? 
4. Consider geographic proximity; update list 
5. Partial block canvassing, imagery: Determine, for each 

block on list, whether to canvass all or part of block 
 

In-Field work (6.) 
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During the Decade, Various Options 
Between now and 2019, the six steps could be similar, but 
Step 3 can be broadened into several options: 

 

Assign each block (or group) to one option: 
 • Do nothing now. 

 • Possible change?  Check after the next DSF update. 
          Continue to monitor; action later? 
 • Change likely?  Pursue through in-office activity. 
     Pursue through the partnership program.  
 • Change very likely?  Send to field; in-field activity. 
 

 
 
 

 
5 



A proposed view of address canvassing in 
years leading up to the 2020 Census 

6 

Address 
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Presenter
Presentation Notes
Two types of address canvassing:  In-Office and In-Field.  In-Office canvassing could consist of a mix of automated and interactive techniques and likely will occur through the decade. The results of In-Office canvassing could lead to a decision to put a block into In-Field Canvassing.  In-Field canvassing could be either partial block or full block canvassing.  



Address Validation Test (AVT): Purpose 

Two parts to AVT 
 

Part 1.  Full-Block Canvassing.  Assess our ability to 
use statistical modeling . . . 

 to measure error in the MAF 
 to define the address canvassing workloads 
 

Part 2.  Partial-Block Canvassing (PBC) Approach 
 Investigate how the review of aerial imagery and other 

sources can work with statistical modeling 
 Test the feasibility of partial block canvassing as a 

methodology 
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Presenter
Presentation Notes
Here's similar info for PBC:
Partial-Block Approach
Incorporate aerial imagery reviews to detect changes and discrepancies
Include in-field updating of addresses for portions of blocks
ESC received updates from Mike Ratcliffe on July 1, 2014





AVT, Part 1: Field Implementation 

 In the field Sept. 2 – Dec. 18, 2014 
 

 National sample of 10,100 blocks, ≈ 1.04 million 
housing units; stratified by size of block, with 
oversampling of larger blocks 
 

 Verify, update, add, or delete addresses on the 
dependent list 
 

 Compare predictions from statistical models to 
results in the field 
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Presenter
Presentation Notes
FYI - 10,000 blocks sample is a stratified systematic sample of blocks. 
We will use the general procedures of the Demographic Area Address Listing (DAAL) program to conduct the field work in the MMVT.  
The DAAL program is a dependent address listing operation where FRs locate addresses listed in the ALMI to verify addresses as correctly listed, make updates or add addresses by observation or delete addresses that are not located within the block boundaries in their list.  
This is the listing operation the current surveys use to update the MAF in the national demographic surveys that the Census Bureau conducts
FRs will follow the same general procedures of the DAAL program, with slight modifications to address some of the limitations with using the ALMI for the purposes of this operation.  The ALMI allows the user to take certain actions that are not applicable for this test. As an example, the ALMI launches the Group Quarters Automated Instrument for Listing (GAIL) module to conduct the enumeration of a newly discovered Group Quarters, which for this test is not necessary. The training covers these types of modifications to the procedures.
The Listing Check component for DAAL was modified for the MMVT to address concerns about cost and implementation feasibility for this operation (cost and feasibility reasons – using FSs and the way the Listing Check is originally designed (100% check) was costly and FSs could be over-burdened with this additional operation on top of the current surveys they manage—risks on managing the current surveys).  
The plan is for FRs assigned to do Listing Check to check one block for each FR in the operation.
The FR will check all addresses in blocks with fewer than 35 addresses or up to 35 addresses for blocks with 35 or more addresses.




 
Geographic Activities, Part 2 

 
 
 
 Imagery-based methods 
 

 Partial block canvassing 
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Presenter
Presentation Notes
We will maximize, to the extent possible, the use of experienced field representatives (FR)— those who have worked or are currently working in the DAAL program— to conduct the field work in the MMVT.  However, we will hire temporary staff to work in areas for which a current DAAL FR is not assigned. 




AVT Part 2:  Partial Block Canvassing 
and Imagery-Based Analysis 

 The Partial Block Canvassing component of the 
Address Validation Test relies upon a 
predecessor operation using imagery to detect 
change, compare numbers of housing units 
visible in imagery to numbers of addresses in 
the Master Address File (MAF). 

 In this portion of the presentation, we will 
discuss the in-office, imagery-based review, and 
then Partial Block Canvassing. 
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Targeted Address Canvassing Research, 
Model, and Area Classification (TRMAC) Goals 

 Identify geographic areas that do not need to be 
canvassed in the field (i.e., in-office improvement and 
validation) and areas for inclusion in the in-field 
canvassing universe.   

 Focus of the in-office effort is on decreasing the in-field 
canvassing by identifying areas of stability and as well as 
areas in which the Master Address File (MAF) can be 
updated and maintained using the USPS Delivery 
Sequence File (DSF), local government address 
sources, and other sources. 

 Identify, obtain, and manage data needed to support this 
activity and related review and decision-making efforts 
through the decade. 
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TRMAC Interactive Review Processes 

 Assess current imagery to 2010 vintage of imagery to 
identify change 

 Assess current imagery in comparison to current 
housing unit information to identify coverage as well 
as geocoding issues 

 Assess imagery (and parcels, if available) for 
likelihood of stability or future change 

 Identify obvious errors in our data 
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MAF-to-Imagery Review Pilot Project, 
Spring 2014 

 21,924 blocks (0.2% nationally) were 
reviewed 
- 11,286 reviewed twice to compare results between 

individual reviewers 
 Review occurred in 29 counties selected for 

several characteristics, including: 
- Geographic Support System-Initiative (GSS-I) participation 
- MAF housing unit change 
- Population Estimates Program housing unit change 
- MAF Model Validation Test (MMVT) blocks 
- Special land uses 
- Urban/rural 
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Presenter
Presentation Notes
For national numbers we agreed that it is all blocks excluding the IA blocks 
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Stability: Built Out Blocks 
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 69% of reviewed 
blocks were 
classified by the 
reviewers  
as “built out” 
 

 Assuming the 
same pattern 
applied to all 
blocks nationally 
this would be 
roughly 7,697,000 
blocks 

Presenter
Presentation Notes
May update – re-researching the data



Blocks with general data errors 
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 8.2% of reviewed 
blocks had general 
data errors – where 
the MAF counts 
didn’t match what 
was on the ground.  
In this example, the 
MAF reported 12 
housing units for the 
highlighted block.  
The block contains 
12 multi-unit 
buildings.  

 Skewed toward easy 
to observe errors, 
and blocks with few 
housing units (often 
small blocks). 
 



Imagery can be used to detect change, but does not necessarily 
indicate the full extent of change.  We can see that what may be 
a multi-unit building has been built on the site of a former parking 
lot.  We cannot know from imagery, however, the number of units 
in the building or whether it’s residential, commercial, or both. 
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Imagery
Review 
blocks 

Percent of 
Imagery 
Review 
blocks 

Assuming same pattern 
applied nationally… 

Stable: Both Imagery Review  observed 
and MAF contained no change 

9,289 82% 9,148,000 

Observed change in Imagery Review 664 6% 669,000 

        Tracked in the MAF     333     3%     335,000 

        Not tracked in the MAF        331     3%     335,000 

MAF contained change and it was not 
observed in Imagery Review 

1,133 12% 1,339,000 

Observed change: AdCan to Current 
Tracked vs Untracked in the MAF 

Presenter
Presentation Notes
IR blocks are common blocks. 
Note: All national percentages are based on all blocks within the US and PR (excludes IA blocks) = 11,155,486 blocks



Partial Block Canvassing  

 Component of the Address Validation Test 
 Fieldwork planned for December 2014 to 

January 2015 
 600-1,000 blocks 

- Include blocks that also are in the MMVT 10,100 
block sample 

- Blocks identified through MAF-to-Imagery comparison 
process and other GEO review operations 

 25-30 professional staff (mostly geographers) 
 Will use the Census Bureau’s corporate Listing 

and Mapping Application (LiMA)  
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Presenter
Presentation Notes
Assure still MMVT in other NAS documentation (not MMVT-TAC, or whatever it is now)




Partial Block Canvassing example:  Imagery review 
identifies discrepancy between MAF and imagery; updates 
are clustered in a portion of the block  
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Not all blocks are candidates for partial block 
canvassing.  In this example, new units are scattered 
throughout the blocks. 
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 In-office review identifies inconsistencies between 
numbers of addresses in the MAF and housing units 
visible in imagery.   

 Blocks in which updates are clustered in a relatively 
small area are candidates for PBC.  
 

 Note that initial findings from the in-office review 
indicate that the vast majority of blocks (over 80%) 
are not exhibiting change, and are consistent when 
comparing the imagery against the MAF, and 
therefore would not need to be canvassed through 
either a full or partial block canvassing operation. 
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How Blocks are Selected for PBC Test 



Partial Block Canvassing Test Objectives 
 Test ability to navigate to targeted area/coordinate 

using locational information produced based on in-
office review of imagery. 

 Collect specified information for use in comparison 
to information collected for the same block through 
full block canvassing in the MAF Model Validation 
Test. 

 Collect metrics to measure efficiency, cost, etc. 
 Identify potential issues affecting ability to conduct 

fieldwork and collect accurate information: 
- Is imagery required in the field?  What other tools/data are 

needed in the field? 
- Should updates other than those specified be collected? 
- How do we limit the scope of work once in the field? 
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Partial Block Canvassing Test Analysis 
 Analyze results from fieldwork in comparison to 

expectations based on in-office review. 
- Did we collect the information we expected? 
- Did we find additional updates in the field? 

 Compare results against the MAF and GSS-I partner 
provided address updates (adds, changes, etc.) to 
confirm validity. 

 For blocks in both the partial block and full block 
canvassing, compare results and assess reasons for 
differences, if any. 

- Did full block canvassers find additional updates, especially any that might 
not be detectable through in-office review?  E.g., hidden units and E911 
conversion changes. 

 Prepare report, including recommendations relating to 
potential implementation. 
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Presenter
Presentation Notes
Validating GSS-I addresses is particularly important in areas with low DSF coverage.



Partial Block Canvassing Test Timeline 
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Thank You 
 
 Send questions to the email address below. 

 
census.2020.program.management.review@census.gov 
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